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PART I 

INVITATION TO BIDDERS 

City of Woodland 
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SECTION A.    NOTICE INVITING BIDS 

NOTICE IS HEREBY GIVEN that sealed bids will be received by the City of 

Woodland herein referred to as “City,” at the office of the City Clerk, located on the 2nd 

Floor at City Hall, 300 First Street, Woodland, CA 95695, until 2:00 o’clock, p.m., on 

February 27, 2025, for furnishing all labor, material, tax, transportation, equipment, and 

services necessary for:  

2025 Open Cut Sewer Repair Project, CIP #08-21 

Bids will be opened and tabulated by or on behalf of the City Clerk immediately after 2:00 

o’clock, p.m., on February 27, 2025.  Any bids received after the time specified shall be returned 

unopened.  

 

Deliver bids to: 

Woodland City Hall – City Clerk’s Office 

300 First Street, Woodland CA 95695 

If you choose to send your Bid Proposal via an overnight or express services it must be marked 

on the outside: 

[Sealed Bid for 2025 Open Cut Sewer Repair Project, CIP #08-21 - deliver immediately to 

the City Clerk’s Office] 

Bid Date-Time: February 27, 2025 @ 2:00 p.m. 

 

Questions: Submit in writing to dang.bui@cityofwoodland.gov. 

 

A-1 DESCRIPTION OF WORK 

This project shall be conducted in accordance with the plans, specifications and other 

contract documents, all of which may be obtained as per section A-2 of this Notice Inviting Bids.    

The project consists of the following: 

The open cutting of streets and excavation to expose and repair multiple sanitary sewer gravity 

mains. The sewer gravity mains in question are within the range of 6” to 10” diameter. There are 

four (4) bid alternates, consisting of the same type of work. 

The City’s estimated cost of the improvements for base bid only is $100,000 to $165,000; 

the cost of base bid plus all alternates is $115,000 to $195,000. 

 



Notice Inviting Bids 
 

City of Woodland  ............................................................ I-3 ............................................................ February 10, 2025 

2025 Open Cut Sewer Repair Project, CIP #08-21    
 

   

A-2 OBTAINING CONTRACT DOCUMENTS 

You may download the digital plans and specifications documents for free.                                                                                                                                                                                                                                                                                           

Register and download copies of bid documents at www.publicpurchase.com .  Please visit 

www.publicpurchase.com for the project documents.    

 

Any questions regarding the project shall be submitted in writing to 

dang.bui@cityofwoodland.gov. 

Plans and Specifications have also been sent to the following: 

1. Construction Bidboard, Inc. 

2. Dodge Data & Analytics 

3. Sacramento Regional Builders Exchange 

4. Placer County Contractors Association and Builders Exchange 

 

The City of Woodland Standard Details and Construction Specifications of the 

Engineering Standards (current edition at time of bidding) may be obtained by visiting 

the city website at www.cityofwoodland.gov and going to the Community Development 

Department webpage.  Bidders may also contact the project engineer to obtain an 

electronic copy of the Engineering Standards. 

A-3 CONTRACTOR LICENSE AND REGISTRATION 

The successful bidder must possess a current, valid Class A, General Engineering 

Contractor’s License issued by the State of California. 

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that 

wish to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be 

registered with the Department of Industrial Relations.  No bid will be accepted nor any contract 

entered into without proof of the contractor’s and subcontractors’ current registration with the 

Department of Industrial Relations to perform public work.  If awarded a Contract, the bidder and 

its subcontractors, of any tier, shall maintain active registration with the Department of Industrial 

Relations for the duration of the Project.  Bidders shall provide proof of registration with the 

California Department of Industrial Relations (DIR) by completing the subcontractor form 

included in the Bid Form. Notwithstanding the foregoing, the contractor registration requirements 

mandated by Labor Code sections 1725.5 and 1771.1 shall not apply to work performed on a public 

works project that is exempt pursuant to the small project exemption specified in Labor Code 

Sections 1725.5 and 1771.1. 

A-4 BID GUARANTEE 

All bids must be sealed and accompanied by cash, cashier’s check, certified check, or Bid 

Bond made payable to the City in the sum of not less than ten percent (10%) of the amount of the 

bid.  For the purposes of this Section, “the amount of the bid” includes all additive alternates but 

does not include deductive alternates.   

http://www.publicpurchase.com/
http://www.publicpurchase.com/
mailto:CIP@cityofwoodland.org
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The cash, cashier’s check, certified check or bond shall be given as a guarantee that the 

successful bidder will enter into a written contract within ten (10) work days after being requested 

to do so.  The bid security will be declared forfeited if the successful bidder fails to comply within 

said time.  Upon an award to the successful bidder, the security of bidders shall be returned in a 

reasonable period of time. 

Bidders are hereby notified that in accordance with the provisions of Public Contract Code 

section 22300, securities may be substituted for any monies which the City may withhold pursuant 

to the terms of this Contract to ensure performance. 

A-5 SUBMISSION OF BIDS 

Mailed bids must be received by the City Clerk prior to the hour and date of the bid opening 

and shall be addressed to the City Clerk, 300 First Street, Woodland, CA 95695.  Hand delivery 

of bids on the day of the bid opening shall be made to the City Clerk at the address set forth above. 

Bids shall be made upon the form(s) provided in the contract documents.  All bids shall be 

properly completed with all items filled out; numbers shall be in writing and figures; the signatures 

of all persons signing shall be in longhand.  No bidder may withdraw its bid for a period of sixty 

(60) calendar days after the time set for the opening of bids.  The City Council will act to accept 

or reject bids within that period of time. 

A-6 LABOR CODE 

Bidders are hereby notified that pursuant to section 1770 et seq. of the Labor Code of the 

State of California, the Director of Industrial Relations has ascertained the general prevailing rate 

of per diem wages and the rates for overtime and holiday work in the locality in which the work is 

to be performed for each craft, classification or type of worker needed to execute the contract 

which will be awarded to the successful bidder.  Copies are on file with and available upon request 

from the Engineer and are also available at the following California website: 

http://www.dir.ca.gov/dlsr/PWD/index.htm.  The successful bidder shall post a copy thereof at 

each job site.  The requirement to pay these wage rates is further detailed in Part IV, Section E(2) 

of General Conditions.  It shall be mandatory upon the bidder to whom the Contract is awarded, 

and upon any subcontractor under him to comply with all Labor Code provisions, which include, 

but are not limited to the payment of not less than the said specified rates to all workers employed 

by them in the execution of the Contract, employment of apprentices, hours of labor and debarment 

of contractors and subcontractors. 

This Project is subject to compliance monitoring and enforcement by the Department of 

Industrial Relations.  In bidding on this project, it shall be the bidder’s sole responsibility to 

evaluate and include the cost of complying with all labor compliance requirements under this 

contract and applicable law in its bid. 

A-7 AWARD 

The award shall be made to the lowest responsive, responsible bidder whose Bid complies 

with the specified requirements.  The lowest bid shall be determined on base bid alone. However, 

http://www.dir.ca.gov/dlsr/PWD/index.htm
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SECTION B.    INSTRUCTIONS TO BIDDERS 

B-1 INTRODUCTION 

Each bid shall be made in accordance with the Notice Inviting Bids, Instruction to Bidders, 

Bid forms, Bonds, General Conditions, Supplemental Conditions plans and specifications and any 

and all other documents related to this Project (“Contract Documents”).  Sets of Contract 

Documents may be purchased as set forth in the Notice Inviting Bids. 

B-2 PLANS 

Copies of plans may be obtained as indicated in the Notice Inviting Bids. 

B-3 LOCAL CONDITIONS 

a) If this is a unit price contract, the quantities of work or material stated in the unit price 

items of the bid are given only as a basis for the comparison of bids, and the City does 

not represent or warrant that the actual amount of work or material will correspond 

therewith, but reserves the right to increase or decrease the quantity of any unit price 

item of the work as may be deemed necessary or expedient by the Engineer. 

b) The bidder shall examine carefully the site of the work contemplated and the Contract 

Documents.  The submission of a Bid shall be conclusive evidence that the bidder has 

investigated and is satisfied as to the conditions to be encountered, as to the character, 

quality and quantities or work to be performed and the materials to be furnished, and 

as to the requirements of the Contract Documents. 

c) Where the City has made investigations of surface and subsurface conditions in areas 

where work is to be performed under the Contract, or in other areas, or where the City 

possesses report(s) of such investigations, some of which may constitute possible local 

material sources, such investigations were made only for the purpose of study and 

design.  Where such investigations have been made, bidders may, upon written request, 

inspect the records of the Engineer as to such investigations subject to and upon the 

conditions hereinafter set forth.  Such inspection of records may be made at the office 

of the Engineer. 

d) The records of such investigations are not a part of the Contract and are made available 

for inspection solely for the convenience of the bidders.  It is expressly understood and 

agreed by bidder or Contractor that neither the City nor the Engineer assumes any 

responsibility whatsoever with respect to the sufficiency or accuracy of the 

investigations thus made, the records thereof, or of the interpretation set forth therein 

or made by the Engineer in its use thereof and there is no representation, warranty or 

guarantee, either express or implied, that the conditions indicated by such 

investigations or records thereof are correct or representative of those existing 

throughout such areas or any part thereof, or that unanticipated developments may not 

occur or that materials other than, or in proportions different from, those indicated may 

not be encountered. 
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e) When a log of test borings showing a record of the data obtained by the Engineer’s 

investigation of the subsurface conditions is included with the drawings, it is expressly 

understood and agreed by bidder that the log of test borings does not constitute a part 

of the Contract and represents only the opinion of the Engineer as to the character of 

the materials encountered in the test borings, is included with the plans only for the 

convenience of bidders and its use is subject to all of the conditions and limitations set 

forth in this Section.  Water levels that may be shown on a log of test borings are valid 

only for the stated date of observation.  The water level may change from season to 

season and from year to year. 

f) The availability or use of information described in this Section or the Supplemental 

Conditions is not to be construed in any way as a waiver of the provisions of this 

Section.  The bidder is cautioned to make such an investigation and examination as it 

deems necessary to satisfy itself as to conditions to be encountered in the performance 

of the work and, with respect to possible local material sources, the quality and quantity 

of material available from such property and the type and extent of processing that may 

be required in order to produce material conforming to the requirements of the 

Technical Specifications. 

g) No information derived from such inspection of records of investigations or 

compilations thereof made by the Engineer, or its assistants, will in any way relieve the 

bidder from any risk or from properly fulfilling the terms of the Contract. 

h) Information derived from inspection of topographic maps, or from Plans showing 

location of utilities and structures will not in any way relieve the bidder from any risk, 

or from properly examining the site and making such additional investigations as it may 

elect, or from properly fulfilling all the terms of the Contract. 

i) Each bidder shall inform itself of, and the bidder awarded the Contract shall comply 

with, Federal, state and local laws, statutes, and ordinances relative to the execution of 

the work.  This requirement includes, but is not limited to, applicable regulations 

concerning employment of labor, protection of public and employee safety and health, 

environmental protection, the protection of natural resources, fire protection, burning 

and non-burning requirements, permits, fees and similar subjects. 

B-4 FORM OF BID AND SIGNATURE 

a) Bids shall be submitted only on the forms attached hereto or copies thereof and shall 

be enclosed in a sealed envelope and marked and addressed as hereinafter directed.  

The bidder shall state in figures the unit prices or the specific sums as the case may be, 

for which it proposes to supply the labor, materials, supplies or machinery, and perform 

the work required by the plans and specifications.  If the bid is made by an individual, 

it shall be signed by the individual and the individual’s full name and address shall be 

given.  If the bid is made by a partnership, it shall be signed with the co-partnership 

name by a member of the partnership, who shall also sign its own name, and the name 

and address of each member of such partnership shall be given.  If the bid is made by 
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a corporation the name of the corporation shall be given and it shall be signed by its 

duly authorized officer or officers attested by the corporate seal, the name and titles of 

all officers of the corporation shall be given, and the address of the corporation and the 

state in which incorporated shall be stated. 

b) Bids will be considered only from persons licensed as required in Section E-10 of the 

Supplemental Conditions, and under applicable provisions of the Contractor’s License 

Law (Business and Professions Code § 7000 et seq.) and rules and regulations adopted 

pursuant thereto; and each bidder shall insert its type of contractor’s license, license 

number, and other requested information in the place provided in the bid.  No oral, 

telephonic or telegraphic bid or modification of a bid will be considered. 

B-5 SUBMISSION OF BIDS 

All bids must be submitted not later than the time prescribed, at the place and in the manner 

set forth in the Notice Inviting Bids.  Bids must be made on the prescribed bid forms. A complete 

bid requires submission of fully completed bid, bid security, and any addenda.  Each bid must be 

submitted in a sealed envelope, so marked as to indicate its contents without being opened, and 

addressed in conformance with the instructions in the Notice Inviting Bids.  The bidder is wholly 

responsible to see that its bid is submitted at the time and place named for the opening of bids. 

Bids shall include all addenda or clarifications issued during the bidding period 

acknowledged by the bidder’s signature thereon.  Failure to so include or acknowledge an 

addendum or clarification may result in the bid being rejected as not responsive. 

Bids shall be opened at the time and place specified in the Notice Inviting Bids, unless 

changed by addendum. 

B-6 PREPARATION OF THE BID 

Blank spaces in the bid shall be properly completed.  The language and form of the bid 

must not be changed and no additions shall be made to the items mentioned therein.  Unauthorized 

conditions, limitations or provisions attached to a bid will render the bid nonconforming and may 

cause its rejection.  If erasures, interlineations or other changes appear on the form, each erasure, 

interlineation or change must be initialed by the person signing the bid.  Alternative bids will not 

be considered unless specifically provided for in the bid.  No bid received after the time fixed, or 

received at any place other than the place stated in the Notice Inviting Bids will be considered.  All 

bids will be opened and read publicly.  Bidders, their representatives and other interested parties 

are invited to be present at the opening.   

B-7 BID SECURITY 

All bids shall be accompanied by Bid Security, as defined herein, made payable to the City.  

The Bid Security shall include cash, cashier’s check made payable to the City, certified check 

made payable to the City, or a Bid Bond executed by an admitted surety insurer.  The Bid Security 

must be enclosed in the same envelope with the bid.  The amount of the Bid Security shall be not 

less than ten percent (10%) of the total amount of the bid. 
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The Attorney-in-Fact (resident agent) who executes the Bid Bond on behalf of the surety 

company must attach a copy of its Power of Attorney as evidence of its authority.  A notary shall 

acknowledge the power as of the date of execution of the surety bond which it covers. 

A Bid Bond will be accepted only if it is made out on either the Bid Bond form enclosed 

in these documents or on a form which conforms to it.  All bonds are to be secured from a surety 

company acceptable to the City and that meets all of the State of California bonding requirements, 

as defined in Code of Civil Procedure section 995.120, and is authorized by the State of California, 

and all documents required by Code of Civil Procedure section 995.660, to the extent required by 

law. 

B-8 LIST OF SUBCONTRACTORS 

The City requires the successful Bidder to perform no less than 30% of the Work on the 

Project utilizing its own forces (e.g., employees and volunteers). Bidders must specify the 

percentage of Work to be performed by subcontractors on the Project on the Designation of 

Subcontractors form. If the total percentage of Work to be performed by subcontractors as 

specified on the Designation of Subcontractors form results in the Bidder performing less than 

that required percentage of Work on the Project as specified above, the City may deem the Bid 

non-responsive and may reject the Bid.  

 

Each bidder shall set forth in its bid on the form provided the following information in 

accordance with the provisions of the “Subletting and Subcontracting Fair Practices Act” set forth 

in Public Contract Code section 4100 et seq.  

a) The name, DIR registration number, contractor’s license number, and the location of 

the place of business of each subcontractor who will perform work or labor or render 

service to the bidder in or about the construction of the work or improvement, or a 

subcontractor licensed by the State of California who, under subcontract to the bidder, 

specifically fabricates and installs a portion of the work or improvement according to 

the Contract Documents, in any amount in excess of one-half of one percent (0.5%) of 

the bidder’s total bid, or, in the case of bids or offers for the construction of streets or 

highways, including bridges, in excess of one-half of one percent (0.5%) of the bidder’s 

total bid or ten thousand dollars ($10,000), whichever is greater. 

b) The portion of the work which will be done by each such subcontractor.  Only one 

subcontractor shall be listed for each such portion of the work as defined in the bid. 

If the bidder either fails to specify a subcontractor or lists more than one subcontractor for 

any portion of the work to be performed under the Contract as required by this Section, the bidder 

agrees to perform that portion of the work itself. 

B-9 INTERPRETATION OF CONTRACT DOCUMENTS 

Any explanation desired by the bidders regarding the meaning or interpretation of any of 

the Contract Documents must be requested in writing from the City Engineer ninety-six (96) hours, 
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before the time set for opening of bids.  Any such explanations or interpretations will be made in 

the form of addenda to the documents and will be furnished to all bidders who shall submit all 

addenda with their bids.  Queries regarding the contract documents shall not be submitted within 

ninety-six (96) hours of the time and date set for the bid opening.  Neither the Engineer nor any 

representative of the City is authorized to give oral explanations or interpretations of Contract 

Documents, and a submission of a bid constitutes agreement by the bidder that it has placed no 

reliance on any such oral explanation or interpretation.  However, the Engineer may, upon inquiry 

by bidder, orally direct the bidder’s attention to specific provisions of the Contract Documents 

which cover the subject of the inquiry.  Bidders shall not contact the Design Engineer or Architect, 

or any specialty design consultants retained by the City.  Any inquiries shall be typed and emailed 

to Dang Bui at dang.bui@cityofwoodland.gov. 

B-10 WITHDRAWALS OF BIDS 

Bids may be withdrawn without prejudice by written, facsimile or telegraphic requests 

received from bidder prior to the time for opening of bids.  Bidders may resubmit a bid following 

their withdrawal of a bid.  Bids so withdrawn will be returned to bidders unopened when reached 

in the process of opening bids.  No bid may be withdrawn after the hour affixed for opening bids 

without rendering the accompanying Bid Security subject to retention, as in the Contract 

Documents herein provided.   

B-11 DISCREPANCIES 

In the case of discrepancy between unit prices and totals, unit prices will prevail.  In case 

of discrepancy between words and figures, words will prevail. 

B-12 SERVICING AND MAINTENANCE 

Each bidder must, if requested, furnish evidence that there is an efficient service 

organization which regularly carries a stock of repair parts for the proposed equipment to be 

furnished and installed in the work and that the organization is conveniently located for prompt 

service. 

B-13 DISQUALIFICATION OF BIDDERS 

More than one bid from an individual, firm, partnership or corporation under the same or 

different names will not be considered.  Reasonable grounds for believing that any individual, 

firm, partnership or corporation is interested in more than one bid for the work contemplated may 

cause the rejection of all bids in which the individual, firm, partnership or corporation is interested.  

If there is reason for believing that collusion exists among the bidders, any or all bids may be 

rejected.   

All bidders are put on notice that any collusive agreement fixing the prices to be bid so as 

to control or affect the awarding of this Contract is in violation of the competitive bidding 

requirements of the Public Contract Code and may render void any contract let under such 

circumstances.  All bidders as a part of the required bid forms to be submitted to the City, shall 

complete and submit the Noncollusion Affidavit as set forth in this Part II. 
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B-14 FILING OF BID PROTESTS 

Bidders may file a "protest" of the recommended award of a contract solicited by the Notice 

Inviting Bids with the City.  In order to be considered valid, a bidder’s protest submittal must: 

• Be filed within five (5) business days of bid opening date, in writing with the City Engineer. 

• Clearly identify the specific accusation involved. 

• Specify, in detail, the grounds of the protest and the facts supporting the protest. 

• Include all relevant, supporting documentation with the protest at time of filing. 

If the protest does not comply with each and every one all of these requirements, it will be 

rejected as invalid and incomplete. 

Upon submittal of a complete protest submittal, if the protest is valid, the City will review 

the basis of the protest and all relevant information.  The City will deny or fully or partially concur 

with the protest and provide a written decision to the protestor.  The protestor may then appeal the 

decision of the City Engineer to the City Council. 

B-15 AWARD OF CONTRACT 

The City reserves the right to accept or reject any and all bids for a period of sixty (60) 

calendar days after the date of opening, and to waive any informality or irregularity in any bid.  No 

bid can be withdrawn during such sixty (60) calendar day period.   

Before a bid is considered for award, the City may, in addition to the Experience 

Qualifications form set forth in Part II, Section C, require a bidder to submit a statement of facts 

and detail as to its business, technical organization and financial resources and equipment available 

and to be used in performing the work.  Additionally, the City may require evidence that the bidder 

has performed other work of comparable magnitude and type.   

The award of the Contract, if it is awarded, will be to the lowest responsible responsive 

bidder whose bid complies with the requirements set forth herein. The lowest bid shall be 

determined based on base bid alone. However, City may choose to award the contract on the 

basis of the base bid alone or the base bid and any alternate or combination of alternates.  

The issuance by the City of a notice to the successful bidder of the award of the contract 

(hereinafter “Notice of Award”) shall be deemed the award of Contract. 

B-16 CONTRACT BONDS 

The successful bidder shall furnish both a Performance Bond and a Payment Bond 

(hereinafter collectively “Bonds”) for one hundred percent (100%) of the bid amount. 
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These Bonds shall be furnished in the forms enclosed following the Contract and shall be 

secured from a surety company acceptable to the City and that meets all of the State of California 

bonding requirements, as defined in Code of Civil Procedure section 995.120, and is authorized 

by the State of California, and all documents required by Code of Civil Procedure section 995.660, 

to the extent required by law.  The premiums for the Bonds shall be paid by the successful bidder. 

If any surety becomes unacceptable to the City, the Contractor shall promptly furnish such 

additional security as the City may require from time to time to protect the interests of the City 

and of persons supplying labor or materials in the prosecution of the work contemplated by this 

Contract. 

In the event of any conflict between the terms of the Contract and the terms of the Bonds, 

the terms of the Contract shall control and the Bonds shall be deemed to be amended thereby. 

Without limiting the foregoing, the City shall be entitled to exercise all rights granted to it by the 

Contract in the event of default, without control thereof by the surety, provided that the City gives 

the surety notice of such default at the time or before the exercise of any such right by the City, 

and, regardless of the terms of the Bonds, the exercise of any such right by the City shall in no 

manner affect the liability of the surety under the Bonds. 

B-17 SUBSTITUTION OF SECURITIES FOR MONIES WITHHELD 

Bidders are hereby notified that in, accordance with the provisions of Public Contract Code 

section 22300, securities may be substituted for any monies which the City may withhold pursuant 

to the terms of the Contract to ensure performance. 

B-18 EXECUTION OF CONTRACT 

The successful bidder will be notified in writing by the City of the award of the Contract 

within sixty (60) calendar days after opening of bids, unless the time period is extended as provided 

in the Notice Inviting Bids.  The Contract, in triplicate, will accompany the City’s Notice of Award.  

The successful bidder will be required to execute and return the Contract, together with the 

Performance and Payment Bonds, and the required policies of insurance together with the required 

endorsements thereto for the Contractor and the workers compensation certificate, to the City 

within ten (10) work days following receipt of such Notice of Award.  Failure to do so shall be 

just cause for annulment of the award and for forfeiture of the Bid Security.  The City will promptly 

determine whether such Contract, Bonds and insurance are as required by the Contract Documents, 

and upon such determination will forward a fully executed copy of the Contract and a Notice to 

Proceed with the work to the successful bidder.  Signature by both parties constitutes execution of 

the Contract.  In the event of failure of the lowest responsible bidder to sign and return the Contract 

with acceptable Bonds and insurance as prescribed herein, the City may award the Contract to the 

next lowest responsible bidder, and, in the event that bidder fails to sign and return the Contract 

with acceptable Bonds and insurance, the City may award the Contract to the then next lowest 

responsible bidder, etc. 
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B-19 RETURN OF BID SECURITY 

All Bid Security will be held until the Contract has been finally executed, after which all 

Bid Security, other than those which have been forfeited, will be returned to the respective bidders. 

B-20 POWER OF ATTORNEY 

The Attorney-in-Fact (resident agent) who executes the Performance Bond and Payment 

Bond on behalf of the surety company must attach a copy of its Power of Attorney as evidence of 

its authority.  A notary shall acknowledge the power as of the date of the execution of the surety 

bond which it covers. 

B-21 TIME OF COMPLETION 

The time of completion of the work to be performed under this Contract is of the essence 

of this Contract.  Delays and extensions of time may be allowed in accordance with the provisions 

of the General Conditions.  The Contractor shall commence work within ten (10) days of the Notice 

to Proceed, and diligently prosecute the work to completion including remediation of deficiencies 

within forty-five (45) days of said Notice to Proceed. 

B-22 LICENSING REQUIREMENTS FOR CONTRACTORS 

All bidders, including general contractor and specialty contractors, shall hold such licenses 

as may be required by the laws of the State of California for the performance of the work specified 

in the Notice Inviting Bids (Part I, Section A). 

B-23 PREVAILING WAGES 

Pursuant to section 1770 et seq. of the Labor Code of the State of California, the Director 

of Industrial Relations has ascertained the general prevailing rate of per diem wages and the rates 

for overtime and holiday work in the locality in which the work is to be performed for each craft, 

classification or type of worker needed to execute the contract which will be awarded to the 

successful bidder.  Copies are on file with and available upon request from the Engineer and may 

also be obtained the website of the Division of Labor Statistics and Research, California 

Department of Industrial Relations located at http://www.dir.ca.gov/dlsr/PWD/index.htm.  The 

successful bidder shall post a copy thereof at each job site.  The requirement to pay these wage 

rates is further detailed in Part IV, Section E(2) of General Conditions.  It shall be mandatory upon 

the bidder to whom the Contract is awarded, and upon any subcontractor under him to comply 

with all Labor Code provisions, which include, but are not limited to the payment of not less than 

the said specified rates to all workers employed by them in the execution of the Contract, 

employment of apprentices, hours of labor and debarment of contractors and subcontractors. 

B-24 PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION  

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that 

wish to bid on, be listed in a bid proposal, or enter into a contract to perform public work 

must be registered with the Department of Industrial Relations.  No bid will be accepted 

http://www.dir.ca.gov/dlsr/PWD/index.htm
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nor any contract entered into without proof of the contractor’s and subcontractors’ current 

registration with the Department of Industrial Relations to perform public work.  If 

awarded a Contract, the Bidder and its subcontractors, of any tier, shall maintain active 

registration with the Department of Industrial Relations for the duration of the Project.  To 

this end, Bidder shall sign and submit with its Bid the Public Works Contractor Registration 

Certification on the form provided, attesting to the facts contained therein.  Failure to 

submit this form may render the Bid non-responsive.  In addition, each bidder shall provide 

the registration number for each listed subcontractor in the space provided in the List of 

Subcontractors Form. 

B-25 PRE-CONSTRUCTION CONFERENCE 

A pre-construction conference will be convened as set forth in Part IV, Section D (2)(a) of 

the General Conditions. 

B-26 REQUEST FOR SUBSTITUTIONS 

a) For purposes of this provision the term "substitution" shall mean the substitution of any 

material, product, thing or service that is substantially equal or better in every respect 

to that so indicated or specified in the specifications. 

b) Pursuant to Public Contract Code Section 3400(b) the City may make a finding 

designating certain materials, products, things, or services by specific brand or trade 

name for the statutorily enumerated purposes.  As required by Section 3400 (b) the City 

may have made such findings as may be further described in the Supplemental 

Conditions.  These findings if made, as well as the materials, products, things, or 

services and their specific brand or trade names that must be used for the Project may 

be found in Section C-26 of the Supplemental Conditions, if applicable.    

c) Unless specifically designated in Section C-26 of the Supplemental Conditions, 

whenever in specifications any material, product, thing or service is indicated or 

specified by grade, patent, or proprietary name or by name of manufacturer, such 

specifications shall be deemed to be used for the purpose of facilitating the description 

of the material, product thing, or service desired and shall be deemed to be followed by 

words "or equal."  Bidders may, unless otherwise stated, offer for substitution any 

material, product, thing or service which shall be substantially equal or better in every 

respect to that so indicated or specified.  However, the City has adopted certain uniform 

standards for certain materials, products, things, and/or services.  If any material, 

product, thing, or service offered for substitution by Bidders is not, in the opinion of 

the Engineer and the City, substantially equal or better in every respect to that specified, 

Bidders shall furnish the material, product, thing, or service specified.  The burden of 

proof as to the equality of any material, product, thing, or service shall rest with the 

Bidders. 

d) Bidders shall submit requests together with substantiating data for substitution of any 

"or equal" material, product, thing, or service no later than thirty-five (35) calendar 
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days after the award of the Contract. Provisions authorizing submission of "or equal" 

substitution justification data shall not in any way authorize an extension of time for 

performance of this Contract.  Furthermore, if a proposed "or equal" substitution 

request is rejected, a Bidder shall be responsible for including the specified material, 

product, thing, or service in its bid.  The City shall not be responsible for any costs of 

Bidders associated with "or equal" substitution requests.  The City has the complete 

and sole discretion to determine if a material, product, thing, or service is an "or equal" 

material, product, thing, or service that may be substituted.   

e) For purposes of subdivision (D) above, data required to substantiate requests for 

substitutions of an "or equal" material, product, thing, or service data shall include a 

signed affidavit from the Bidder stating that the substituted "or equal" material, 

product, thing, or service is equivalent to that specified in the specification in every 

way except as listed on the affidavit.  Substantiating data shall also include any and all 

illustrations, specifications, and other relevant data including catalogue information 

which describes the requested substituted "or equal" material, product, thing, or service 

and substantiates that it is an “or equal” to the material product, thing, or service 

specified.  In addition, the submittal documentation must also include a statement of 

the cost implications of the substitution being requested stating whether and why the 

substitution of the "or equal" material, product, thing, or service will reduce or increase 

the Contract Price.  The substantiating data must also include information regarding the 

durability and lifecycle cost of the requested substituted "or equal" material, product, 

thing, or service.  Failure to submit all the needed substantiating data, including the 

signed affidavit, to the Engineer in a timely fashion so that the substitution can be 

adequately reviewed may result in the rejection of the proposed substitution.  The 

Engineer is not obligated to review multiple substitution submittals for the same 

materials, products, things, or services due to the Bidder’s failure to submit a complete 

package initially. 

f) Time limitations in this Section must be complied with strictly and in no case will an 

extension of time for completion be granted because of Bidder’s failure to request the 

substitution of an alternative item at the times and manner set forth herein in 

subdivision (d).  Further, the Bidder shall bear the costs of all engineering work 

associated with the review of submittals for substitution of equals.  

g) In event the bidder furnishes material, product, thing, or service more expensive than 

that specified, the difference in cost of such material, product, thing, or service so 

furnished shall be borne by bidder. 

B-27 CITY EMPLOYEES AND DESIGN ENGINEERS MAY NOT BID ON 

CONSTRUCTION CONTRACT 

No employee of the City shall be eligible to submit a proposal for, nor to subcontract for 

any portion of, nor to supply any materials for any contract administered by the Department. 
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No engineering or architectural firm which has provided design services for a project 

shall be eligible to submit a proposal for the contract neither to construct the project nor to 

subcontract for any portion of the work.  The ineligible firms include the prime contractor for 

design, subcontractors of portions of the design and affiliates of either.  An affiliate is a firm 

which is subject to the control of the same persons, through joint ownership or otherwise.  
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City of Woodland 
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SECTION A.    BID FORM 

Bid Opening Date:      

Hour of Bid Opening:     

TO: City Council 

Via City Clerk 

City of Woodland 

300 First Street 

Woodland, CA  95695 

Dear City Council Members: 

Pursuant to the Notice Inviting Bids, and in compliance with the Instructions to Bidders, 

having reviewed the Contract documents and the site(s) of the work, the undersigned hereby 

proposes to furnish all work, labor, tools, materials, transportation, equipment, services and other 

means of construction necessary for the completion of the project entitled, 2025 Open Cut Sewer 

Repair Project, CIP #08-21 all in accordance with the specifications, plans, working details and 

other Contract documents, together with all Addenda issued by the City prior to the opening of the 

bids, if any, now on file at the office of the Engineer, located in the Community Development 

Department at 300 First Street, Woodland, California, for the sum indicated in the attached Bid 

Schedule.  This sum includes all work, labor, tools, materials, transportation, equipment, services 

and other means of construction necessary to complete said work, including State of California 

and local sales or use taxes, license or permit fees, if any. 

The undersigned bidder declares that it has read the accompanying Notice Inviting Bids 

and Instructions to Bidders, has carefully examined the location(s) of the proposed work, and has 

examined all Contract documents, drawings and addenda issued by the City and that it will 

Contract with the City to construct and complete the project in a satisfactory condition. 

If awarded the contract, the undersigned expressly agrees to begin work not later than ten 

(10) work days after being notified in writing by the Engineer to proceed with the work on the 

project. 

The undersigned bidder acknowledges receipt of the following addendums: 
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BID SCHEDULE 

Bid 

Item 
F/S Description Quantity Units Unit Price Extended Price 

1.  Mobilization and Bonding 1 LS $ $ 

2.  Traffic Control 1 LS $ $ 

3.  Erosion Control and BMPs 1 LS $ $ 

4.  Temporary Trenching Plating 1 LS $ $ 

5.  Dingle Lane Repair (A) 1 LS $ $ 

6.  Dingle Lane Repair (B) 1 LS $ $ 

7.  D St Repair 1 LS $ $ 

8.  Woodland Ave Repair (A) 1 LS $ $ 

9.  N Cleveland St Repair 1 LS $ $ 

10.  Clover St Repair 1 LS $ $ 

TOTAL BASE BID: $ 

 

 

BID ALTERNATES  

Bid Item Description Quantity Units Unit Price Extended Price 

Alt-1 W Southwood Dr Repair 1 LS $ $ 

Alt-2 Palm Ave Repair 1 LS $ $ 

Alt-3 Woodland Ave Repair (B) 1 LS $ $ 

Alt-4 Woodland Ave Repair (C) 1 LS $ $ 

 

TOTAL BID ALTERNATES: 
$ 
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Enclosed please find a (check as appropriate)  cash deposit,  cashier’s check,  surety bid bond, 

 certified check, in an amount of not less than ten percent (10%) of the amount of the bid.  If a 

bid bond was submitted, the name of the Surety is _________________________.  If the enclosure 

is a check or bond, it is made payable to the City of Woodland. 

The undersigned agrees that the enclosed cash deposit, cashier’s check, certified check or 

surety bond accompanying this Bid shall be left on deposit with the City.  This amount shall be 

forfeited should the undersigned fail to execute and deliver the above agreement and bonds within 

ten (10) work days of written notice of the award of the Contract to the undersigned. 

As required by Public Contract Code section 4101, listed hereunder is the name, DIR 

registration number unless exempt pursuant to Labor Code Sections 1725.5 and 1771.1, 

contractor’s license number and location of place of business of each subcontractor who will 

perform work or labor or render service to the undersigned in or about the construction of the work 

hereinabove described in excess of one-half of one percent (0.5%) of the total bid or $10,000 

(whichever is greater) and the portion of said work which will be done by each subcontractor, if 

the Contract for the said work is awarded to the undersigned.  (Attach additional sheet, if necessary, 

and note attachment on this page.)  (Public Contract Code § 4100 et seq.) 

 

The City requires the Contractor to self-perform at least 30 % of the Project work. (Form on 

following page)
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BIDDER’S LIST OF SUBCONTRACTORS 
As of March 1, 2015 Contractors (and sub-contractors) wishing to bid on public works contracts shall be registered with the State Division of Industrial Relations and certified to 

bid on Public Works contracts. Please register at https://www.dir.ca.gov/Public-Works/Contractor-Registration.html. The local agency will verify registration of all contractors and 

subcontractors on public works projects at bid and thereafter annually to assure that yearly registration is maintained throughout the life of the project. 

In accordance with Title 49, Section 26.11 of the Code of Federal Regulations, and Section 4104 of the Public Contract Code of the State of California, as amended, the following 

information is required for each sub-contractor who will perform work amounting to more than one half of one percent (0.5%) of the Total Base Bid or $10,000 (whichever is 

greater). Photocopy this form for additional firms.  

                                                                                           2025 Open Cut Sewer Repair Project, CIP# 08-21 
Subcontractor Name and 

Address  
Line Item & Description 

of Work Being 
Subcontracted 

Subcontract 
Amount 

AND 
Percentage of 
Bid Item Sub- 

contracted 

Contractor 
License 
Number  

DIR Reg 
Number  

 

DBE 
(Yes or No) 

DBE Cert 
Number 

Annual Gross Receipts 

DBE Only Required on 

Federally Funded Projects 

Name:  
 
 
Address: 

      ☐<$1 million  

☐<$5 million 

☐<$10 million 

☐<$15 million 

 Age of Firm: ___ yrs. 

Name:  
 
 
Address: 

      ☐<$1 million  

☐<$5 million 

☐<$10 million 

☐<$15 million 

 Age of Firm: ___ yrs. 

Name: 
 
 
Address:  

      ☐<$1 million 

☐<$5 million 

☐<$10 million 

☐<$15 million 

Age of Firm: ___ yrs. 

Name: 
 
 
Address:  

      ☐<$1 million 

☐<$5 million 

☐<$10 million 

☐<$15 million 

Age of Firm: ___ yrs. 

Name: 
 
 
Address:  

      ☐<$1 million 

☐<$5 million 

☐<$10 million 

☐<$15 million 

Age of Firm: ___ yrs. 

https://www.dir.ca.gov/Public-Works/Contractor-Registration.html
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Subcontractor Name and 
Address  

Line Item & Description 
of Work Being 
Subcontracted 

Subcontract 
Amount 

AND 
Percentage of 
Bid Item Sub- 

contracted 

Contractor 
License 
Number  

DIR Reg 
Number  

 

DBE 
(Yes or No) 

DBE Cert 
Number 

Annual Gross Receipts 

DBE Only Required on 

Federally Funded Projects 

Name: 
 
 
Address:  

      ☐<$1 million 

☐<$5 million 

☐<$10 million 

☐<$15 million 

Age of Firm: ___ yrs. 

Name: 
 
 
Address:  

      ☐<$1 million 

☐<$5 million 

☐<$10 million 

☐<$15 million 

Age of Firm: ___ yrs. 

Name: 
 
 
Address:  

      ☐<$1 million 

☐<$5 million 

☐<$10 million 

☐<$15 million 

Age of Firm: ___ yrs. 

Name: 
 
 
Address:  

      ☐<$1 million 

☐<$5 million 

☐<$10 million 

☐<$15 million 

Age of Firm: ___ yrs. 

Name: 
 
  
Address:  

      ☐<$1 million 

☐<$5 million 

☐<$10 million 

☐<$15 million 

Age of Firm: ___ yrs. 
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The undersigned is licensed as set forth below in accordance with State law providing for the registration of contractors: 

Contractor’s License Number and Classification:        

 

Contractor’s License Expiration Date:        

Contractor’s DIR Registration Number:       

 

Contractor’s DIR Registration Date:       

Contractor’s DIR Expiration Date:       
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IN WITNESS WHEREOF, the undersigned has caused this Bid to be properly executed, 

as of the date set forth below:  

DATED this     day of       , 2025. 

CONTRACTOR: 

 Signature:   

 Printed Name:   

 Title:   

Contractor’s Company Name:          

Mailing Address:  

  

Email:  

Telephone Number:            

(NOTE TO BIDDERS:  If the party is an individual, the same shall be signed by the individual; 

if the party is a partnership, the name of the partnership shall be given and signed by one of the 

partners; if the same is a corporation, the bid should be signed by the corporation by its properly 

authorized officer or officers.) 
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SECTION B.    BID BOND 

 
The makers of this bond are, _______________________________, as Principal, 

and__________ ___________________________________________, as Surety and are held and 
firmly bound unto the City of Woodland, hereinafter called the City, in the penal sum of TEN 
PERCENT (10%) OF THE TOTAL BID PRICE of the Principal submitted to City for the work 
described below, for the payment of which sum in lawful money of the United States, well and 
truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, 
jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal 
has submitted the accompanying bid dated ____________, 2025, for 2025 Open Cut Sewer Repair 
Project, CIP# 08-21. 

If the Principal does not withdraw its bid within the time specified in the Contract 
Documents; and if bid is rejected or, in the alternate, the Principal is awarded the Contract, signs 
the Contract and provides all documents to the City as required by the Contract Documents; then 
this obligation shall be null and void.  Otherwise, this bond will remain in full force and effect and 
upon default of the Principal shall be forfeited to the City, it being expressly understood and agreed 
that the liability of the Surety for any and all default of the Principal shall be the amount of this 
obligation as herein stated, as liquidated damages. 

Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration or addition to the terms of the Contract Documents shall affect its obligation 
under this bond, and Surety does hereby waive notice of any such changes. 

IN WITNESS WHEREOF, the above-bound parties have executed this instrument 
under their several seals this _ day of ________________, 2025, the name and corporate seal of 
each corporation. 

(Corporate Seal)      
Contractor/ Principal 

By        

 

Title        

     

(Corporate Seal) Surety 

By      

         Attorney-in-Fact 

 

(Attach Attorney-in-Fact Certificate)   Title        
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On  , 2025, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 

 
Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document  
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 
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SECTION C.    EXPERIENCE QUALIFICATIONS 

The bidder has been engaged in the contracting business, under the present business name 

for    years.  Experience in work of a nature similar to that covered in the Bid extends 

over a period of    years. 

The bidder, as a contractor, has never failed to satisfactorily complete a contract awarded 

to it, except as follows: 

  

  

  

  

  

  

  

The following contracts have been satisfactorily completed in the last three years for the 

persons, firm or authority indicated, and to whom reference is made: 

 

Year Owner Type of Work Contract Amount 

    

    

    

    

    

    

    

    

    

    

 

The following is a list of plant and equipment owned by the bidder, which is definitely 

available for use on the proposed work as required. 
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Quantity Name, Type, and Capacity Condition Location 

    

    

    

    

    

    

    

    

    

    

 

I hereby certify under penalty of perjury under the laws of the State of California, that all 

of the information submitted herein is true and correct. 

 

    Signed By:       

            (Same signature as on proposal) 

     Title:         
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SECTION D.    PUBLIC WORKS CONTRACTOR REGISTRATION 

CERTIFICATION 

 

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish 

to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be 

registered with the Department of Industrial Relations. See http://www.dir.ca.gov/Public-

Works/PublicWorks.html for additional information. 

 

No bid will be accepted nor any contract entered into without proof of the contractor’s and 

subcontractors’ current registration with the Department of Industrial Relations to perform public 

work. 

 

Bidder hereby certifies that it is aware of the registration requirements set forth in Labor Code 

sections 1725.5 and 1771.1 and is currently registered as a contractor with the Department of 

Industrial Relations. 1 

 

Name of Bidder:        

 

DIR Registration Number:      

 

DIR Registration Expiration:      

 
Small Project Exemption: _____ Yes or _____ No 

 

Bidder further acknowledges: 

 

1. Bidder shall maintain a current DIR registration for the duration of the project. 

 

2. Bidder shall include the requirements of Labor Code sections 1725.5 and 1771.1 in 

its contract with subcontractors and ensure that all subcontractors are registered at 

the time of bid opening and maintain registration status for the duration of the 

project. 

 

3. Failure to submit this form or comply with any of the above requirements may 

result in a finding that the bid is non-responsive.  

 

Signature:      

 

Name and Title:      

 

Dated:       

 
1 If the Project is exempt from the contractor registration requirements pursuant to the small project exemption under Labor Code Sections 1725.5 

and 1771.1, please mark “Yes” in response to “Small Project Exemption.” 
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SECTION E.  IRAN CONTRACTING ACT CERTIFICATION 

 

As required by California Public Contract Code section 2204, the Contractor certifies subject to 

penalty for perjury that the option checked below relating to the Contractor’s status in regard to 

the Iran Contracting Act of 2010 (Public Contract Code section 2200 et seq.) is true and correct: 

 

 The Contractor is not: 

(i) identified on the current list of persons and entities engaging in investment 

activities in Iran prepared by the California Department of General Services in 

accordance with subdivision (b) of Public Contract Code section 2203; or 

(ii) a financial institution that extends, for 45 days or more, credit in the amount of 

$20,000,000 or more to any other person or entity identified on the current list of 

persons and entities engaging in investment activities in Iran prepared by the 

California Department of General Services in accordance with subdivision (b) of 

Public Contract Code section 2203, if that person or entity uses or will use the credit 

to provide goods or services in the energy sector in Iran. 

 City has exempted the Contractor from the requirements of the Iran Contracting Act of 

2010 after making a public finding that, absent the exemption, City will be unable to obtain 

the goods and/or services to be provided pursuant to the Contract. 

 The amount of the Contract payable to the Contractor for the Work does not exceed 

$1,000,000. 

 

Signed______________________________________________________ 

Titled_______________________________________________________ 

Firm_________________________________________________________ 

Date_________________________________________________________ 

Note: In accordance with Public Contract Code section 2205, false certification of this form shall be reported to the California Attorney General 

and may result in civil penalties equal to the greater of $250,000 or twice the Contract Price, termination of the Contract and/or ineligibility to bid 
on contracts for three years.  
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SECTION F.    NONCOLLUSION DECLARATION 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

The person signing this bid declares: 

I am the   

of  , the party making the 

foregoing bid.  

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation. The bid is genuine and not collusive or sham. 

The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 

sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with 

any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in 

any manner, directly or indirectly, sought by agreement, communication, or conference with 

anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost 

element of the bid price, or of that of any other bidder. All statements contained in the bid are true. 

The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, 

or the contents thereof, or divulged information or data relative thereto, to any corporation, 

partnership, company, association, organization, bid depository, or to any member or agent 

thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or 

entity for such purpose. Any person executing this declaration on behalf of a bidder that is a 

corporation, partnership, joint venture, limited liability company, limited liability partnership, or 

any other entity, hereby represents that he or she has full power to execute, and does execute, this 

declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the foregoing is 

true and correct and that this declaration is executed on 

  (date), 

at   (city),   (state). 
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PART III 

CONTRACT DOCUMENTS 

City of Woodland 
 



  CM #: _________________ 
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SECTION A.    CONSTRUCTION CONTRACT 

THIS CONSTRUCTION CONTRACT (hereinafter “Contract”) is made on the date set 

forth below, by and between the City of Woodland (hereinafter “City”) and ___<name, mailing 

address and phone>__________________________________ (hereinafter “Contractor”). 

W I T N E S S E T H: 

That the parties hereto have mutually covenanted and agreed, and by these presents do 

covenant and agree with each other, as follows: 

A-1 CONTRACT DOCUMENTS   

The complete Contract consists of the following documents, to wit: 

1. Notice Inviting Bids 

2. Instructions to Bidders 

3. Bid Form 

4. Construction Contract 

5. Payment Bond to Accompany Contract 

6. Performance Bond to Accompany Contract 

7. General Conditions, Supplemental Conditions and Technical Specifications 

8. Working Details and Plans 

9. All Addenda and Change Orders 

10. City of Woodland Standard Details and Construction Specifications of the Engineering 

Standards (current edition at time of bidding) 

11. Caltrans Standard Specifications and Standard Plans (current edition at time of bidding). 

Any and all obligations of the City and the Contractor are fully set forth and described 

therein.  All of the above documents are intended to cooperate so that any work called for in one 

and not mentioned in the other or vice versa is to be executed the same as if mentioned in all said 

documents.  Unless incorporated herein by express reference, Sections 1 through 9, inclusive, of 

the Caltrans Standard Specifications are hereby expressly excluded from these contract documents 

and nothing set forth herein shall be deemed to incorporate Sections 1 through 9, inclusive, by 

implication. 

A-2 THE WORK 

The Contractor agrees to furnish all work, labor, tools, materials, transportation, 

equipment, services and other means of construction necessary to perform and complete in a good 

and workmanlike manner, those certain improvements entitled: 

2025 Open Cut Sewer Repair Project, CIP #08-21 

as called for, and in the manner designated in, and in strict conformity with, the Plans and 

Specifications.  
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It is understood and agreed that the work, labor, tools, materials, transportation, equipment, 

services and other means of construction shall be furnished and the work performed and completed 

as required in the Plans and Specifications under the sole direction and control of the Contractor, 

and subject to inspection and approval of the City, or its representatives.  The City hereby 

designates as its representative for the purpose of this Contract the following named person: Dang 

Bui. 

A-3 CONTRACT PRICE 

The City agrees to pay and the Contractor agrees to accept, in full payment for the work 

above agreed to be done, the sum of          dollars 

($  ) subject to additions and deductions as provided in the Contract Documents.  If 

applicable, the sum includes base bid and accepted alternate bid items numbered    

 .  If applicable, all other alternate bid items are rejected by City, and are not included in 

this Contract.  (See Bid Schedule.) 

A-4 TIME FOR PERFORMANCE 

The Contractor shall commence work within ten (10) days of the Notice to Proceed, and 

diligently prosecute the work to completion including remediation of deficiencies within forty-five 

(45) days of said Notice to Proceed. 

A-5 PERMITS; COMPLIANCE WITH LAW 

The Contractor shall, at its expense, obtain all necessary permits and licenses, easements, 

etc., for the construction of the project, give all necessary notices, pay all fees required by law, and 

comply with all laws, ordinances, rules and regulations relating to the work and to the preservation 

of the public health and safety. 

A-6 BID SCHEDULE 

 

<INSERT BID SCHEDULE AFTER BID OPENING> 

 

TOTAL BID AMOUNT:        

A-7 INSPECTION BY CITY 

The Contractor shall at all times maintain proper facilities and provide safe access for 

inspection by the City to all parts of the work, and to the shops wherein the work is in preparation.  

Where the Specifications require work to be specially tested or approved, it shall not be tested or 

covered up without timely, written approval by the City.  Should any such work be covered up 

without such notice, approval, or consent, it must, if required by City, be uncovered for 

examination at the Contractor’s expense. 
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A-8 NOTICE 

Any notice from one party to the other under the Contract shall be in writing and shall be 

dated and signed by the party giving such notice or by a duly authorized representative of such 

party.  Any such notice shall not be effective for any purpose whatsoever unless served in the 

following manner. 

a) If the notice is given to the City, by personal delivery thereof to the City’s Director of 

Community Development, or by depositing the same in the United States mail, 

enclosed in a sealed envelope, addressed to the City’s Director of Community 

Development, postage prepaid and certified;  

b) If the notice is given to the Contractor, by personal delivery thereof to said Contractor 

or to its duly authorized representative at the site of the project, or by depositing the 

same in the United States mail, enclosed in a sealed envelope, addressed to the 

Contractor at the address set forth in the Contractor’s Bid postage prepaid and certified; 

or 

c) If the notice is given to the surety or any other person, by personal delivery to such 

surety or other person, or by depositing the same in the United States mail, enclosed in 

a sealed envelope, addressed to such surety or other person, as the case may be, at the 

address of such surety or person last communicated by it to the party giving the notice, 

postage prepaid and certified. 

A-9 ACCIDENT PREVENTION 

Precaution shall be exercised at all times for the protection of persons (including 

employees) and property.  The safety provisions of applicable laws, building and construction 

codes shall be observed.  Machinery, equipment, and other hazards shall be guarded or eliminated 

in accordance with the safety provisions of the Construction Safety Orders issued by the 

Occupational Safety and Health Standards Board of the State of California. 

A-10 CONTRACTOR’S WARRANTY 

The City shall not, in any way or manner, be answerable or suffer loss, damage, expense 

or liability for any loss or damage that may happen to said building, work, or equipment or any 

part thereof, or in, on, or about the same during its construction and before acceptance.  Contractor 

unqualifiedly warrants all work and materials to be free of defects whether performed or installed 

by it or by any subcontractor or supplier in the project which is the subject of this Contract, unless 

a lesser quality is expressly authorized in the Plans and Specifications, in which event Contractor 

unqualifiedly warrants such lesser quality.  Contractor further warrants that the work as performed 

by Contractor, subcontractor, or supplier will conform with the Plans and Specifications or any 

written authorized deviations therefrom. 

A-11 LIQUIDATED DAMAGES 

Liquidated damages are as provided in Part V, Section D-8 of the General Conditions of 

the Contract.  
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A-12 APPRENTICES 

a) The Contractor's attention is directed to the provisions of Sections 1777.5, 1777.6, and 

1777.7 of the California Labor Code concerning employment of apprentices by the 

Contractor or any subcontractor under him.  In addition, Contractor shall obtain a 

certificate of apprenticeship before employing any apprentice pursuant to Sections 

1777.5, 1777.6 and 1777.7 of the California Labor Code. 

b) Information relative to apprenticeship standards, wage schedules, and other 

requirements may be obtained from the Director of Industrial Relations, ex officio the 

Administrator of Apprenticeship, San Francisco, California, or from the Division of 

Apprenticeship Standards and its branch offices. 

c) Knowing violations of Section 1777.5 will result in forfeiture not to exceed one 

hundred dollars ($100) for each calendar day of non-compliance pursuant to Section 

1777.7. 

A-13 HOURS OF WORK 

Eight (8) hours of work in any calendar day shall constitute a legal day's work.  The 

Contractor and each subcontractor shall forfeit, as penalty to the City, twenty-five dollars ($25) 

for each worker employed in the execution of work on the Project by the Contractor or any 

subcontractor under him for each calendar day during which such worker is required or permitted 

to work more than eight (8) hours in any one calendar day and forty (40) hours in any calendar 

week in violation of the provisions of the Labor Code, and in particular, Section 1810 to Section 

1815, thereof, inclusive, except that work performed by employees of the Contractor and his 

subcontractors in excess of eight hours per day at not less than one and one half times the basic 

rate of pay, as provided in Labor Code section 1815. 

A-14 PAYROLL RECORDS 

Pursuant to Labor Code Section 1776, the Contractor and each subcontractor shall maintain 

weekly certified payroll records showing the name, address, social security number, work 

classification, straight time and overtime hours paid each day and week, and the actual per diem 

wages paid to each journeyman, apprentice, worker or other employee employed in connection 

with the work.  Contractor shall certify under penalty of perjury that records maintained and 

submitted by Contractor are true and accurate.  Contractor shall also require subcontractor(s) to 

certify weekly payroll under penalty of perjury. 

In accordance with Labor Code section 1771.4, the Contractor and each subcontractor shall 

furnish the certified payroll records directly to the Department of Industrial Relations (“DIR”) on 

a weekly basis and in the format prescribed by the DIR, which may include electronic submission.  

Contractor shall comply with all requirements and regulations from the DIR relating to labor 

compliance monitoring and enforcement. 

The payroll records described herein shall be certified and submitted by the Contractor at 

a time designated by the District.  The Contractor hall also provide on the following: 
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a) A certified copy of the employee’s payroll records shall be made available for 

inspection or furnished to such employee or his or her authorized representative on 

request. 

b) A certified copy of all payroll records described herein shall be made available for 

inspection or furnished upon request, of the DIR. 

The certified payroll records shall be on forms provided by the Division of Labor Standards 

Enforcement (“DLSE”) of the DIR or shall contain the same information as the forms 

provided by the DLSE 

Any copy of records made available for inspection as copies and furnished upon request to 

the public shall be marked or obliterated in such a manner as to prevent disclosure of an 

individual’s name, address, and social security number.  The name and address of the Contractor 

or any subcontractor shall not be marked or obliterated. 

In the event of noncompliance with the requirements of this Section, the Contractor shall 

have ten (10) calendar days in which to comply subsequent to receipt of written notice specifying 

any item or actions necessary to ensure compliance with this section.  Should noncompliance still 

be evident after such ten (10) calendar day period, the Contractor shall, as a penalty to the City, 

forfeit One Hundred Dollars ($100.00) for each day, or portion thereof, for each worker until strict 

compliance is effectuated.  Upon the request of the DIR, such penalties shall be withheld from 

contract payments. 

A-15 PREVAILING WAGES 

a) The Contractor is aware of the requirements of California Labor Code Sections 1720 

et seq. and 1770 et seq., as well as California Code of Regulations, Title 8, section 

16000 et seq. ("Prevailing Wage Laws") and Federal minimum wage rate requirements 

(“Davis-Bacon Wages”), as applicable, which require the payment of prevailing wage 

rates and the performance of other requirements on certain "public works" and 

"maintenance" projects.  Since this Contract involves an applicable "public works" or 

"maintenance" project, as defined by the Prevailing Wage Laws, and since the total 

compensation is $1,000 or more, Contractor agrees to fully comply with such 

Prevailing Wage Laws.  The Contractor shall obtain a copy of the prevailing rates of 

per diem wages applicable to the work to be performed by subcontractors from the 

website of the Division of Labor Statistics and Research of the Department of Industrial 

Relations located at http://www.dir.ca.gov/dlsr/PWD/index.htm.  In the alternative, the 

City shall provide Contractor with a copy of the prevailing rates of per diem wages 

applicable to the work to be performed by subcontractors.  Contractor shall make copies 

of the prevailing rates of per diem wages for each craft, classification or type of worker 

needed to perform work on the Project available to interested parties upon request, and 

shall post copies at the Contractor's principal place of business and at the Project site.  

Contractor shall defend, indemnify and hold the City, its elected officials, officers, 

employees and agents free and harmless from any claims, liabilities, costs, penalties or 

interest arising out of any failure or allege failure to comply with the Prevailing Wage 

Laws.   

http://www.dir.ca.gov/dlsr/PWD/index.htm
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b) The Contractor and each subcontractor shall forfeit as a penalty to the City not more 

than Two Hundred dollars ($200) for each calendar day, or portion thereof, for each 

worker paid less than the stipulated prevailing wage rate for any work done by him, or 

by any subcontract under him, in violation of the provisions of the California Labor 

Code.  The difference between such stipulated prevailing wage rate and the amount 

paid to each worker for each calendar day or portion thereof for which each worker was 

paid less than the stipulated prevailing wage rate shall be paid to each worker by the 

Contractor. 

c) Contractor shall post, at appropriate conspicuous points on the Project site, a schedule 

showing all determined general prevailing wage rates and all authorized deductions, if 

any, from unpaid wages actually earned. 

 

A-16 CONTRACTOR REGISTRATION AND LABOR COMPLIANCE 

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that 

wish to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be 

registered with the Department of Industrial Relations.  No bid will be accepted nor any contract 

entered into without proof of the contractor’s and subcontractors’ current registration with the 

Department of Industrial Relations to perform public work.  Notwithstanding the foregoing, the 

contractor registration requirements mandated by Labor Code Sections 1725.5 and 1771.1 shall 

not apply to work performed on a public works project that is exempt pursuant to the small project 

exemption specified in Labor Code Sections 1725.5 and 1771.1. 

This Project is subject to compliance monitoring and enforcement by the Department of 

Industrial Relations.  It shall be the Contractor’s sole responsibility to evaluate and pay the cost of 

complying with all labor compliance requirements under this Contract and applicable law.  Any 

stop orders issued by the Department of Industrial Relations against Contractor or any 

subcontractor that affect Contractor’s performance of Work, including any delay, shall be 

Contractor’s sole responsibility.  Any delay arising out of or resulting from such stop orders shall 

be considered Contractor caused delay subject to any applicable liquidated damages and shall not 

be compensable by the City.  Contractor shall defend, indemnify and hold the City, its officials, 

officers, employees and agents free and harmless from any claim or liability arising out of stop 

orders issued by the Department of Industrial Relations against Contractor or any subcontractor. 

A-17 SEVERABILITY 

Nothing contained in the Contract shall be construed so as to require the commission of 

any act contrary to law.  Should a conflict arise between any provision contained herein and any 

present or future statute, law, ordinance or regulation contrary to which the parties have no legal 

right to contract or act, the latter shall prevail and the provision of this Contract which is affected 

shall be curtailed and limited but only to the extent necessary to bring it within the requirements 
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of the law.  If such curtailment or limitation is not possible, the affected provision shall be of no 

force and effect.  Except as aforesaid, such illegality shall not affect the validity of this Contract. 

A-18 COMPLETE AGREEMENT 

This Contract supersedes any and all agreements, either oral or in writing, between the 

Parties with respect to the subject matter herein.  Each party to this Contract acknowledges that no 

representation by any party which is not embodied herein or any other agreement, statement, or 

promise not contained in this Contract shall be valid and binding. 

A-19 INTERPRETATION 

a) The parties hereto acknowledge and agree that each has been given the opportunity to 

independently review this Contract with legal counsel, and/or has the requisite 

experience and sophistication to understand, interpret and agree to the particular 

language of the provisions of the Contract. 

b) In the event of a controversy or dispute between the parties concerning the provisions 

herein, this document shall be interpreted according to the provisions herein and no 

presumption shall arise concerning the draftsmanship of such provision. 

A-20 APPLICABLE LAW 

a) The parties hereto understand and agree that the terms of this Contract, and its Exhibits, 

have been negotiated and executed within the State of California and shall be governed 

by and construed under the laws of the State of California. 

b) In the event of a dispute concerning the terms of this Contract, the parties hereto 

expressly agree that the venue for any legal action shall be with the appropriate court 

in the County of Yolo, State of California. 

c) Project is subject to compliance monitoring and enforcement by the California 

Department of Industrial Relations (DIR). 

 

A-21 AUTHORITY TO EXECUTE 

 Each signatory to this Contract warrants that he or she is authorized to enter into this Contract on 

behalf of his or her principal. 
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IN WITNESS WHEREOF, three (3) identical counterparts of this Contract, each of 

which shall for all purposes be deemed an original thereof, have been duly executed by the parties 

hereinabove named, on the day and year first herein written. 

DATED this    day of      , 2025. 

CONTRACTOR: 

By:         

Title:        

CITY OF WOODLAND: 

By:         

Name, Title: Ken Hiatt, City Manager 

ATTEST: 

 

       

Sarah Lansburgh, City Clerk 
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SECTION B.    PERFORMANCE BOND TO ACCOMPANY CONTRACT 

KNOW ALL PERSONS BY THESE PRESENTS: 

 THAT WHEREAS, the City of Woodland (hereinafter referred to as “City”) has awarded 

to ____________________, (hereinafter referred to as the “Contractor”) an agreement for the 2025 

Open Cut Sewer Repair Project, CIP#08-21 (hereinafter referred to as the “Project”). 

 WHEREAS, the work to be performed by the Contractor is more particularly set forth in 

the Contract Documents for the Project dated ________________ [Contractor to fill out date they 

sign the Contract], (hereinafter referred to as “Contract Documents”), the terms and conditions of 

which are expressly incorporated herein by reference; and 

 WHEREAS, the Contractor is required by said Contract Documents to perform the terms 

thereof and to furnish a bond for the faithful performance of said Contract Documents. 

 NOW, THEREFORE, we, _______________,  the undersigned Contractor and 

_____________________________________________ as Surety, a corporation organized and 

duly authorized to transact business under the laws of the State of California, are held and firmly 

bound unto the City in the sum of ___________________________ DOLLARS, 

($____________), said sum being not less than one hundred percent (100%) of the total amount 

of the Contract, for which amount well and truly to be made, we bind ourselves, our heirs, 

executors and administrators, successors and assigns, jointly and severally, firmly by these 

presents. 

 THE CONDITION OF THIS OBLIGATION IS SUCH, that, if the Contractor, his or its 

heirs, executors, administrators, successors or assigns, shall in all things stand to and abide by, and 

well and truly keep and perform the covenants, conditions and agreements in the Contract 

Documents and any alteration thereof made as therein provided, on its part, to be kept and 

performed at the time and in the manner therein specified, and in all respects according to their 

intent and meaning; and shall faithfully fulfill all obligations including the one-year guarantee of 

all materials and workmanship; and shall indemnify and save harmless the City, its officers and 

agents, as stipulated in said Contract Documents, then this obligation shall become null and void; 

otherwise it shall be and remain in full force and effect.   

 As a condition precedent to the satisfactory completion of the Contract Documents, unless 

otherwise provided for in the Contract Documents, the above obligation shall hold good for a 

period of one (1) year after the acceptance of the work by City, during which time if Contractor 

shall fail to make full, complete, and satisfactory repair and replacements and totally protect the 

City from loss or damage resulting from or caused by defective materials or faulty workmanship, 

Surety shall undertake and faithfully fulfill all such obligations.  The obligations of Surety 

hereunder shall continue so long as any obligation of Contractor remains. Nothing herein shall 

limit the City’s rights or the Contractor or Surety’s obligations under the Contract, law or equity, 

including, but not limited to, California Code of Civil Procedure section 337.15. 
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 Whenever Contractor shall be, and is declared by the City to be, in default under the 

Contract Documents, the Surety shall remedy the default pursuant to the Contract Documents, or 

shall promptly, at the City’s option: 

(1) Take over and complete the Project in accordance with all terms and conditions in 

the Contract Documents; or 

(2) Obtain a bid or bids for completing the Project in accordance with all terms and 

conditions in the Contract Documents and upon determination by Surety of the 

lowest responsive and responsible bidder, arrange for a Contract between such 

bidder, the Surety and the City, and make available as work progresses sufficient 

funds to pay the cost of completion of the Project, less the balance of the contract 

price, including other costs and damages for which Surety may be liable.  The term 

“balance of the contract price” as used in this paragraph shall mean the total amount 

payable to Contractor by the City under the Contract and any modification thereto, 

less any amount previously paid by the City to the Contractor and any other set offs 

pursuant to the Contract Documents. 

(3) Permit the City to complete the Project in any manner consistent with local, 

California and federal law and make available as work progresses sufficient funds 

to pay the cost of completion of the Project, less the balance of the contract price, 

including other costs and damages for which Surety may be liable.  The term 

“balance of the contract price” as used in this paragraph shall mean the total amount 

payable to Contractor by the City under the Contract and any modification thereto, 

less any amount previously paid by the City to the Contractor and any other set offs 

pursuant to the Contract Documents. 

 Surety expressly agrees that the City may reject any contractor or subcontractor which may 

be proposed by Surety in fulfillment of its obligations in the event of default by the Contractor. 

 Surety shall not utilize Contractor in completing the Project nor shall Surety accept a bid 

from Contractor for completion of the Project if the City, when declaring the Contractor in default, 

notifies Surety of the City’s objection to Contractor’s further participation in the completion of the 

Project. 

 The Surety, for value received, hereby stipulates and agrees that no change, extension of 

time, alteration or addition to the terms of the Contract Documents or to the Project to be performed 

thereunder shall in any way affect its obligations on this bond, and it does hereby waive notice of 

any such change, extension of time, alteration or addition to the terms of the Contract Documents 

or to the Project, including but not limited to the provisions of sections 2819 and 2845 of the 

California Civil Code. 

 IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 

______________, 2025). 
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(Corporate Seal)      
Contractor/ Principal 

By        

 

Title        

 

 

     

(Corporate Seal) Surety 

By      

         Attorney-in-Fact 

Signatures of those signing for the Contractor and Surety must be notarized and evidence of 

corporate authority attached. 

(Attach Attorney-in-Fact Certificate)  Title        

 

The rate of premium on this bond is ____________ per thousand.  The total amount of premium 

charges, $_______________________________. 

(The above must be filled in by corporate attorney.) 

THIS IS A REQUIRED FORM 

Any claims under this bond may be addressed to: 

(Name and Address of Surety) ___________________________________________ 

     ___________________________________________ 

     ___________________________________________ 

 

(Name and Address of Agent or ___________________________________________ 

Representative for service of 

process in California, if different ___________________________________________ 

from above) 

     ___________________________________________ 

(Telephone number of Surety and ___________________________________________ 

Agent or Representative for service 

of process in California) 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On  , 2025, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document 
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 
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SECTION C.  PAYMENT BOND TO ACCOMPANY CONTRACT 

KNOW ALL MEN BY THESE PRESENTS  

 THAT WHEREAS, the City of Woodland (hereinafter referred to as the “City”), by action 
taken or a resolution passed ___________, 2025 has awarded to ________________ hereinafter 
designated as the “Principal,” a contract for the work described as follows: 

2025 Open Cut Sewer Repair Project, CIP #08-21  (the “Project”); and  

 WHEREAS, the work to be performed by the Principal is more particularly set forth in the 
Contract Documents for the Project dated __________________ [Contractor to fill out date they 
sign the Contract] (“Contract Documents”), the terms and conditions of which are expressly 
incorporated by reference; and 

 WHEREAS, said Principal is required to furnish a bond in connection with said contract; 
providing that if said Principal or any of its Subcontractors shall fail to pay for any materials, 
provisions, provender, equipment, or other supplies used in, upon, for or about the performance of 
the work contracted to be done, or for any work or labor done thereon of any kind, or for amounts 
due under the Unemployment Insurance Code or for any amounts required to be deducted, 
withheld, and paid over to the Employment Development Department from the wages of 
employees of said Principal and its Subcontractors with respect to such work or labor the Surety 
on this bond will pay for the same to the extent hereinafter set forth. 

 NOW THEREFORE, we, the Principal and __________________________ as Surety, are 
held and firmly bound unto the City in the penal sum of ______________    
   Dollars ($___________) lawful money of the United States of America, for the 
payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 

 THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its 
subcontractors, heirs, executors, administrators, successors or assigns, shall fail to pay any of the 
persons named in Section 9100 of the Civil Code, fail to pay for any materials, provisions or other 
supplies, used in, upon, for or about the performance of the work contracted to be done, or for any 
work or labor thereon of any kind, or amounts due under the Unemployment Insurance Code with 
respect to work or labor performed under the contract, or for any amounts required to be deducted, 
withheld, and paid over to the Employment Development Department or Franchise Tax Board 
from the wages of employees of the contractor and his subcontractors pursuant to Section 18663 
of the Revenue and Taxation Code, with respect to such work and labor the Surety or Sureties will 
pay for the same, in an amount not exceeding the sum herein above specified. 

 This bond shall inure to the benefit of any of the persons named in Section 9100 of the 
Civil Code so as to give a right of action to such persons or their assigns in any suit brought upon 
this bond. 

 It is further stipulated and agreed that the Surety on this bond shall not be exonerated or 
released from the obligation of this bond by any change, extension of time for performance, 
addition, alteration or modification in, to, or of any contract, plans, specifications, or agreement 
pertaining or relating to any scheme or work of improvement herein above described, or pertaining 
or relating to the furnishing of labor, materials, or equipment therefore, nor by any change or 
modification of any terms of payment or extension of the time for any payment pertaining or 
relating to any scheme or work of improvement herein above described, nor by any rescission or 
attempted rescission or attempted rescission of the contract, agreement or bond, nor by any 
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conditions precedent or subsequent in the bond attempting to limit the right of recovery of 
claimants otherwise entitled to recover under any such contract or agreement or under the bond, 
nor by any fraud practiced by any person other than the claimant seeking to recover on the bond 
and that this bond be construed most strongly against the Surety and in favor of all persons for 
whose benefit such bond is given, and under no circumstances shall Surety be released from 
liability to those for whose benefit such bond has been given, by reason of any breach of contract 
between the owner or City and original contractor or on the part of any obligee named in such 
bond, but the sole conditions of recovery shall be that claimant is a person described in Section 
9100 of the Civil Code, and has not been paid the full amount of his claim and that Surety does 
hereby waive notice of any such change, extension of time, addition, alteration or modification 
herein mentioned and the provisions of sections 2819 and 2845 of the California Civil Code. 

 IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 

______________, 2025. 

(Corporate Seal)      
Contractor/ Principal 

By        

 

Title        

 

 

     

(Corporate Seal) Surety 

By      

         Attorney-in-Fact 

 Title        

 

Signatures of those signing for the Contractor and Surety must be notified and evidence of 

corporate authority attached.  A Power-of-Attorney authorizing the person signing on behalf of 

the Surety to do so much be attached hereto. 

  



 

City of Woodland  III-16 February 10, 2025 

2025 Open Cut Sewer Repair Project, CIP #08-21    

Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On  , 2025, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document  
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

 

NOTE:  A copy of the Power-of-Attorney to local representatives of the bonding company 

must be attached hereto. 



 

City of Woodland  III-1 February 10, 2025 

2025 Open Cut Sewer Repair Project, CIP #08-21   

SECTION D.    CONTRACTOR’S CERTIFICATE REGARDING 

WORKER’S COMPENSATION 

TO:  Brent Meyer, CDD Director/City Engineer 

300 First Street  

Woodland, CA 95695 

I am aware of the provisions of Section 3700 of the Labor Code of the State of California 

which require every employer to be insured against liability for worker’s compensation or to 

undertake self-insurance in accordance with the provisions of that Code, and I will comply with 

such provisions before commencing the performance of the work of this Contract. 

CONTRACTOR: 

By:         

Title:        

 

 

        

        

        

        

(Business Address) 

 

  



 

City of Woodland  IV-2 February 10, 2025 

2025 Open Cut Sewer Repair Project, CIP #08-21    

PART IV 

GENERAL CONDITIONS 

City of Woodland 
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SECTION A.    DEFINITIONS AND TERMS 

General 

Wherever the following abbreviations and terms, or pronouns in place of them, are used in 

these Conditions and other Contract Documents of which these Conditions are a part, the intent 

and meaning shall be interpreted as provided below. 

A-1 ABBREVIATIONS 

The following abbreviations may be used in the Contract Documents: 

AA Aluminum Association 

AASHTO American Association of State Highway/Transportation Officials 

ABMA American Boiler Manufacturer’s Association 

ACI The American Concrete Institute 

AFBMA Anti-Friction Bearing Manufacturers Association 

AGA American Gas Association 

AGC Associated General Contractors 

AGMA American Gear Manufacturer’s Association 

AI The Asphalt Institute 

AIA American Institute of Architects 

AIEE American Institute of Electrical Engineers 

AISC American Institute of Steel Construction 

AISI American Iron and Steel Institute 

AMCA Air Moving and Conditioning Association 

ANSI American National Standards Institute, Inc. 

API American Petroleum Institute 

APWA American Public Works Association 

ARA American Railway Association 

AREA American Railway Engineering Association 

ASCE American Society of Civil Engineers 

ASHRAE American Society of Heating, Refrigeration and Air Conditioning 

Engineers 

ASME American Society of Mechanical Engineers 

ASTM American Society for Testing and Materials 

AWG American Wire Gauge 

AWPA American Wood Preservers’ Association 

AWS American Welding Society 

AWWA American Water Works Association 

BHMA Builders Hardware Manufacturers Association 

Caltrans State of California Department of Transportation 

CASQA California Stormwater Quality Association 

CCMTC California Concrete Masonry Technical Committee 

CRSI Concrete Reinforcement Steel Institute 

DFPA Douglas Fir Plywood Association 

ETL Electrical Testing Laboratory 

FS Federal Specification 
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ICBO International Conference of Building Officials 

IEEE The Institute of Electrical and Electronics Engineers 

IES Illuminating Engineering Society 

IPCEA Insulated Power Cable Engineers Association 

JICS Joint Industry Conference Standards 

MBMA Metal Building Manufacturer’s Association 

MSS Manufacturers Standardization Society of the Valve and Fitting Industry 

Standards 

NBFU National Board of Fire Underwriters 

NBS National Buildings Standards 

NEC National Electrical Code 

NEMA National Electrical Manufacturers Association 

NFPA National Fire Protection Association 

OSHA Occupational Safety and Health Act of 1970 

PCA Portland Cement Association 

PCC Public Contract Code of the State of California 

SMACNA Sheet Metal and Air Conditioning Contractor’s National Association 

SSPC Steel Structures Painting Council 

UBC Uniform Building Code 

USPHS United States Public Health Service 

UL Underwriter’s Laboratory 

UMC Uniform Mechanical Code 

UPC Uniform Plumbing Code 

USAS The United States of America Standard Institute 

USBR United States Bureau of Reclamation 

WCLIB West Coast Lumber Inspection Bureau 

WIC Woodwork Institute of California 

“Bureau” United States Bureau of Reclamation 

“State”  State of California 

A-2 DICTIONARY REFERENCE 

Words, clauses, and phrases used in the City's projects shall be construed according to rules 

of grammar and approved usage contained in Webster's Third New International Dictionary, 

Unabridged. 

A-3 DEFINITIONS 

The intent and meaning of the following, wherever they appear in the Contract Documents, 

shall be interpreted as follows: 

a) Acceptance - The formal action taken by the City Council, accepting the entire Contract 

which has been completed in all respects.  

b) Addenda - Any written change, clarification or supplement to documents issued for 

bidding, issued by the City or its Engineer prior to bid. 
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c) Bid - The offer of the bidder for the Work when made out and submitted on the 

prescribed bid form, properly signed and guaranteed.   

d) Bid Security - The cash, cashier’s check, certified check, or bidder’s bond 

accompanying the bid submitted by the bidder, as a guarantee that the bidder will enter 

into a Contract with the City for the performance of Work herein described. 

e) Bidder - Any individual, firm, partnership or corporation submitting a bid for the Work 

contemplated, and acting directly or through a duly authorized representative. 

f) City - the City of Woodland, also referred to as the Owner. 

g) City Council - The City Council of Woodland. 

h) Change Order - Written order issued by the Engineer to the Contractor covering 

changes in the Contract and establishing the bases of compensation and time 

adjustments for work affected by the changes. 

i) Claim - A separate demand by the Contractor for (1) a time extension, (2) payment of 

money or damages arising from work done by or on behalf of the Contractor pursuant 

to the Contract for a public work and payment of which is not otherwise expressly 

provided for or the claimant is not otherwise entitled to, or (3) an amount the payment 

of which is disputed by the City. 

j) Contract - The written agreement covering the performance of the Work and the 

furnishing of labor, materials, tools and equipment in the construction of the Work.  

The Contract shall include all Contract Documents and supplemental agreements 

amending or extending the Work contemplated which may be required to complete the 

Work in a substantial and acceptable manner.  Supplemental agreements are written 

agreements covering alterations, amendments or extensions to the Contract and include 

Addenda and Contract Change Orders. 

k) Contract Documents - The Contract Documents is the collective term for all of the 

documents listed in Section 1 of the Contract. 

l) Contractor - The person or persons, firm, partnership or corporation or other entity who 

has entered into the Contract with the City to perform the Work. 

m) County - County of Yolo, California. 

n) Date of Execution of the Contract - The date on which the Contract is signed by the 

City’s authorized representative. 

o) Datum - The figures given in the Specifications or upon the drawings after the word 

“Elevation” or an abbreviation of it shall mean NVGDS datum. 

p) Days - Unless otherwise specifically designated herein, the term “days” as used in the 

Contract Documents shall mean work or working days.  Saturdays and Sundays are 
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considered non-working days.  The following holidays are also considered non-

working days: 

January 1st (New Year’s Day) 

3rd Monday in January (Martin Luther King Jr. Day) 

3rd Monday in February (Washington’s Birthday) 

Last Monday in May (Memorial Day) 

July 4th (Independence Day) 

1st Monday in September (Labor Day) 

November 11th (Veteran’s Day) 

Thanksgiving Day 

Day after Thanksgiving 

December 24th (Christmas Eve ½ Day) 

December 25th (Christmas) 

 

q) Engineer - The City Engineer, or the person designated by the City as its Engineering 

representative during the course of construction, acting either directly or through 

properly authorized agents, such agents acting within the scope of the particular duties 

delegated to them.  

r) Extra Work - Work other than that required either expressly or impliedly by the 

Contract in its executed form. 

s) His - “His” shall include “her” and “its”. 

t) Inspector - The Engineer's authorized representative assigned to make any inspection 

of work performed and materials furnished.   

u) Plans and Drawings - The official plans, profiles, cross sections, elevations, details, and 

other working drawings and supplementary drawings, or reproductions thereof, signed 

by the Engineer, which show the location, character, dimensions, and details of the 

Work to be performed.  Plans may either be bound in the same book as the balance of 

the Contract Documents or bound in separate sets, and are a part of the Contract 

Documents, regardless of the method of binding. 

v) Shop Drawings - Drawings prepared by the fabricator or supplier showing the layout 

and details of components fabricated in a shop for inclusion in the permanent facility 

(e.g., structural steel, reinforcing steel, railings). 

w) Site - The area upon or in which the Contractor's operations are carried on and such 

other areas adjacent thereto as may be designated by the Engineer. 

x) Specifications - The terms, provisions, and requirements contained herein.  Where 

standard specifications, such as those of “ASTM”, “AASHTO”, etc. have been referred 

to, the applicable portions of such standard specifications shall become a part of these 

Contract Documents. 
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y) Subcontractor - The term “subcontractor”, as employed herein, includes only those 

having a direct contract with the Contractor and it includes those who furnish material 

worked to a special design according to the plans or specifications of this work, but 

does not include those who merely furnish material not so worked who would be 

considered suppliers only. 

z) Supplemental Conditions - Additions, revisions, special directions, and requirements 

peculiar to a project and not otherwise set forth in General Conditions.  

aa) Time Limits - All time limits stated in the Contract Documents are of the essence of 

the Contract. 

bb) Work - All the work specified, indicated, shown or contemplated in the Contract to 

construct the improvements, including all alterations, amendments or extensions 

thereto made by Contract Change Order or other written orders of the Engineer. 

cc) Working Drawings - Drawings furnished by the Contractor showing the layout and 

details of temporary construction, procedures and methods of construction, and data 

for construction equipment which are to be employed in the construction of the 

permanent facility (e.g., form drawings, erection drawings, load test pile procedures, 

pile hammer data). 

dd) Written Notice - “Written Notice” shall be deemed to have been duly served when 

delivered in person to the individual or to a member of the firm or to an officer of the 

corporation for whom it is intended, or if delivered at or sent by registered mail to the 

last business address known to the party giving the notice. 

ee) Whenever in the Specifications or upon the drawings the words DIRECTED, 

REQUIRED, PERMITTED, ORDERED, DESIGNATED, PRESCRIBED, or words of 

like import are used, it shall be understood that the direction, requirement, permission, 

order, designation or prescription of the Engineer is intended, and similarly the words 

APPROVED, ACCEPTABLE, SATISFACTORY, or words of like import, shall mean 

approved or acceptable to, or satisfactory to the Engineer, unless otherwise expressly 

stated. 

ff) As Shown, and as Indicated - The words “as shown” and “as indicated” shall be 

understood to be followed by the words “on the Plans”. 

gg) As Approved - The words “as approved”, unless otherwise qualified, shall be 

understood to be followed by the words “by the Engineer”. 
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SECTION B.    SCOPE OF WORK 

B-1 INTENT OF CONTRACT DOCUMENTS 

The intent of the Contract Documents is to prescribe the details for the construction and 

completion of the Work which the Contractor undertakes to perform in accordance with the terms 

of the Contract.  Unless otherwise indicated in the Supplemental Conditions, Specifications or 

Plans, these General Conditions shall govern all work performed under contract with the City of 

Woodland.  In any case for which no provisions are provided in the Project Specifications and 

Plans, then the appropriate provisions of the Caltrans Standard Specifications and Plans, latest 

edition, shall apply. 

Where the Specifications and Plans describe portions of the Work in general terms, but not 

in complete detail, it is understood that only the best general practice is to prevail and that only 

materials and workmanship of the first quality are to be used.  Unless otherwise specified, the 

Contractor shall furnish all labor, materials, tools, equipment and incidentals and do all the Work 

involved in performing the Contract in a satisfactory and workmanlike manner. 

The technical provisions are presented in sections for convenience.  However, this 

presentation does not necessarily delineate trades or limits of responsibility.  All sections of the 

Specifications and Plans are interdependent and applicable to the project as a whole. 

The Contract Documents are complementary, and what is called for in any one shall be as 

binding as if called for in all. 

Anything shown on the Drawings and not mentioned in the Specifications or mentioned in 

the Specifications and not shown on the Drawings shall have the same effect as if shown or 

mentioned respectively in both.  Anything shown on one Drawing shall be construed to be shown 

in all Drawings and the Contractor will coordinate the Work and the Drawings.  If any portion of 

the Contract Documents shall be in conflict with any other portion, the various documents 

comprising the Contract Documents shall govern in the following order of precedence: 

1. The City-Contractor Contract; 

2. Change Orders; 

3. Addenda; 

4. Supplemental Conditions; 

5. General Conditions; 

6. Technical Specifications; 

7. Drawings or Plans; 

8. City of Woodland Standard Details and Construction Specifications of the 

Engineering Standards (current edition at time of bidding); 

9. Caltrans Standard Specifications and Plans (current edition at time of bidding). 
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Detail Drawings take precedence over general Drawings.  As between schedules and other 

information given on Drawings, the Schedules shall govern.  If an item is shown on any Drawing 

and not specifically included in the Specifications, the Drawing shall govern.  Any conflict or 

inconsistency between or in the drawings, and any apparent error or omission in any detail 

Drawing, general Drawing, or Specification shall be submitted to the Engineer for clarification as 

soon as the Contractor becomes aware of such conflict, inconsistency, error or omission.  

Contractor shall be responsible for identifying, and shall make no claim on account of, patent 

conflicts, inconsistencies, errors or omissions in the Contract Documents.  

Unless incorporated herein by express reference, Sections 1 through 9, inclusive, of the 

Caltrans Standard Specifications are hereby expressly excluded from these contract documents 

and nothing set forth herein shall be deemed to incorporate Sections 1 through 9, inclusive, by 

implication. 

B-2 CONTRACTOR’S UNDERSTANDING 

It is understood and agreed that the Contractor has, by careful examination, satisfied itself 

as to the nature and location of the Work, the conformation of the ground, the character, quality 

and quantity of the materials to be encountered, the character of equipment and facilities needed 

preliminary to and during the prosecution of the Work, the general and local conditions, and all 

other matters which can in any way affect the Work under this Contract.  No verbal agreement or 

conversation with any officer, agent or employee of the City, either before or after the execution 

of this Contract, shall affect or modify any of the terms or obligations herein contained. 

B-3 CHANGES IN THE WORK 

The City may, at any time, by written order make changes in the Work as deemed necessary 

by the Engineer (“Change in the Work”).  Such changes include, but are not limited to, changes: 

a) In the Specifications or Plans; 

b) In the sequence, method or manner of performance of the Work; 

c) In the owner-furnished facilities, equipment, materials, services or site; 

d) Directing acceleration of the Work. 

If such changes cause an increase or decrease in the Contractor’s cost of, or time required 

for, performance of the Contract, an equitable adjustment will be made and the Contract modified 

in writing accordingly.  Such modification will be in the form of a Contract change order which 

will set forth the work to be done or the method by which the change and cost adjustment, if any, 

will be determined, and the time of completion of the work (“Change Order”). 

B-4 PROCEDURES AND ALLOWABLE COSTS ON CHANGES 

a) If the Change in the Work results in an increase or decrease in the contract sum, the 

City shall have the right to require the performance thereof in any of the following 

ways, at City’s sole election: 
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(i) By agreed unit prices, if unit prices are required by the City’s bid form and 

provided with contractor’s bid; 

(ii) By proposal and acceptance of an agreed upon lump sum; or 

(iii) On a time and materials basis in accordance with provisions of (d). 

Until one of the above methods is agreed on, or if the work is to be paid for on a 

time and materials basis, the Contractor shall keep full and complete records of the 

cost of such work in the form and manner prescribed by the Engineer and shall 

permit the Engineer to have access to such records as may be necessary to assist in 

the determination of the compensation payable for such work. 

b) Lump Sum Payment.   

The City, in its sole and absolute discretion, may request a lump sum proposal by 

Contractor to perform the change in, or addition to, the work performed.  Such lump 

sum proposal shall be submitted by the Contractor within five (5) days of the City’s 

request therefore, unless a longer time is allowed by the City.  Request for a lump 

sum proposal shall not be deemed an election to have the work performed on a lump 

sum basis.  Costs of preparing the proposal shall not be compensable. 

(i) Contents of Lump Sum Proposal.   

The Contractor’s proposal shall be itemized and segregated by labor, 

equipment, and materials for the various components of the change (no 

aggregate labor total will be acceptable) and shall be accompanied by signed 

proposals of any subcontractors which will perform any portion of the 

change, and of any persons who will furnish materials or equipment for 

incorporation therein.  The proposal shall also include the Contractor’s 

estimate of the time required to perform said changes or additional work.  

The Contractor’s proposal shall include all costs associated with such 

changes or additional work   

(ii) Computation of Labor Costs. 

The portion of the proposal relating to labor, whether by the Contractor’s 

forces or the forces of any of its subcontractors, may include reasonably 

projected gross wages of Site labor, including foremen, who will be directly 

involved in the Change in the Work (for such time as they will be so 

involved).  These projected wages shall not include charges for assistant 

superintendents, superintendents, office personnel, timekeepers and 

maintenance mechanics. 

Labor costs may also include the payroll costs of the site labor for whom 

the projected wages were calculated.  Payroll costs include premium costs 

of overtime labor (if overtime is anticipated), social security, Federal or 

State unemployment insurance taxes and fringe benefits required by 
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collective bargaining agreements entered into by the Contractor or any such 

subcontractor in connection with such labor. 

Labor costs may also include Contractor's overhead and profit which shall 

be computed by adding to the labor costs up to fifteen percent (15%) of such 

anticipated gross wages, but not payroll costs for the Contractor or any 

subcontractor, as applicable (such overhead and profit to include all 

supervision except foremen). 

(iii) Computation of Equipment and Materials Costs. 

The portion of the proposal relating to materials may include the reasonably 

anticipated direct costs to the Contractor or to any of its subcontractors of 

materials to be purchased for incorporation in the Change in the Work, plus 

transportation and applicable sales or use taxes and up to fifteen percent 

(15%) of said direct material costs as overhead and profit for the Contractor 

or any such subcontractor (such overhead and profit to include all small 

tools). 

This portion of the proposal may further include the Contractor’s and any 

of its subcontractors’ reasonably anticipated equipment costs in connection 

with the Change in the Work (either actual rates or discounted local 

published rates), plus up to five percent (5%) thereof as overhead and profit 

for the Contractor or any such subcontractors, as applicable. 

(iv) Subcontractors. 

The lump sum proposal may include up to five percent (5%) of the amount 

which the Contractor will pay to any of its subcontractors for the Change in 

the Work as allowable overhead and profit to the Contractor.  

(v) Contractor’s Overhead and Profit. 

Any markups for overhead and profit shall constitute full compensation for 

all overhead costs which shall be deemed to include all items of expense not 

specifically designated as Labor, Equipment, or Materials. 

(vi) Failure to Submit a Lump Sum Proposal. 

In the event that the Contractor fails to submit its proposal within the 

designated period, the Engineer may direct the Contractor to proceed with 

the Change or Addition to the Work and the Contractor shall so proceed.  

The Engineer shall unilaterally determine the reasonable costs and time to 

perform the work in question, which determination shall be final and 

binding upon the Contractor. 

(vii) Failure to Agree on Lump Sum Amount. 
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In the event that the parties are unable to agree as to the reasonable costs 

and time to perform the change in or addition to the Work based upon the 

Contractor’s proposal and the City does not elect to have the Change in the 

Work performed on a time and material basis, the City shall make a 

unilateral determination of the reasonable cost and time to perform the 

Change in the Work, based upon its own estimates, the Contractor’s 

submission or combination thereof.   

In such instances, a Change Order shall be issued for the amount of costs 

and time determined by the City and shall become binding upon the 

Contractor unless the Contractor submits its protest in writing to the City 

within thirty (30) calendar days of the issuance of the Change Order.  The 

City has the right to direct the Contractor in writing to perform the Change 

in the Work which is the subject of the Change Order.  Failure of the parties 

to reach agreement regarding the costs and time of performing the Change 

in the Work and/or any pending protest shall not relieve the Contractor from 

performing the Change in the Work promptly and expeditiously. 

c) Payment by Unit Prices.   

If any of the items included in the lump sum proposal are covered by unit prices 

contained in the Contract, the City may, if it requires the Change in the Work to be 

performed on a lump sum basis, elect to use these unit prices in lieu of the similar 

items included in the lump sum proposal in which event an appropriate deduction 

will be made in the lump sum amount prior to the application of any allowed 

overhead and profit percentages.  No overhead and profit shall be applied to any 

unit prices. 

1. Increased or Decreased Quantities 

• Increases or decreases in the quantity of a contract item of work will be 

determined by comparing the total pay quantity of that item of work with 

the City Engineer's estimate (“Engineer’s Estimate”) therefore.  

• If the total pay quantity of any item of work required under the contract 

varies from the Engineer's Estimate therefore by 25 percent or less, payment 

will be made for the quantity of work of the item performed at the contract 

unit price therefore, unless eligible for adjustment pursuant to Subsection 

(c), " "Eliminated Items." 

• If the total pay quantity of any item of work required under the contract 

varies from the Engineer's Estimate therefore by more than 25 percent, in 

the absence of an executed contract change order specifying the 

compensation to be paid, the compensation payable to the Contractor will 

be determined in accordance with Subsections (a), (b), or (Subsections (a), 

(b), or (c), as the case may be. 



Scope of Work 

City of Woodland  IV-12 February 10, 2025 

2025 Open Cut Sewer Repair Project, CIP #08-21    

a. Increases of More Than 25 Percent 

• Should the total pay quantity of any item of work required under the contract 

exceed the Engineer's Estimate therefore by more than 25 percent, the work 

in excess of 125 percent of the estimate and not covered by an executed 

contract change order specifying the compensation to be paid therefore will 

be paid for by adjusting the contract unit price, as hereinafter provided, or 

at the option of the Engineer, payment for the work involved in the excess 

will be made on the basis of force account as provided in Subsection (d)(1) 

herein. 

• The adjustment of the contract unit price will be the difference between the 

contract unit price and the actual unit cost, which will be determined as 

hereinafter provided, of the total pay quantity of the item.  If the costs 

applicable to the item of work include fixed costs, the fixed costs will be 

deemed to have been recovered by the Contractor by the payments made for 

125 percent of the Engineer's Estimate of the quantity for the item, and in 

computing the actual unit cost, the fixed costs will be excluded.  Subject to 

the above provisions, the actual unit cost will be determined by the Engineer 

in the same manner as if the work were to be paid for on a force account 

basis as provided in Subsection (d)(1); or the adjustment will be as agreed 

to by the Contractor and the Engineer. 

• When the compensation payable for the number of units of an item of work 

performed in excess of 125 percent of the Engineer's Estimate is less than 

$5,000 at the applicable contract unit price, the Engineer reserves the right 

to make no adjustment in the contract unit price if the Engineer so elects, 

except that an adjustment will be made if requested in writing by the 

Contractor. 

b. Decreases of More Than 25 Percent 

• Should the total pay quantity of any item of work required under the contract 

be less than 75 percent of the Engineer's Estimate therefore, an adjustment 

in compensation pursuant to this Section will not be made unless the 

Contractor so requests in writing.  If the Contractor so requests, the quantity 

of the item performed, unless covered by an executed contract change order 

specifying the compensation payable therefore, will be paid for by adjusting 

the contract unit price as hereinafter provided, or at the option of the 

Engineer, payment for the quantity of the work of the item performed will 

be made on the basis of force account as provided in Subsection (d)(1), 

provided however, that in no case shall the payment for that work be less 

than that which would be made at the contract unit price.  

• The adjustment of the contract unit price will be the difference between the 

contract unit price and the actual unit cost, which will be determined as 

hereinafter provided, of the total pay quantity of the item, including fixed 
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costs.  The actual unit cost will be determined by the Engineer in the same 

manner as if the work were to be paid for on a force account basis as 

provided in Subsection (d)(1); or the adjustment will be as agreed to by the 

Contractor and the Engineer.  

• The payment for the total pay quantity of the item of work will in no case 

exceed the payment which would be made for the performance of 75 percent 

of the Engineer's Estimate of the quantity for the item at the original contract 

unit price. 

c. Eliminated Items 

• Should any contract item of the work be eliminated in its entirety, in the 

absence of an executed contract change order covering the elimination, 

payment will be made to the Contractor for actual costs incurred in 

connection with the eliminated contract item if incurred prior to the date of 

notification in writing by the Engineer of the elimination. 

• If acceptable material is ordered by the Contractor for the eliminated item 

prior to the date of notification of the elimination by the Engineer, and if 

orders for that material cannot be canceled, the material will be paid for at 

the actual cost to the Contractor.  In this case, the material paid for shall 

become the property of the City, and the actual cost of any further handling 

will be paid for.  If the material is returnable to the vendor and if the 

Engineer so directs, the material shall be returned and the Contractor will 

be paid for the actual cost of charges made by the vendor for returning the 

material.  The actual cost of handling returned material will be paid for. 

• The actual costs or charges to be paid by the City to the Contractor as 

provided in this Subsection (c) will be computed in the same manner as if 

the work were to be paid for on a force account basis as provided in 

Subsection (d), Force Account Payment. 

d) Force Account Payment. 

When extra work is to be paid for on a force account basis, the labor, materials and 

equipment used in the performance of that work shall be subject to the approval of 

the Engineer and compensation will be determined as follows:  

1. Work Performed by Contractor 

• The Contractor will be paid the direct costs for labor, materials and 

equipment used in performing the work determined as hereinafter provided 

in Subsections (Subsections (d)(1)(a), "Labor," (d)(1)(b), "Materials," and 

(d)(1)(c)), "Equipment Rental," except where agreement has been reached 

to pay in conformance with the provisions in Section 9 1.03B, "Work 

Performed by Special Forces or Other Special Services." 
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• To the total of the direct costs computed as provided in Subsections 

(d)(1)(a), "Labor," (d)(1)(b), "Materials," and (d)(1)(c), "Equipment 

Rental," there will be added a markup of 33 percent to the cost of labor, 15 

percent to the cost of materials and 15 percent to the equipment rental. 

• The above markups shall constitute full compensation for all overhead costs 

which shall be deemed to include all items of expense not specifically 

designated as cost or equipment rental in Subsections (d)(1)(a), "Labor," 

(d)(1)(b), "Materials," and (d)(1)(c), "Equipment Rental."  The total 

payment made as provided above shall be deemed to be the actual cost of 

the work and shall constitute full compensation therefore.  The markups for 

overhead and profit shall constitute full compensation for all overhead costs 

which shall be deemed to include all items of expense not specifically 

designated as Labor, Equipment, or Materials. 

• When extra work to be paid for on a force account basis is performed by a 

subcontractor, an additional markup of 5 percent will be added to the total 

cost of that extra work including all markups specified in this Section (d).  

The additional 5 percent markup shall reimburse the Contractor for 

additional administrative costs, and no other additional payment will be 

made by reason of performance of the extra work by a subcontractor. 

a. Labor 

• The Contractor will be paid the cost of labor for the workers (including 

foremen when authorized by the Engineer), used in the actual and direct 

performance of the work.  The cost of labor, whether the employer is the 

Contractor, subcontractor or other forces, will be the sum of the following: 

1. Actual Wages 

• The actual wages paid shall include any employer payments to or on 

behalf of the workers for health and welfare, pension, vacation and 

similar purposes. 

2. Labor Surcharge 

• To the actual wages, as defined in Subsection (d)(1)(a)(1), above, 

will be added a labor surcharge set forth in the Caltrans publication 

entitled “Labor Surcharge And Equipment Rental Rates”, which is 

in effect on the date upon which the work is accomplished and which 

is a part of this Contract.  The labor surcharge shall constitute full 

compensation for all payments imposed by State and Federal laws 

and for all other payments made to, or on behalf of, the workers, 

other than “actual wages” as defined above and subsistence and 

travel allowance as defined below. 

3. Subsistence and Travel Allowance 
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• The actual subsistence and travel allowance paid to the workers. 

b. Materials 

The City reserves the right to furnish any materials it deems advisable, and 

the Contractor shall have no claims for costs and markup on those materials.  

Only materials furnished by the Contractor and necessarily used in the 

performance of the work will be paid for.  The cost of those materials will 

be the cost to the purchaser, whether Contractor, subcontractor or other 

forces, from the supplier thereof, except as the following are applicable: 

1. If a cash or trade discount by the actual supplier is offered or 

available to the purchaser, it shall be credited to the City 

notwithstanding the fact that the discount may not have been taken. 

2. If materials are procured by the purchaser by any method which is 

not a direct purchase from and a direct billing by the actual supplier 

to the purchaser, the cost of those materials shall be deemed to be 

the price paid to the actual supplier as determined by the Engineer 

plus the actual costs, if any, incurred in the handling of the materials. 

3. If the materials are obtained from a supply or source owned wholly 

or in part by the purchaser, the cost of those materials shall not 

exceed the price paid by the purchaser for similar materials 

furnished from that source on contract items or the current wholesale 

price for those materials delivered to the jobsite, whichever price is 

lower. 

4. If the cost of the materials is, in the opinion of the Engineer, 

excessive, then the cost of the material shall be deemed to be the 

lowest current wholesale price at which the materials were available 

in the quantities concerned delivered to the jobsite, less any 

discounts as provided in Subsection (d)(1)(b)(1). 

5. If the Contractor does not furnish satisfactory evidence of the cost 

of the materials from the actual supplier thereof within 45 days after 

the date of delivery of the material or within 15 days after 

acceptance of the contract, whichever occurs first, the City reserves 

the right to establish the cost of the materials at the lowest current 

wholesale prices at which the materials were available in the 

quantities concerned delivered to the location of the work, less any 

discounts as provided in Subsection (d)(1)(b)(1). 

c. Equipment Rental 

• The Contractor will be paid for the use of equipment at the rental rates listed 

for that equipment in the Caltrans publication entitled “Labor Surcharge 

And Equipment Rental Rates,” which is in effect on the date upon which 
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the work is accomplished and which is a part of the Contract, regardless of 

ownership and any rental or other agreement, if they may exist, for the use 

of that equipment entered into by the Contractor, except that for those pieces 

of equipment with a rental rate of $10.00 per hour or less as listed in the 

“Labor Surcharge And Equipment Rental Rates” and which are rented from 

a local equipment agency, other than Contractor owned, the Contractor will 

be paid at the hourly rate shown on the rental agency invoice or agreement 

for the time used on force account work as provided in Subsection 

(d)(1)(c)(1), "Equipment on the Work."  If a minimum equipment rental 

amount is required by the local equipment rental agency, the actual amount 

charged will be paid to the Contractor. 

• If it is deemed necessary by the Engineer to use equipment not listed in the 

“Labor Surcharge And Equipment Rental Rates,” a suitable rental rate for 

that equipment will be established by the Engineer.  The Contractor may 

furnish any cost data which might assist the Engineer in the establishment 

of the rental rate.  If the rental rate established by the Engineer is $10.00 per 

hour or less, the provisions above concerning rental of equipment from a 

local equipment agency shall apply. 

• The rental rates paid as above provided shall include the cost of fuel, oil, 

lubrication, supplies, small tools, necessary attachments, repairs and 

maintenance of any kind, depreciation, storage, insurance and all 

incidentals. 

• Operators of rented equipment will be paid for as provided in Subsection 

(d)(1)(a), "Labor" above. 

• All equipment shall, in the opinion of the Engineer, be in good working 

condition and suitable for the purpose for which the equipment is to be used. 

• Unless otherwise specified, manufacturer's ratings and manufacturer 

approved modifications shall be used to classify equipment for the 

determination of applicable rental rates.  Equipment which has no direct 

power unit shall be powered by a unit of at least the minimum rating 

recommended by the manufacturer. 

• Individual pieces of equipment or tools not listed in the Labor Surcharge 

and Equipment Rental Rate publication and having a replacement value of 

$500 or less, whether or not consumed by use, shall be considered to be 

small tools and no payment will be made therefore. 

• Rental time will not be allowed while equipment is inoperative due to 

breakdowns. 
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1. Equipment on the Work 

• The rental time to be paid for equipment on the work shall be the 

time the equipment is in operation on the extra work being 

performed, and in addition, shall include the time required to move 

the equipment to the location of the extra work and return the 

equipment to the original location or to another location requiring 

no more time than that required to return the equipment to its 

original location, except that moving time will not be paid for if the 

equipment is used at the site of the extra work on other than the extra 

work.  Loading and transporting costs will be allowed, in lieu of 

moving time, when the equipment is moved by means other than its 

own power, except that no payment will be made if the equipment 

is used at the site of the extra work on other than the extra work. 

• The following shall be used in computing the rental time of 

equipment on the work: 

(1) When hourly rates are listed, less than 30 minutes of 

operation shall be considered to be 0.5 hour of operation. 

(2) When daily rates are listed, less than 4 hours of operation 

shall be considered to be 0.5 day of operation. 

2. Equipment not on the Work 

For the use of equipment moved in on the work and used exclusively 

for extra work paid for on a force account basis, the Contractor will 

be paid the rental rates listed in the Caltrans publication entitled 

“Labor Surcharge And Equipment Rental Rates,” which is in effect 

on the date upon which the work is accomplished and which is a part 

of the contract, or determined as provided in Subsection (d)(1)(c) 

and for the cost of transporting the equipment to the location of the 

work and its return to its original location, all in accordance with the 

following provisions: 

(1) The original location of the equipment to be hauled to the 

location of the work shall be agreed to by the Engineer in 

advance. 

(2) The City will pay the costs of loading and unloading the 

equipment. 

(3) The cost of transporting equipment in low bed trailers shall 

not exceed the hourly rates charged by established haulers. 

(4) The rental period shall begin at the time the equipment is 

unloaded at the site of the extra work, shall include each day 
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that the equipment is at the site of the extra work, excluding 

Saturdays, Sundays and legal holidays unless the equipment 

is used to perform the extra work on those days, and shall 

terminate at the end of the day on which the Engineer directs 

the Contractor to discontinue the use of the equipment.  The 

rental time to be paid per day will be in accordance with the 

following: 

 
Hours 

Equipment 
is in Operation 

 
Hours to 
be Paid 

0 4 
0.5 4.25 
1 4.5 
1.5 4.75 
2 5 
2.5 5.25 
3 5.5 
3.5 5.75 
4 6 
4.5 6.25 
5 6.5 
5.5 6.75 
6 7 
6.5 7.25 
7 7.5 
7.5 7.75 
8 8 

Over 8 hours in 
operation 

 

 The hours to be paid for equipment which is operated less 

than 8 hours due to breakdowns, shall not exceed 8 less the 

number of hours the equipment is inoperative due to 

breakdowns. 

 When hourly rates are listed, less than 30 minutes of 

operation shall be considered to be 0.5 hour of operation. 

 When daily rates are listed, payment for 0.5 day will be made 

if the equipment is not used.  If the equipment is used, 

payment will be made for one day. 

 The minimum rental time to be paid for the entire rental 

period on an hourly basis shall not be less than 8 hours or if 

on a daily basis shall not be less than one day. 

(5) Should the Contractor desire the return of the equipment to 

a location other than its original location, the City will pay 
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the cost of transportation in accordance with the above 

provisions, provided the payment shall not exceed the cost 

of moving the equipment to the work. 

(6) Payment for transporting, and loading and unloading 

equipment, as above provided, will not be made if the 

equipment is used on the work in any other way than upon 

extra work paid for on a force account basis. 

When extra work, other than work specifically designated as 

extra work in the plans and specifications, is to be paid for 

on a force account basis and the Engineer determines that the 

extra work requires the Contractor to move on to the work 

equipment which could not reasonably have been expected 

to be needed in the performance of the contract, the Engineer 

may authorize payment for the use of the equipment at 

equipment rental rates in excess of those listed as applicable 

for the use of that equipment subject to the following 

additional conditions: 

(1) The Engineer shall specifically approve the necessity 

for the use of particular equipment on that work, 

(2) The Contractor shall establish to the satisfaction of 

the Engineer that the equipment cannot be obtained 

from the Contractor's normal equipment source or 

sources and those of the Contractor's subcontractors, 

(3) The Contractor shall establish to the satisfaction of 

the Engineer that the proposed equipment rental rate 

for the equipment from the proposed source is 

reasonable and appropriate for the expected period of 

use. 

(4) The Engineer shall approve the equipment source 

and the equipment rental rate to be paid by the State 

before the Contractor begins work involving the use 

of that equipment. 

3. Owner Operated Equipment 

When owner operated equipment is used to perform extra work to 

be paid for on a force account basis, the Contractor will be paid for 

the equipment and operator, as follows: 

Payment for the equipment will be made in conformance with the 

provisions in Subsection (d)(1)(c), "Equipment Rental." 
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Payment for the cost of labor and subsistence or travel allowance 

will be made at the rates paid by the Contractor to other workers 

operating similar equipment already on the project or, in the absence 

of other workers operating similar equipment, at the rates for that 

labor established by collective bargaining agreements for the type 

of workers and location of the work, whether or not the owner 

operator is actually covered by an agreement.  A labor surcharge 

will be added to the cost of labor described herein, in conformance 

with the provisions in Subsection (d)(1)(a)(2), "Labor Surcharge." 

To the direct cost of equipment rental and labor, computed as 

provided herein, will be added the markups for equipment rental and 

labor as provided in Subsection (d)(1), "Work Performed by 

Contractor." 

4. Dump Truck Rental 

Dump truck rental shall conform to the provisions in Subsections 

(d)(1)(c), "Equipment Rental," (d)(1)(c)(1), "Equipment on the 

Work," and (d)(1)(c)(2), "Equipment not on the Work," except as 

follows: 

Fully maintained and operated rental dump trucks used in the 

performance of extra work paid for on a force account basis will be 

paid for at the same hourly rate paid by the Contractor for use of 

fully maintained and operated rental dump trucks in performing 

contract item work. 

In the absence of contract item work requiring dump truck rental, 

the Engineer will establish an hourly rental rate to be paid.  The 

Contractor shall provide the Engineer with complete information on 

the hourly rental rates available for rental of fully maintained and 

operated dump trucks. 

The provisions in Subsection (d)(1)(a), "Labor," shall not apply to 

operators of rented dump trucks. 

The rental rates listed for dump trucks in the Department of 

Transportation publication entitled Labor Surcharge And 

Equipment Rental Rates shall not apply. 

To the total of the rental costs for fully maintained and operated 

dump trucks, including labor, there will be added a markup of 15 

percent.  An additional markup of 5 percent will be added by reason 

of performance of the work by a subcontractor.  No separate markup 

will be made for labor. 
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The provisions in Subsection (d)(1)(a)(3), "Owner Operated 

Equipment," shall not apply to dump truck rentals. 

2. Work Performed by Special Forces or Other Special Services 

• When the Engineer and the Contractor, by agreement, determine 

that a special service or an item of extra work cannot be performed 

by the forces of the Contractor or those of any of the Contractor's 

subcontractors, that service or extra work item may be performed by 

a specialist.  Invoices for the service or item of extra work on the 

basis of the current market price thereof may be accepted without 

complete itemization of labor, material and equipment rental costs 

when it is impracticable and not in accordance with the established 

practice of the special service industry to provide a complete 

itemization. 

• In those instances, wherein, a Contractor is required to perform extra 

work necessitating a fabrication or machining process in a 

fabrication or machine shop facility away from the jobsite, the 

charges for that portion of the extra work performed in the facility 

may, by agreement, be accepted as a specialist billing. 

• To the specialist invoice price, less a credit to the City for any cash 

or trade discount offered or available, whether or not the discount 

may have been taken, will be added 15 percent in lieu of the 

percentages provided in Subsection (d)(1), "Work Performed by 

Contractor." 

3. Records 

• The Contractor shall maintain records in such a manner as to provide 

a clear distinction between the direct costs of extra work paid for on 

a force account basis and the costs of other operations. 

• From the above records, the Contractor shall furnish the Engineer 

completed daily extra work reports, either on forms furnished by the 

City or on computerized facsimiles of the City's forms acceptable to 

the Engineer, for each day's extra work to be paid for on a force 

account basis.  The daily extra work reports shall itemize the 

materials used, and shall cover the direct cost of labor and the 

charges for equipment rental, whether furnished by the Contractor, 

subcontractor or other forces, except for charges described in 

Subsection (d)(2), "Work Performed by Special Forces or Other 

Special Services."  The daily extra work reports shall provide names 

or identifications and classifications of workers, the hourly rate of 

pay and hours worked, and also the size, type and identification 

number of equipment, and hours operated. 
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• Material charges shall be substantiated by valid copies of vendor's 

invoices.  The invoices shall be submitted with the daily extra work 

reports, or if not available, the invoices shall be submitted with 

subsequent daily extra work reports.  Should the vendor's invoices 

not be submitted within 45 days after the date of delivery of the 

material or within 15 days after the acceptance of the contract, 

whichever occurs first, the City reserves the right to establish the 

cost of the materials at the lowest current wholesale prices at which 

those materials were available in the quantities concerned delivered 

to the location of work less any discounts as provided in Subsection 

(d)(1). 

• Daily extra work reports shall be signed by the Contractor or the 

Contractor's authorized representative. 

• The Engineer will compare the Engineer's records with the 

completed daily extra work reports furnished by the Contractor and 

make any necessary adjustments.  When these daily extra work 

reports are agreed upon and signed by both parties, the reports shall 

become the basis of payment for the work performed, but shall not 

preclude subsequent adjustment based on a later audit by the 

Department. 

• The Contractor's cost records pertaining to work paid for on a force 

account basis shall be open to inspection or audit by representatives 

of the Department, during the life of the contract and for a period of 

not less than 3 years after the date of acceptance thereof, and the 

Contractor shall retain those records for that period.  Where payment 

for materials or labor is based on the cost thereof to forces other than 

the Contractor, the Contractor shall make every reasonable effort to 

ensure that the cost records of those other forces will be open to 

inspection and audit by representatives of the Department on the 

same terms and conditions as the cost records of the Contractor.  If 

an audit is to be commenced more than 45 days after the acceptance 

date of the contract, the Contractor will be given a reasonable notice 

of the time when the audit is to begin. 

4. Payment 

• Payment as provided in Subsections (d)(1), "Work Performed by 

Contractor," and (d)(2), "Work Performed by Special Forces or 

Other Special Services," shall constitute full compensation to the 

Contractor for performance of work paid for on a force account basis 

and no additional compensation will be allowed therefore.  The 

payment will be made in conformance with the provisions in Section 

G herein. 
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e) Limitations on Changes.   

Notwithstanding the Labor Surcharge set forth herein, the Contractor shall not be 

entitled to any amount for indirect costs, damages or expenses of any nature, 

including, but not limited to, so-called “impact” costs, labor inefficiency, wage, 

material or other escalations beyond the prices upon which the proposal is based 

and to which the parties have agreed pursuant to the provisions of this section, and 

which the Contractor, its subcontractors or any other person may incur as a result 

of delays, interferences, suspensions, changes in sequence or the like, for whatever 

cause, whether reasonable or unreasonable, foreseeable or unforeseeable, or 

avoidable or unavoidable, arising from the performance of any and all changes in 

the work performed pursuant to this Section.  It is understood and agreed that the 

Contractor’s sole and exclusive remedy in such event shall be recovery of its direct 

costs as compensable hereunder and an extension of the time of the Contract, but 

only in accordance with the provisions of the Contract Documents. 

f) Deletions in the Work.   

It is expressly agreed that Contractor shall not be entitled to claim damages for 

anticipated profits on any portion of work that may be deleted.  The amount of any 

adjustment for work deleted shall be estimated at the time deletion of work is 

ordered and the estimated adjustment will be deducted for the subsequent monthly 

pay estimates.  The City reserves its rights under Section C-24 of these General 

Conditions to audit Contractor’s as-bid profit in connection with any deductive 

change, to arrive at a final adjustment.  Contractor’s as-bid profit shall be reduced 

pro rata according to the proportion of the original Contract value less as-bid profit, 

represented by the work deleted. 

g) Extra Work.   

The City reserves the right to contract with any person or firm other than the 

Contractor for any or all extra work. 

B-5 UNILATERAL CHANGE IN OR ADDITION TO THE WORK 

Notwithstanding the above, the City, directly or through the Engineer, may direct the 

Contractor in writing to perform changes in or additions to the scope of the contract.  The 

Contractor shall perform such work and the parties shall proceed pursuant to the provisions of B-4 

of these General Conditions. 

B-6 DIFFERING SITE CONDITIONS 

The Contractor shall promptly, and before the following conditions are disturbed, notify 

the City in writing of any: 

a) Material that the Contractor believes may be material that is hazardous waste, as 

defined in Section 25118 et seq. of the Health and Safety Code, that is required to be 
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removed to a Class I, Class II, or Class III disposal site in accordance with provisions 

of existing law; or 

b) Subsurface or latent physical conditions at the site differing from those indicated in the 

Contract Documents; or 

c) Unknown conditions at the site of any unusual nature, different materially from those 

ordinarily encountered and generally recognized as inherent in work of the character 

provided for in the Contract. 

The Engineer shall thereupon promptly investigate the conditions.  If the Engineer finds 

that they do involve hazardous waste, or do materially differ and cause and decrease or increase in 

the Contractor’s cost of time of performance, it will issue a Change Order as appropriate.  Any 

increase or decrease of cost resulting from such changes shall be adjusted in the manner provided 

herein for adjustments as to extra and/or additional work and changes.  However, neither the City 

nor the Engineer shall be liable or responsible for additional work, costs or changes to the work 

due to material difference between actual conditions and any geotechnical, soils and other reports, 

surveys and analyses made available for the Contractor’s review.  In the event that a dispute arises 

between the City and the Contractor, whether the conditions materially differ, or involve hazardous 

waste, or cause a decrease or increase in the Contractor’s cost of, or time required for, performance 

of any part of the work, the Contractor shall not be excused from any scheduled completion date 

provided by the Contract, but shall proceed with all work to be performed under the Contract, and 

the procedures applicable to claims per extra costs shall then apply. 

B-7 CLAIMS FOR EXTRA COSTS 

a) Notice of Potential Claim.   

(i) It is hereby mutually agreed that the Contractor shall not be entitled to the 

payment of any additional compensation for any cause, including any act, 

or failure to act, by the Engineer, or the happening of any event, thing or 

occurrence, unless the Contractor provides the Engineer with written notice 

of potential claims hereinafter specified. 

(ii)  For disputes arising under and by virtue of the contract, including an act or 

failure to act by the Engineer, the Contractor shall provide a signed written 

initial notice of potential claim to the Engineer within 5 days from the date 

the dispute first arose.  The initial notice of potential claim shall provide 

the nature and circumstances involved in the dispute which shall remain 

consistent through the dispute.  The initial notice of potential claim shall 

be submitted on Caltrans Form CEM-6201A furnished by the City and 

shall be certified with reference to the California False Claims Act, 

Government Code Sections 12650-12655.  The Contractor shall assign an 

exclusive identification number for each dispute, determined by 

chronological sequencing, based on the date of the dispute.  The exclusive 

identification number for each dispute shall be used on the following 

corresponding documents: 
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a. Initial notice of potential claim. 

 

b. Supplemental notice of potential claim. 

 

c. Full and final documentation of potential claim. 

 

d. Corresponding claim included in the contractor’s written statement 

of claims. 

 

(iii) The Contractor shall provide the Engineer the soonest reasonable 

opportunity to examine the site of work in no case, later than 5 days from 

the date of the initial notice of potential claim.  The Contractor shall 

proceed with the performance of contract work unless otherwise specified 

or directed by the Engineer. 

 

(iv) Throughout the disputed work, the Contractor shall maintain records that 

provide a clear distinction between the incurred direct costs of disputed 

work and that of undisputed work.  The Contractor shall allow the 

Engineer access to the Contractor's project records deemed necessary by 

the Engineer to evaluate the potential claim within 20 days of the date of 

the Engineer's written request. 

 

(v) Within 15 days of submitting the initial notice of potential claim, the 

Contractor shall provide a signed supplemental notice of potential claim to 

the Engineer that provides the following information: 

 

a. The complete nature and circumstances of the dispute which caused 

the potential claim. 

 

b. The contract provisions that provide the basis of claim. 

 

c. The estimated cost of the potential claim, including an itemized 

breakdown of individual costs and how the estimate was 

determined. 

 

d. A time impact analysis of the project schedule that illustrates the 

effect on the scheduled completion date due to schedule changes or 

disruptions where a request for adjustment of contract time is made. 

 

(vi) The information provided in items (a) and (b) above shall provide the 

contractor’s complete reasoning for additional compensation or 

adjustments. 

 

(vii) The supplemental notice of potential claim shall be submitted on Caltrans 

Form CEM-6201B furnished by the City and shall be certified with 
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reference to the California False Claims Act, Government Code Sections 

12650-12655.  The Engineer will evaluate the information presented in the 

supplemental notice of potential claim and provide a written response to 

the Contractor within 20 days of its receipt.  If the estimated cost or effect 

on the scheduled completion date changes, the Contractor shall update 

information in items (c) and (d) above as soon as the change is recognized 

and submit this information to the Engineer. 

 

(viii) Within 30 days of the completion of work related to the potential claim, 

the Contractor shall provide the full and final documentation of potential 

claim to the Engineer that provides the following information: 

 

a. A detailed factual narration of events fully describing the nature and 

circumstances that caused the dispute, including, but not limited to, 

necessary dates, locations, and items of work affected by the 

dispute. 

 

b. The specific provisions of the contract that support the potential 

claim and a statement of the reasons these provisions support and 

provide a basis for entitlement of the potential claim. 

 

c. When additional monetary compensation is requested, the exact 

amount requested calculated in conformance with Section B-5(d), 

"Force Account Payment" including an itemized breakdown of 

individual costs.  These costs shall be segregated into the following 

cost categories: 

 

(1) Labor – A listing of individuals, classifications, regular 

hours and overtime hours worked, dates worked, and other 

pertinent information related to the requested reimbursement 

of labor costs. 

 

(2)  Materials – Invoices, purchase orders, location of materials 

either stored or incorporated into the work, dates materials 

were transported to the project or incorporated into the work, 

and other pertinent information related to the requested 

reimbursement of material costs. 

 

(3)   Equipment – Listing of detailed description (make, model, 

and serial number), hours of use, dates of use and equipment 

rates.  Equipment rates shall be at the applicable State rental 

rate as listed in the Department of Transportation publication 

entitled "Labor Surcharge and Equipment Rental Rates," in 

effect when the affected work related to the dispute was 

performed. 
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(4) Other categories as specified by the Contractor or the 

Engineer. 

 

d. When an adjustment of contract time is requested, the following 

information shall be provided: 

 

(1) The specific dates for which contract time is being requested. 

 

(2) The specific reasons for entitlement to a contract time 

adjustment. 

 

(3) The specific provisions of the contract that provide the basis 

for the requested contract time adjustment. 

 

(4) A detailed time impact analysis of the project schedule.  The 

time impact analysis shall show the effect of changes or 

disruptions on the scheduled completion date to demonstrate 

entitlement to a contract time adjustment. 

 

e. The identification and copies of the Contractor's documents and 

the substance of oral communications that support the potential 

claim. 

 

(ix) The full and final documentation of the potential claim shall be submitted 

on Caltrans Form CEM-6201C furnished by the City and shall be certified 

with reference to the California False Claims Act, Government Code 

Sections 12650-12655. 

 

(x) Pertinent information, references, arguments, and data to support the 

potential claim shall be included in the full and final documentation of 

potential claim.  Information submitted subsequent to the full and final 

documentation submittal will not be considered.  Information required in 

the full and final documentation of potential claim, as listed in items (viii) 

A to E above, that is not applicable to the dispute may be exempted as 

determined by the Engineer.  No full and final documentation of potential 

claim will be considered that does not have the same nature and 

circumstances, and basis of claim as those specified on the initial and 

supplemental notices of potential claim. 

 

(xi) The Engineer will evaluate the information presented in the full and final 

documentation of potential claim and provide a written response to the 

Contractor within 30 days of its receipt unless otherwise specified.  The 

Engineer's receipt of the full and final documentation of potential claim 

shall be evidenced by postal receipt or the Engineer's written receipt if 

delivered by hand.  If the full and final documentation of potential claim is 
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submitted by the Contractor after acceptance of the work by the City, the 

Engineer need not provide a written response. 

 

(xii) Failure of the Contractor to conform to specified dispute procedures shall 

constitute a failure to pursue diligently and exhaust the administrative 

procedures in the contract, and is deemed as the Contractor's waiver of the 

potential claim. 

 

b) Resolution of Claims by Engineer.   

The Engineer will, within a reasonable time after submission of the Contractor’s 

claim, make decisions in writing on all claims of the Contractor.  All such decisions 

of the Engineer shall be final unless the Contractor files a written protest with the 

Engineer within fifteen (15) calendar days after receipt of the Engineer’s decision.  

This protest shall clearly state the basis of the protest.  Such protest will be 

forwarded promptly by the Engineer to the City, which will issue a decision upon 

each such protest, and the City’s decision will be final.  Pending such decision, the 

Contractor shall proceed with its work in accordance with the determination or 

instructions of the Engineer.  It is hereby agreed that the Contractor’s failure to 

protest the Engineer’s determination or instructions, within ten (10) calendar days 

from and after the Engineer’s determinations or instructions, shall constitute a 

waiver by the Contractor of all its rights to further protest, judicial or otherwise. 

c) Informal Resolution of Claims Preferred. 

It is the intention of this Section that the differences between the parties, arising 

under and by virtue of the Contract, be brought to the attention of the Engineer at 

the earliest possible time in order that such matters may be settled, if possible, or 

other appropriate action promptly taken.  The Contractor hereby agrees that it shall 

have no right to additional compensation for any claim that may be based on any 

act, failure to act, event, thing or occurrence for which no written notice of potential 

claim as herein required was timely filed. 

d) Emergency Work. 

In the event of an emergency endangering life or property, the Contractor shall act 

as stated in Section F-4 of these General Conditions herein, and after execution of 

the emergency work shall present an accounting of labor, materials and equipment 

in connection therewith.  The procedure for any payment that may be due for 

emergency work will be as specified in Section B-4 of these General Conditions. 

B-8 DISPUTES 

Except as otherwise specifically provided in the Contract Documents, the Engineer will 

initially decide all claims of the Contractor and all disputes arising under and by virtue of the 

Contract.  Such claim or dispute will be processed and decided by the Engineer as soon as 

practicable after its submission and the submission or availability of any additional information 
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necessary to its decision.  If the Contractor is dissatisfied with the Engineer’s decision, the 

Contractor may, within fifteen (15) calendar days from the date of the Engineer’s decision, protest 

the Engineer’s decision to the City as provided in Section E-15 of these General Conditions.  If 

the Contractor fails to follow these procedures within the fifteen (15) day period, the Engineer’s 

decision shall be final, conclusive and binding on the Contractor. 

B-9 CLEAN-UP 

During the progress of the work, the Contractor shall maintain the Site and related 

structures and equipment in a clean, orderly condition and free from unsightly accumulation of 

rubbish.  All waste materials shall be removed daily from the Site and disposed of by the Contractor 

by any proper means at the Contractor’s own expense unless designated otherwise on the plans. 

The Contractor shall make its own arrangements for the disposal of waste materials.  No 

waste materials shall be placed in a public street right-of-way.  Unless otherwise specified, all 

existing piping, materials and/or equipment removed pursuant to this Contract shall become the 

Contractor's property. 

Upon completion of the work and before the final estimate is submitted, the Contractor 

shall at its own cost and expense remove from the vicinity of the work all plants, buildings, rubbish, 

unused work materials, concrete forms, and temporary bridging and other like materials, belonging 

to it or used under its direction during the construction, and in the event of its failure to do so, the 

same may be removed by the City after ten (10) days notice to the Contractor, such removal to be 

at the expense of the Contractor.  Where the construction has crossed yards or driveways, they 

shall be restored by the Contractor to the complete satisfaction of the Engineer, at the Contractor’s 

expense. 

B-10 GUARANTEE 

a) In addition to warranties, representations and guarantees stated elsewhere in the 

Contract Documents, the Contractor unconditionally guarantees all materials and 

workmanship furnished hereunder, and agrees to replace at its sole cost and expense, 

and to the satisfaction of the Engineer and the City, any and all materials which may 

be defective or improperly installed. 

b) The Contractor shall repair or replace to the satisfaction of the Engineer any or all such 

work that may prove defective in workmanship or materials, ordinary wear and tear 

excepted, together with any other work which may be damaged or displaced in so 

doing. 

c) In the event of failure to comply with the above stated conditions within a reasonable 

time, the City is authorized to have the defect repaired and made good at the expense 

of the Contractor who will pay the costs and charges therefore immediately upon 

demand, including any reasonable management and administrative costs, and 

engineering, legal and other consultant fees incurred to enforce this section. 

d) The signing of the Contract by the Contractor shall constitute execution of the above 

guarantees.  Except as otherwise provided in this Contract, the guarantees and 
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warranties shall remain in effect for a period of one (1) year after final acceptance of 

the work by the City pursuant to Section G-7 of these General Conditions. 
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SECTION C.    CONTROL OF WORK 

C-1 AUTHORITY OF THE ENGINEER 

a) The Engineer is the representative of the City and has full authority to interpret the 

Contract Documents, to conduct the construction review and inspection of the 

Contractor’s performance, and to decide questions which arise during the course of the 

work, and its decisions on these matters shall be final and conclusive.  The Engineer 

has the authority to reject all work and materials which do not conform to the Contract 

Documents, and has the authority to stop the work whenever such stoppage may be 

necessary to insure the proper execution of the Contract.  The Engineer’s failure to stop 

the work shall not obligate the City to accept defective or otherwise unacceptable work 

or otherwise affect the Engineer’s or City’s authority to reject work for any reason set 

forth in the Contract Documents. 

b) If at any time the Contractor’s work force, tools, plant or equipment appear to the 

Engineer to be insufficient or inappropriate to secure the required quality of work or 

the proper rate of progress, the Engineer may order the Contractor to increase its 

efficiency, to improve its character, to augment its number or to substitute other 

personnel, new or additional tools, plant or equipment, as the case may be, and the 

Contractor shall comply with such order.  Neither the failure of the Engineer to demand 

such increase of efficiency, number, or improvement, nor the compliance by the 

Contractor with the demand, shall relieve the Contractor of its obligation to provide 

quality work at the rate of progress necessary to complete the work within the specified 

time. 

c) The Engineer shall have the authority to make minor changes in the work, not involving 

extra costs, and not inconsistent with the purposes of the work. 

d) Any order given by the Engineer, not otherwise required by the Contract Documents 

to be in writing shall, on request of the Contractor, be given or confirmed by the 

Engineer in writing. 

e) Whenever work, methods of procedure, or any other matters are made subject to 

direction or approval, such direction or approval will be given by the Engineer. 

C-2 DRAWINGS 

a) Drawings furnished herewith are for bidding purposes.  The Engineer will furnish the 

Contractor, free of charge, additional copies of the Drawings which are reasonably 

necessary for the execution of the work.  The Contractor shall have no claim for 

excusable delay on account of the failure of the Engineer to deliver such Drawings 

unless the Engineer shall have failed to deliver the same within two weeks after receipt 

of written demand therefore from the Contractor.  The Contractor shall keep one copy 

of the Drawings, in good order, available to the Engineer and its representatives, and 

convenient to the working site. 
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b) If the Contractor, in the course of the work, finds any discrepancy between the 

Drawings and the physical condition of the locality, or any errors or omissions in the 

Drawings, or in the layout as given by points and instructions, it shall be the 

Contractor’s duty to inform the Engineer in writing, and the Engineer will promptly 

verify the same.  Any work done after such discovery, until authorized, will be done at 

the Contractor’s risk.  All Drawings, Specifications, and copies thereof furnished by 

the Engineer are the property of the Engineer and shall not be reused on other work 

and, with the exception of the signed Contract sets, are to be returned to the Engineer, 

on request, at the completion of the work.  All models are the property of the City. 

c) The Drawings shall be supplemented by such Shop Drawings prepared by the fabricator 

and/or supplier and Working Drawings prepared by the Contractor as are necessary to 

adequately construct the work.  No changes shall be made by the Contractor in any 

Shop or Working Drawings after they have been reviewed by the Engineer, if the 

Engineer deems that no further submittals are necessary.  Contractor shall not 

commence the layout, purchase, fabrication, or construction of any work for which 

Shop or Working Drawings are required until Engineer has reviewed the Specifications 

and Drawings and has indicated in writing no further submittals are required for 

compliance with the Contract Documents. 

d) Shop and Working Drawings for any structure shall include, but not be limited to:  

stress sheets, anchor bolt layouts, shop details, and erection plans, which shall be 

reviewed by the Engineer before any such work is performed. 

e) Contractor agrees that Shop and Working Drawings reviewed and processed by the 

Engineer are not Contract Change Orders; that the purpose of these Drawings submitted 

by the Contractor is to demonstrate to the Engineer that the Contractor understands the 

design concept, that Contractor demonstrates its understanding by indicating which 

equipment and material it intends to furnish and by detailing the fabrication methods it 

intends to use.  It is expressly understood, however, that favorable review of the 

Contractor’s shop drawings shall not relieve the Contractor of any responsibility for 

accuracy of dimensions and details, or for mutual agreements of dimensions and 

details.  It is mutually agreed that the Contractor shall be responsible for agreement and 

conformity of its Drawings with the Contract Documents.  Contractor further agrees 

that if deviations, discrepancies or conflicts between Shop and/or Working Drawings 

and the Contract Documents are discovered either prior to or after the Shop and/or 

Working Drawings are reviewed by the Engineer, the Contract Documents shall control 

and shall be followed. 

f) Unless otherwise stated, the Engineer shall have thirty (30) days from the date of receipt 

of Shop and Working Drawings for review. 

g) Full compensation for furnishing all Shop and Working Drawings shall be considered 

as included in the prices paid for the Contract items of work to which such Drawings 

relate and no additional compensation will be allowed therefore.  Any cost related to 

the Engineer’s review of any particular set of Shop or Working Drawings more than 
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twice, due to incompleteness or unacceptability, shall be borne by the Contractor, and 

the City reserves the right to withhold such costs from payments due the Contractor. 

C-3 CONSTRUCTION STAKING AND SURVEYS 

The Engineer will provide the Contractor with drawings showing benchmarks and 

reference points as it deems necessary to establish lines and grades required for the completion of 

the Site Work specified in the Contract Documents.  The Contractor shall make or furnish all 

surveys and set all construction stakes necessary for the completion of the work. 

The Contractor shall notify the Engineer a minimum of seven (7) days in advance of the 

time work is to begin on any portion of the Project that may require staking to be provided by the 

City.  Stakes and marks, if any, set by the City and/or Engineer shall be carefully preserved by the 

Contractor.  The Contractor shall be charged for the cost of replacing or restoring the stakes and 

marks which are destroyed or damaged by its operation.  This charge will be deducted from any 

monies due or to become due to the Contractor under the Contract. 

C-4 PERMITS AND REGULATIONS 

Permits and licenses, of a temporary nature, necessary for the prosecution of the Work shall 

be secured and paid for by the Contractor.  Permits, licenses and easements for permanent 

structures or permanent changes in existing facilities shall be secured and paid for by the City 

unless otherwise specified. 

The Contractor shall give all notices and comply with all laws, ordinances, rules and 

regulations bearing on the conduct of the Work as shown on the plans and described in the 

Specifications.  Contractor shall promptly notify the Engineer in writing of any specification at 

variance therewith.  In such instances, any necessary changes shall be adjusted as provided in the 

Contract for changes in the work.  If the Contractor performs any work knowing it to be contrary 

to such laws, ordinances, rules, and regulations and without such notice to the Engineer, it shall 

bear all costs arising therefrom. 

C-5 CONFORMITY WITH CONTRACT DOCUMENTS AND ALLOWABLE 

DEVIATIONS 

Work and materials shall conform to the lines, grades, cross sections, dimensions and 

material requirements, including tolerances, shown on Contract Documents.  Although 

measurement, sampling, and testing may be considered evidence as to such conformity, the 

Engineer shall be the sole judge as to whether the work or materials deviate from the Contract 

Documents.  The Engineer’s decision as to any allowable deviations therefrom shall be final and 

conclusive. 

C-6 COORDINATION AND INTERPRETATION OF CONTRACT DOCUMENTS 

a) Should it appear that the work or any of the matters relative thereto are not sufficiently 

detailed or explained in the Specifications and Plans, the Contractor shall apply to the 

Engineer for such further explanations as may be necessary and shall conform to them 

as part of the Contract.  In the event of any doubt or question arising respecting the true 
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meaning of the Specifications and Plans, a written request shall be made to the 

Engineer, whose decision thereon shall be final and conclusive. 

b) Any reference made in the Specifications and Plans to any specification, standard, 

method, or publication of any scientific or technical society or other organization shall, 

in the absence of a specific designation to the contrary, be understood to refer to the 

specification, standard, method, or publication in effect as of the date that the Work is 

advertised for bids. 

C-7 SUBCONTRACTS 

a) The attention of the Contractor is directed to the provisions of Public Contract Code § 

4100 et seq., regarding subcontracting and said provisions are by this reference 

incorporated herein and made a part hereof. 

b) Each subcontract shall contain a suitable provision for the suspension or termination 

thereof should the Work be suspended or terminated or should the subcontractor 

neglect or fail to conform to every provision of the Contract Documents insofar as such 

provisions are relevant.  The Contractor shall be fully responsible to the City for the 

acts or omissions of its subcontractors and of the persons either directly or indirectly 

employed by the Contractor.  Nothing contained in the Contract Documents shall create 

any contractual relationship between any subcontractor and the City.   

c) The City and the Engineer reserve the right to approve all subcontractors.  Such 

approval shall be a condition to the award of the Contract and, unless notification to 

the contrary is given to the Contractor prior to the signing of the Contract, the list of 

subcontractors which is submitted with its Bid will be deemed to be acceptable.  

Contractor shall not, without the written consent of the City, subcontract the whole of 

the Work. 

C-8 COOPERATION OF CONTRACTORS 

a) Should construction be under way by other forces or by other Contractors within or 

adjacent to the limits of the work specified or should work of any other nature be under 

way by other forces within or adjacent to said limits, the Contractor shall cooperate 

with all such other contractors or other forces to the end that any delay or hindrance to 

their work will be avoided.  The right is reserved to perform other or additional work 

at or near the site (including material sources) at any time, by the use of other forces. 

b) When two or more contractors are employed on related or adjacent work, each shall 

conduct its operation in such a manner as not to cause any unnecessary delay or 

hindrance to the other.  Each contractor shall be responsible to the other for all damage 

to work, to persons or property caused to the other by its operations, and for loss caused 

the other due to its unnecessary delays or failure to finish the work within the time 

specified for completion. 
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C-9 SUPERINTENDENCE 

a) The Contractor shall designate in writing before starting the work an individual as 

authorized representative who shall have the authority to represent and act for the 

Contractor.  This authorized representative shall be present at the Site of the Work at 

all times while work is actually in progress on the Contract.  When the work is not in 

progress and during periods when the work is suspended, arrangements acceptable to 

the Engineer shall be made for any emergency work which may be required. 

b) The Contractor is solely responsible, at all times, for the superintendence of the work 

and for its safety and progress. 

c) Whenever the Contractor or its authorized representative is not present on any 

particular part of the work where it may be necessary to give direction, orders will be 

given by the Engineer, which shall be received and obeyed by the superintendent or 

foreman who may have charge of the particular work in reference to which the orders 

are given.  No such direction shall be considered as authorization for additional time or 

cost to the project or otherwise change the provisions of the contract, unless the 

contractor so notifies the Engineer, in writing, within five (5) days of such direction.  

Such notification shall state the direction given, the parties involved, and changes 

perceived to be so authorized.  The Engineer shall respond in writing, approving or 

disapproving the proposed changes.  

d) Any order given by the Engineer, not otherwise required by the Specifications to be in 

writing, will on request of the Contractor, be given or confirmed by the Engineer in 

writing. 

C-10 INSPECTION OF WORK 

a) Unless otherwise provided, all equipment, materials, and work shall be subject to 

inspection and testing by the Engineer.  The Engineer will observe the progress and 

quality of the work and determine, in general, if the work is proceeding in accordance 

with the intent of the Contract Documents.  It shall not be required to make 

comprehensive or continuous inspections to check the quality of the work, and it shall 

not be responsible for construction means, methods, techniques, sequences, or 

procedures, or for safety precautions and programs in connection with the work.  Visits 

and observations made by the Engineer shall not relieve the Contractor of its obligation 

to conduct comprehensive inspections of the work and to furnish proper materials, 

labor, equipment and tools, and perform acceptable work, and to provide adequate 

safety precautions, in conformance with the intent of the Contract. 

b) Whenever the Contractor varies the period during which work is carried on each day, 

it shall give due notice to the Engineer so that proper inspection may be provided.  Any 

work done in the absence of proper inspection the Engineer shall be subject to rejection.  

Proper facilities for safe access for inspection to all parts of the work shall at all times 

be maintained for the necessary use of the Engineer and other agents of the City, and 
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agents of the Federal, State, or local governments at all reasonable hours for inspection 

by such agencies to ascertain compliance with laws and regulations. 

c) One or more inspectors may be assigned by the Engineer to observe the work and to 

act in matters of construction under this Contract.  It is understood that inspectors shall 

have the power to issue instructions, reject work, and make decisions regarding 

compliance with the Contract Documents, subject to review by the Engineer within the 

limitations of the authority of the Engineer.  Such inspection shall not relieve the 

Contractor of its obligation to conduct comprehensive inspections of the work, to 

furnish proper materials, labor, equipment and tools, and perform acceptable work, and 

to provide adequate safety precautions in conformance with the intent of the Contract. 

d) The Engineer and its representatives shall at all times have access to the work wherever 

it is in preparation or progress, and the Contractor shall provide safe and convenient 

facilities for such access and for inspection.  If the Contract Documents, Specifications, 

the Engineer’s instructions, laws, ordinances, or any public authority require any 

material, equipment or work to be specifically tested or approved, the Contractor shall 

give the Engineer timely notice of its readiness for inspection, and if the inspection is 

by an authority other than the City, of the time fixed for inspection.  Inspections by the 

Engineer will be made promptly and, where practicable, at the source of supply. 

e) Work performed without inspection may be required to be removed and replaced under 

proper inspection.  In such instances, the entire cost of removal and replacing, including 

the cost of City furnished materials used in the work, shall be borne by the Contractor, 

regardless of whether or not the work exposed is found to be defective.  Examination 

of questioned work, other than that installed without inspection, may be ordered by the 

Engineer and, if so ordered, the work must be uncovered by Contractor.  If such work 

is found to be in accordance with the Contract Documents, the City will pay the cost of 

re-examination and replacement.  If such work is found to be not in accordance with 

the Contract Documents, the Contractor shall pay such cost unless it can show that the 

defect in the work was caused by another Contractor, and in that event the City will 

pay such costs. 

f) The inspection of the work shall not relieve the Contractor of its obligation to fulfill 

the Contract as herein prescribed, or in any way alter the standard of performance 

provided by the Contractor, and defective work shall be made good and unusable 

materials may be rejected, notwithstanding that such work and materials have been 

previously accepted or estimated for payment.  If the work or any part thereof shall be 

found defective, Contractor shall, within ten (10) days, make good such defect in a 

manner satisfactory to the Engineer.  If the Contractor shall fail or neglect to make 

ordered repairs of defective work or to remove the rejected materials from the work 

within ten (10) days after direction by the Engineer in writing, the City may make the 

ordered repairs, or remove the rejected materials, and deduct the cost thereof from any 

monies due the Contractor. 

g) The Contractor shall furnish promptly without additional charge all facilities, labor and 

materials reasonably needed by the Engineer for performing all inspection and tests.  
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Contractor shall be charged with any additional cost of inspection when material and 

workmanship are not ready at the time specified by the Contractor for its inspection. 

h) Where any part of the work is being done under an encroachment permit or building 

permit, or is subject to Federal, State, County or City codes, laws, ordinances, rules or 

regulations, representatives of the government agency shall have full access to the work 

and shall be allowed to make any inspection or tests in accordance with such permits, 

codes, laws, ordinances, rules, or regulations.  If advance notice of the readiness of the 

Work for inspection by the governing agency is required, the Contractor shall furnish 

such notice to the appropriate agency. 

i) The Engineer may inspect the production of the material, or the manufacture of 

products at the source of supply.  Plant inspection, however, will not be undertaken 

until the Engineer is assured of the cooperation and assistance of both the Contractor 

and the material producer.  The Engineer or its authorized representative shall have free 

entry at all times to such parts of the plant as concerns the manufacture or production 

of the materials.  Adequate facilities shall be furnished free of charge to make the 

necessary inspection.  The City assumes no obligation to inspect materials at the source 

of supply. 

C-11 TESTS 

The Contractor shall perform, at the Contractor’s own expense, all tests specified by the 

Specifications and Plans and promptly provide test results to the Engineer.  The Engineer may 

perform such tests as it deems necessary to determine the quality of work or compliance with 

Contract Documents.  The Contractor shall furnish promptly without additional charge all 

facilities, labor, and material reasonably required for performing safe and convenient tests as may 

be required by the Engineer.  All tests by the Engineer will be performed in such a manner as will 

not unnecessarily delay the work.  The Contractor shall not be required to reimburse the City for 

tests performed by the City or Engineer.  If samples of materials are submitted which fail to pass 

the specified tests, or compaction or other field tests by the Contractor fail to meet specified 

requirements, the Contractor shall pay for all subsequent re-tests. 

C-12 REMOVAL OF REJECTED AND UNAUTHORIZED WORK AND MATERIALS 

a) All work or materials which have been rejected shall be remedied, or removed and 

replaced by the Contractor in an acceptable manner and no compensation will be 

allowed it for such removal, replacement, or remedial work. 

b) Any work done beyond the lines and grades shown on the plans or established by the 

Engineer or any extra work done without written authority will be considered as 

unauthorized work and will not be paid for.  Upon order of the Engineer, unauthorized 

work shall be remedied, removed, or replaced at the Contractor’s expense. 

c) Upon failure of the Contractor to comply with any order of the Engineer made under 

this Section, the City may cause rejected or unauthorized work to be remedied, removed 
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or replaced, and may deduct the costs therefore from any monies due or to become due 

the Contractor. 

C-13 DEDUCTIONS FOR UNCORRECTED WORK 

If the Engineer deems it inexpedient to correct work damaged or not done in accordance 

with the Contract, an equitable deduction from the Contract price shall be made therefore, and 

such sum may be withheld by City from Contractor’s payment. 

C-14 EQUIPMENT AND PLANTS 

a) Only equipment and plants suitable to produce the quality of work and materials 

required will be permitted to operate on the Project. 

b) Plants will be designed and constructed in accordance with general practice for such 

equipment and shall be of sufficient capacity to ensure the production of sufficient 

material to carry the work to completion within the time limit. 

c) The Contractor shall provide adequate and suitable equipment and plants to meet the 

above requirements, and when ordered by the Engineer, the Contractor shall remove 

unsuitable equipment from the work and discontinue the operation of unsatisfactory 

plants. 

In the case of termination of this Contract before completion for any cause 

whatever, the Contractor, if notified to do so by the City, shall promptly remove 

any part or all of its equipment and supplies from the property of the City.  If the 

Contractor fails to do so, the City shall have the right to remove such equipment 

and supplies at the expense of the Contractor. 

C-15 CHARACTER OF WORKER 

If any subcontractor, or person employed by the Contractor or any subcontractor fails or 

refuses to carry out the directions of the City or appears to the City to be incompetent or to act in 

a disorderly or improper manner, such subcontractor or person shall be removed from the Project 

immediately on the request of the City, and such subcontractor or person shall not again be 

employed on the work.  Such removal shall not be the basis for any claim for compensation or 

damages against the City.   

C-16 SEPARATE CONTRACTS 

The City reserves the right to let other contracts in connection with the work.  The 

Contractor shall afford other contractors’ reasonable opportunity for the introduction and storage 

of their materials and the execution of their work, and shall properly connect and coordinate its 

work with the other contractor’s work. 

If any part of the Contractor’s work depends for proper execution or results upon the work 

of any other contractor, the Contractor shall inspect and promptly report to the Engineer any 

defects in such work that render it unsuitable for such proper execution and results.  The 
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Contractor’s failure to inspect and report shall constitute an acceptance of the other contractor’s 

work as fit and proper for the reception of its work, except as to defects which may develop in the 

other contractor’s work after the execution of its work. 

To ensure the proper execution of its subsequent work, the Contractor shall measure work 

already in place and shall at once report to the Engineer any discrepancy between the executed 

work and the drawings. 

C-17 MATERIALS 

a) Unless otherwise specifically stated in the Specifications, the Contractor shall furnish 

all materials necessary for the execution and completion of the work.  Unless otherwise 

specified, all materials shall be new and shall be manufactured, handled, and installed 

in a workmanlike manner to insure completion of the work in accordance with the 

Contract Documents.  The Contractor shall, upon request of the Engineer, furnish 

satisfactory evidence as to the kind and quality of materials. 

b) Where materials are to be furnished by the City, the type, size, quantity and location at 

which they are available will be stated in the Contract Documents. 

c) Manufacturers’ warranties, guarantees, instruction sheets and parts listed, which are 

furnished with certain articles or materials incorporated in the work, shall be delivered 

to the Engineer before acceptance of the Contract. 

C-18 STORAGE OF MATERIALS 

Articles or materials to be incorporated in the work shall be stored in such a manner as to 

ensure the preservation of their quality and fitness for the work, and to facilitate inspection. 

C-19 TRADE NAMES AND ALTERNATIVES 

a) For purposes of this provision the term "substitution" shall mean the substitution of any 

material, product, thing or service that is substantially equal or better in every respect 

to that so indicated or specified in the specifications. 

b) Pursuant to Public Contract Code Section 3400(b) the City may make a finding 

designating certain materials, products, things, or services by specific brand or trade 

name for the statutorily enumerated purposes.  As required by Section 3400 (b) the City 

may have made such findings as may be further described in the Supplemental 

Conditions.  These findings if made, as well as the materials, products, things, or 

services and their specific brand or trade names that must be used for the Project may 

be found in Section C-26 of the Supplemental Conditions, if applicable.    

c) Unless specifically designated in Section C-26 of the Supplemental Conditions, 

whenever in specifications any material, product, thing or service is indicated or 

specified by grade, patent, or proprietary name or by name of manufacturer, such 

specifications shall be deemed to be used for the purpose of facilitating the description 

of the material, product thing, or service desired and shall be deemed to be followed by 
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words "or equal."  Bidder may, unless otherwise stated, offer for substitution any 

material, product, thing or service which shall be substantially equal or better in every 

respect to that so indicated or specified.  However, the City has adopted certain uniform 

standards for certain materials, products, things, and/or services.  If any material, 

product, thing, or service offered for substitution by Contractor is not, in the opinion of 

the Engineer and the City, substantially equal or better in every respect to that specified, 

Contractor shall furnish the material, product, thing, or service specified. The burden 

of proof as to the equality of any material, product, thing, or service shall rest with the 

Contractor. 

d) Contractor shall submit requests together with substantiating data for substitution of 

any "or equal" material, product, thing, or service no later than thirty-five (35) calendar 

days after the award of the Contract.  Provisions authorizing submission of "or equal" 

substitution justification data shall not in any way authorize an extension of time for 

performance of this Contract.  Furthermore, if a proposed "or equal" substitution 

request is rejected, Contractor shall be responsible for including the specified material, 

product, thing, or service in its bid.  The City shall not be responsible for any costs of 

Contractor associated with "or equal" substitution requests.  The City has the complete 

and sole discretion to determine if a material, product, thing, or service is an "or equal" 

material, product, thing, or service that may be substituted.   

e) For purposes of subdivision (d) above, data required to substantiate requests for 

substitutions of an "or equal" material, product, thing, or service data shall include a 

signed affidavit from the Contractor stating that the substituted "or equal" material, 

product, thing, or service is equivalent to that specified in the specification in every 

way except as listed on the affidavit.  Substantiating data shall also include any and all 

illustrations, specifications, and other relevant data including catalogue information 

which describes the requested substituted "or equal" material, product, thing, or service 

and substantiates that it is an “or equal” to the material product, thing, or service 

specified.  In addition, the submittal documentation must also include a statement of 

the cost implications of the substitution being requested stating whether and why the 

substitution of the "or equal" material, product, thing, or service will reduce or increase 

the Contract Price.  The substantiating data must also include information regarding the 

durability and lifecycle cost of the requested substituted "or equal" material, product, 

thing, or service.  Failure to submit all the needed substantiating data, including the 

signed affidavit, to the Engineer in a timely fashion so that the substitution can be 

adequately reviewed may result in the rejection of the proposed substitution. The 

Engineer is not obligated to review multiple substitution submittals for the same 

materials, products, things, or services due to the Contractor’s failure to submit a 

complete package initially. 

f) Time limitations in this Section must be complied with strictly and in no case will an 

extension of time for completion be granted because of Contractor’s failure to request 

the substitution of an alternative item at the times and manner set forth herein in 

subdivision (d).  Further, the Contractor shall bear the costs of all engineering work 

associated with the review of submittals for substitution of equals.  
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g) In event Contractor furnishes material, product, thing, or service more expensive than 

that specified, the difference in cost of such material, product, thing, or service so 

furnished shall be borne by Contractor. 

C-20 CERTIFICATE OF COMPLIANCE 

a) Certificate of Compliance shall be furnished prior to the use of any materials for which 

the Technical Specifications require that such a certificate be furnished.  In addition, 

when so authorized in the Specifications, the Engineer may permit the use of certain 

materials or assemblies prior to sampling and testing if accompanied by a Certificate 

of Compliance.  The Certificate of Compliance shall be signed by the manufacturer of 

the material or the manufacturer of assembled materials and shall state that the 

materials involved comply in all respects with the requirements of the Contract.  A 

Certificate of Compliance shall be furnished with each lot of material delivered to the 

work and the lot so certified shall be clearly identified in the Certificate. 

b) All materials used on the basis of a Certificate of Compliance may be sampled and 

tested at any time.  The fact that material is used on the basis of a Certificate of 

Compliance shall not relieve the Contractor of responsibility for incorporating material 

in the work which conforms to the requirements of the Contract Documents and any 

such material not conforming to such requirements will be subject to rejection whether 

in place or not. 

c) The City reserves the right to refuse to permit the use of material on the basis of a 

Certificate of Compliance. 

d) The form of the Certificate of Compliance and its disposition shall be as directed by 

the Engineer. 

C-21 ASSIGNMENT 

The Contractor shall not assign the Contract or sublet it as a whole without the prior written 

consent of the City. 

C-22 USE OF COMPLETED PORTIONS, RIGHT TO OPERATE UNSATISFACTORY 

EQUIPMENT OR FACILITIES 

a) The City may, at any time, and from time to time, during the performance of the Work, 

enter the Work Site for the purpose of installing any necessary work by the City’s own 

labor or other contractors, and for any other purpose in connection with the installation 

of facilities.  In doing so, the City shall endeavor not to interfere with the Contractor 

and the Contractor shall not interfere with other work being done by or on behalf of the 

City. 

b) If, prior to completion and final acceptance of all the Work, the City takes possession 

of any structure or facility (whether completed or otherwise) comprising a portion of 

the Work with the intent to retain possession thereof (as distinguished from temporary 

possession contemplating the return to the Contractor), then, while the City is in 
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possession of the same, the Contractor shall be relieved of liability for loss or damage 

to such structure other than that resulting from the Contractor’s defective work or 

materials, fault or negligence.  Such taking of possession by the City shall not relieve 

the Contractor from any provisions of this Contract respecting such structure, other 

than to the extent specified in the preceding sentence, nor shall such taking of 

possession constitute a final acceptance of such structure or facility. 

c) If, following installation of any equipment or facilities furnished by the Contractor, 

defects requiring correction by the Contractor are found, the City shall have the right 

to operate such unsatisfactory equipment or facilities and make reasonable use thereof 

until the equipment or facilities can be shut down for correction of defects without 

injury to the City. 

C-23 LANDS FOR WORK, RIGHT-OF-WAY CONSTRUCTION ROADS 

a) The City will provide the lands, easements, rights-of-way, and/or encroachment 

permits necessary or other rights to enter and work on lands necessary for the 

performance of the work.  Other permits and licenses are addressed by Sections E-1 

and C-4 of these General Conditions.  Should the Contractor find it advantageous to 

use any additional land for any purpose whatever, the Contractor shall provide for the 

use of such land at its expense.  The Engineer shall be furnished with a copy of written 

agreements or otherwise be notified in writing of additional working space which is 

acquired.  Nothing herein contained and nothing marked on the plans shall be 

interpreted as giving the Contractor exclusive occupancy of the territory provided by 

the City.  When two or more contracts are being executed at one time on the same or 

adjacent land in such a manner that work on one contract may interfere with that on 

another, the Engineer shall decide which contractor shall cease work, and which shall 

continue, or whether the work on both contracts shall progress at the same time and in 

what manner, and the decision of the Engineer shall be final and binding.  When the 

territory of one contract is the necessary or convenient means of access for the 

performance of another contract, such privilege of access or any other reasonable 

privilege may be granted by the Engineer to the contractor so desiring, to the extent, 

amount, in the manner, and at the time permitted.  No such decision as to the method 

or time of conducting the work or the use of territory shall be the basis of any claim for 

delay or damage. 

b) Lands, easements or rights-of-way to be furnished by the City for construction 

operations will be specifically shown on the Plans. 

c) The Contractor shall construct and maintain all roads necessary to reach the various 

parts of the work and for the transportation thereto of construction material and 

personnel.  The cost of constructing and maintaining such roads shall be borne by the 

Contractor. 
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C-24 CITY’S RIGHT TO AUDIT AND PRESERVATION OF RECORDS 

a) The Contractor shall maintain books, records and accounts of all costs in accordance 

with generally accepted accounting principles and practices.  The City shall have the 

right to audit the books, records and accounts of the Contractor under any of the 

following conditions. 

(i) The Contract is terminated for any reason in accordance with the provisions 

of the Contract Documents in order to arrive at equitable termination costs; 

(ii) In the event of a disagreement between the Contractor and the City over the 

amount due the Contractor under the terms of the Contract; 

(iii) To check or substantiate any amounts invoiced or paid which are required 

to reflect the costs of the Contractor, or the Contractor’s efficiency or 

effectiveness under this Contract or in connection with extras, changes, 

claims, additions, back charges, or others, as may be provided for in this 

contract;  

(iv) If it becomes necessary to determine the City’s rights and the Contractor’s 

obligations under the Contract or to ascertain facts relative to any claim 

against the Contractor which may result in a charge against the City; 

(v) To determine any difference in cost occasioned by a permissible 

substitution; and/or 

(vi) For any other reason in the City’s sole judgment. 

b) Contractor shall provide the City unlimited, reasonable access during working hours to 

the Contractor’s books and records.  The City’s audit rights shall be liberally construed 

in the City’s favor. 

c) The Contractor, from the effective date of final payment or termination hereunder, shall 

preserve and make available to the City for a period of four (4) years thereafter, at all 

reasonable times at the office of the Contractor (but without any charge to the City), all 

its books, records, documents, photographs, micro-photographs, and other evidence 

bearing on the costs and expenses of the Contractor under this Contract and relating to 

the work hereunder. 

d) The City will make all payments required of it under this Contract subject to audit, 

under circumstances stated above, which audit may be performed at the City’s option, 

either during the Contract time period or during the record retention time period.  

Regardless of authorization, approval or acceptance, signatures or letters which are 

given by the City and are part of the City’s control systems or are requested by the 

Contractor, the payments made under this Contract shall not constitute a waiver or 

agreement by the City that it accepts as correct the billings, invoices or other charges 

on which the payments are based.  If the City’s audit produces a claim against the 
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Contractor, the City may pursue all its legal remedies even though it has made all or 

part of the payments required by this Contract. 

e) If any audit by the City or its representative discloses an underpayment by the City 

pursuant to the terms of the Contract Documents, the City shall have the duty to pay 

any amount found by the audit to be owed to the Contractor.  If such audit discloses an 

overpayment, the Contractor shall have the obligation to reimburse the City for the 

amount of the overpayment.  The City’s right to claim reimbursement from the 

Contractor of any overpayment shall not be terminated or waived until three years after 

the completion of the City’s audit or upon the termination of audit rights under 

Subsection (f) of this Section, whichever date is later.  The obligation of the Contractor 

to make reimbursements hereunder shall not terminate except as provided by law. 

f) The City’s right to audit and the preservation of records shall terminate at the end of 

four (4) years after the date final payment is made or termination of the Contract or 

four (4) years after completion of an audit, if any, whichever is longer.  The Contractor 

shall include this “Right to Audit and Preservation of Records” clause in all 

subcontracts issued by it and it shall require the same to be inserted by all lower tier 

subcontractors in their subcontracts, for any portion of the work.  Should the Contractor 

fail to include this clause in any such contract or lower tier contract, or otherwise fail 

to ensure the City’s rights hereunder, Contractor shall be liable to the City for all costs, 

expenses and attorney’s fees which the City may have to incur obtaining or attempting 

to obtain an audit or inspection of or the restoration of records which otherwise would 

have been available to the City from said persons under this clause.  Such audit may be 

conducted by the City or its authorized representative. 
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SECTION D.    PROGRESS AND COMPLETION OF WORK 

D-1 PROGRESS SCHEDULE 

The Contractor shall submit within ten (10) days after execution of the Contract a detailed 

work schedule or schedules that detail the actions of the Contractor and subcontractors working at 

the Site.  This schedule(s) shall also show the dates at which the Contractor will start and complete 

the several parts and shall conform to the completion time specified in the Contract. 

The Contractor shall review and, if necessary, revise the progress schedule at least once a 

month.  In any event, the Contractor shall submit a current schedule to the Engineer at the 

Engineer’s request at any time during the Contract period.  

No progress payments will be made for any work performed until a satisfactory schedule 

has been submitted and approved by the Engineer.  An updated schedule shall be required from 

the Contractor if the project falls ten (10) working days behind schedule. 

If the work falls behind the accepted schedule, the Contractor shall promptly take whatever 

actions are necessary to put the project back on schedule.  For delays or portions of delays for 

which the Contractor is responsible, no payment will be made or time extension allowed for 

increase in work force, equipment, and working hours needed to put the project on schedule. 

D-2 COMMENCEMENT AND PROGRESS OF THE WORK AND TIME OF 

COMPLETION 

a) Commencement. 

(i) The Contractor shall begin work within the period of time set forth in the 

Contract.  Engineer shall have the right to specify the locations where 

Contractor shall start and proceed with the work. 

(ii) A pre-construction conference will be convened after the Contractor has 

executed all of the Contract documents.  The Engineer will issue the Notice 

to Proceed at the pre-construction conference or soon thereafter.  The Notice 

to Proceed will establish the start of work for working time.  At the pre-

construction conference, the Contractor shall provide the Engineer with a 

list of key personnel assigned to the project and the telephone numbers 

where they may be reached at any time. 

(iii) Notwithstanding any other provisions of the Contract, the City shall not be 

obligated to accept or pay for any work furnished by the Contractor prior to 

the issuance of the Notice to Proceed whether or not the City has knowledge 

of the furnishing of such work. The Contractor shall not commence with 

work on this project until its Contract bonds and evidence of insurance 

comply with all Contract requirements and a Notice to Proceed has been 

issued. 
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b) Time of Completion. 

All work under this Contract shall be completed within the period of time set forth 

in the Construction Contract.  The Contract shall be deemed completed when the 

City Council has accepted the Project as provided in Section G-7 of the General 

Conditions.  The Engineer has the authority to stop counting work or calendar days, 

as appropriate, against the contract once the work is complete including 

remediation of deficiencies and ready for Council acceptance of the Contract. 

D-3 SUSPENSION OF WORK 

a) The Engineer may at any time, by notice in writing to the Contractor, suspend any part 

of the Work for such period of time as may be necessary to prevent improper execution 

of the work on the project by the Contractor, its subcontractors or agents, and the 

Contractor shall have no claim for damages or additional compensation on account of 

any such suspension. 

b) The City may at any time suspend any part or all of the work upon ten (10) days written 

notice to the Contractor, who shall thereupon discontinue all work suspended except 

for all operations to prevent loss or damage to work already executed as may be directed 

by the Engineer.  After such suspension, work shall be resumed by the Contractor on 

written notice from the City.   

c) In the event of any suspension of the work in whole or in part under Subsection (b) of 

this Section, the Contractor shall be entitled to an extension of time to the extent of the 

delay caused thereby to the completion of the work. 

d) In the event the entire work shall be suspended by order of the City, as hereinabove 

provided, and shall remain so suspended for a period of sixty (60) consecutive days, 

through no fault of the Contractor, and notice to resume the work shall not have been 

served on the Contractor as hereinabove provided, Contractor may, at its option, by 

written notice to the City, terminate the Contract in the same manner as if the 

termination had been initiated by the City, and the City shall have no claim for damages 

because of such termination of the Contract. 

D-4 DELAYS IN THE WORK   

a) Excusable delays shall be delays in the Contractor’s work due to strikes, lockouts by 

others, fire, unusual delay in transportation, unavoidable casualties, adverse weather 

conditions which could not have been reasonably anticipated, or any other act(s) of 

God beyond the Contractor’s control, or by delay authorized by the City, or by any 

cause which the City shall decide to justify the delay.  In the event of an excusable 

delay, the time of completion shall be extended for such reasonable time as the City 

may decide.  The Contractor’s right to an extension of time for an excusable delay is 

expressly subject to Contractor’s giving ten (10) days written notice of such claim from 

the date the Contractor knew or should have known of the delay.  Failure to give such 

notice shall be construed as a waiver of such right.  It is understood and agreed that 
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extensions of time shall be the Contractor’s sole and exclusive remedy for excusable 

delays. 

b) Compensable delays shall be delays in the Contractor’s work due to acts or neglect of 

the City, its employees or those under it by contract or otherwise, or by changes ordered 

in the work.  In the event of a compensable delay, the time of completion shall be 

extended for such reasonable time as the City may decide.  In addition, the Contractor 

may recover its direct costs as provided in Section B-4.  The Contractor’s remedies for 

compensable delays are expressly subject to Contractor’s giving ten (10) days written 

notice of such claim from the date the Contractor knew or should have known of the 

delay.  It is understood and agreed that the Contractor’s sole and exclusive remedies 

for compensable delays shall be an extension of the time and recovery of its direct costs 

as compensable hereunder, but only in accordance with the provisions of the Contract 

Documents. 

c) Contractor and City understand and agree that the Contract time for the completion of 

this project is a very important part of the contract.  Extensions of time will only be 

granted as provided above when events actually cause the Contractor to be delayed in 

the performance of the progress of the work.  When acts or omissions occur which 

could cause delay, Contractor will take all reasonable means in order to be able to 

continue to work as scheduled without any delay, or as short a delay as possible.  

Additionally, if inclement weather causes accumulation of standing water on the work 

site or other conditions which might cause delay, Contractor shall take all measures 

reasonably necessary to permit work to continue as quickly as possible.  

d) The Engineer shall be responsible for determining when adverse weather conditions 

result in non-workable days.  It shall be the Contractor’s duty to stay informed of such 

determinations by the Engineer.  The Contractor may object to such adverse weather 

determinations by filing with the Engineer a written notice of objection.  The notice of 

objection shall state the basis of the objection and provide supporting documentation 

which substantiates that weather conditions were abnormal for the period of time and 

could not have been reasonably anticipated, and that weather conditions had an adverse 

effect on the scheduled construction.  All such notices of objection shall be filed within 

fifteen (15) days of receipt of the Engineer’s written determination.  It is hereby agreed 

that the Contractor’s failure to submit a written notice of objection within fifteen (15) 

days of the Engineer’s adverse weather determination shall constitute a waiver by the 

Contractor of all its rights to further protest, judicial or otherwise. 

e) The Engineer will, within a reasonable period of time, issue a ruling on the Contractor’s 

notice of objection.  All such rulings by the Engineer shall be final, unless the 

Contractor files a written protest within fifteen (15) days of the Engineer’s ruling.  This 

protest shall clearly state the basis of the dispute.  Such protest will be forwarded 

promptly to the City which will issue a decision on each such protest.  The City’s 

decision will be final.  Pending the City’s decision, the Contractor shall proceed with 

its work in accordance with the Engineer’s ruling and/or instructions.  It is hereby 

agreed that the Contractor’s failure to file a protest within fifteen (15) days of the 
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Engineer’s ruling shall constitute a waiver by the Contractor of all its rights to further 

protest, judicial or otherwise.   

f) Unexcused delays shall be delays in the Contractor’s work due to acts or neglect of the 

Contractor, its employees, subcontractors or those under it by contract or otherwise.  In 

the event of an unexcused delay, the Contractor expressly agrees that it shall not be 

entitled to either an extension of time or recovery of its costs. 

D-5 TERMINATION FOR DEFAULT 

a) In the event of any default by the Contractor as described below, the City may, after 

giving ten (10) days’ written notice to the Contractor, terminate Contractor’s right to 

proceed with the work or any part of the work in the City’s sole discretion.  Events of 

default include, but are not limited to, the: 

(i) Failure or refusal to prosecute the work, or any separable part thereof, with 

such diligence as will ensure the completion within the time specified in the 

Contract, or any extension thereof, or failure to complete said work within 

such time; 

(ii) Filing of bankruptcy by the Contractor, or the making of a general 

assignment for the benefit of its creditors, or appointment of a receiver on 

account of Contractor’s insolvency without discharge of the receiver within 

ten (10) days after its appointment; 

(iii) Failure to make prompt payments to subcontractors or suppliers; or 

(iv) Persistent disregard of laws, ordinances, or the instructions of the Engineer, 

or other substantial violation of any provision of the Contract. 

b) The rights and remedies of the City provided in this section are in addition to any of 

the rights and remedies provided by law or under this Contract. 

D-6 TERMINATION FOR CONVENIENCE 

If at any time before completion of the work, the City determines that it is either impossible 

or against the best interests of the City to complete the work, or if the work is stopped by an 

injunction of a court of competent jurisdiction or by order of any competent authority, the City 

may, upon ten (10) days written notice to the Contractor, discontinue the work and terminate the 

Contract.  Upon service of such notice of termination, the Contractor shall discontinue the work in 

such manner, sequence, and at such times as described below.  The Contractor shall have no claim 

for damages for such discontinuance or termination, nor any claim for anticipated profits on the 

work thus dispensed with, nor any other work actually performed up to the time of discontinuance, 

including any Extra Work ordered by the Engineer to be done. 

Termination of the Contract for convenience and the total compensation payable to the 

Contractor in the event of termination shall be governed by the following: 
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a) Stop Order.   

Should the City terminate the Contract for convenience, the Engineer will issue the 

Contractor a written notice signed by the Engineer, specifying that the Contract is 

to be terminated.  Upon receipt of said written notice, except as otherwise directed 

in writing by the Engineer, the Contractor shall: 

(i) Stop all work under the Contract except that specifically directed to be 

completed prior to Acceptance. 

(ii) Perform work the Engineer deems necessary to secure the project for 

termination. 

(iii) Remove equipment from the site of the work. 

(iv) Take such action as is necessary to protect materials from damage. 

(v) Notify all subcontractors and suppliers that the Contract is being terminated 

and that their contracts or orders are not to be further performed unless 

otherwise authorized in writing by the Engineer. 

(vi) Provide the Engineer with an inventory list of all material previously 

produced, purchased or ordered from suppliers for use in the work and not 

yet used in the work, including its storage location, and such other 

information as the Engineer may request. 

(vii) Dispose of material not yet used in the work as directed by the Engineer.  It 

shall be the Contractor's responsibility to provide the City with good title to 

all materials purchased by the City hereunder, including material for which 

partial payment has been made and with bills of sale or other documents of 

title for such materials. 

(viii) Subject to the prior written approval of the Engineer, settle all outstanding 

liabilities and all claims arising out of Subcontracts or orders for material 

terminated hereunder.  To the extent directed by the Engineer, the 

Contractor shall assign to the City all the right, title and interest of the 

Contractor under subcontracts or orders for materials terminated hereunder. 

(ix) Furnish the Engineer with the documentation required to be furnished by 

the Contractor under the provisions of the Contract including, on projects 

as to which Federal funds are involved, all documentation required under 

the Federal requirements included in the Contract. 

(x) Take such other actions as the Engineer may direct. 

b) Damage to Materials.   
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Termination of the Contract shall not relieve the Contractor of responsibility for 

damage to materials except as follows: 

(i) The Contractor's responsibility for damage to materials for which partial 

payment has been made and for materials furnished by the City for use in 

the work and unused shall terminate when the Engineer certifies that such 

materials have been stored in the manner and at the locations that the 

Engineer has directed. 

(ii) The Contractor's responsibility for damage to materials purchased by the 

City subsequent to the issuance of the notice that the Contract is to be 

terminated shall terminate when title and delivery of such materials has been 

accepted by the City. 

(iii) When the Engineer determines that the Contractor has completed the work 

under the Contract directed to be completed prior to termination and such 

other work as may have been ordered to secure the project for termination, 

the Contractor will recommend that the Engineer formally accept the 

Contract, and immediately upon and after such Acceptance by the Engineer, 

the Contractor will not be required to perform any further work thereon and 

shall be relieved of its Contractual responsibilities for injury to persons or 

damage to property which occurs after the formal Acceptance of the project 

by the Engineer. 

c) Compensation to Contractor.   

The total compensation to be paid to the Contractor shall be determined by the 

Engineer on the basis of the following: 

(i) The reasonable cost to the Contractor, without profit, for all work performed 

under the Contract, including mobilization, demobilization and work done 

to secure the project for termination.  Reasonable cost will include a 

reasonable allowance for project overhead and general administrative 

overhead not to exceed a total of seven (7%) percent of Direct Costs of such 

work. 

(ii) A reasonable allowance for profit on the cost of the work performed as 

determined under this Section, provided the Contractor establishes to the 

satisfaction of the Engineer that it is reasonably probable that he or she 

would have made a profit had the Contract been completed and provided 

further, that the profit allowed shall in no event exceed four (4%) percent of 

said cost. 

(iii) The reasonable cost to the Contractor of handling material returned to the 

vendor, delivered to the City or otherwise disposed of as directed by the 

Engineer. 



Progress and Completion of Work 

City of Woodland  IV-51 February 10, 2025 

2025 Open Cut Sewer Repair Project, CIP #08-21    

(iv) A reasonable allowance for the Contractor's administrative costs in 

determining the amount payable due to termination of the Contract. 

d) Payments to Contractor.   

After Termination of the work by the Engineer, the Engineer may make payments 

on the basis of interim estimates pending issuance of the Final Statement, when in 

his or her opinion the amount thus paid, together with all amounts previously paid 

or allowed, will not result in total compensation in excess of that to which the 

Contractor will be entitled.  All payments, including payment upon the Final 

Statement, shall be subject to deduction for prior payments and amounts, if any, to 

be kept or retained under the provisions of the Contract. 

e) Records.   

All records of the Contractor and the subcontractors necessary to determine 

compensation in accordance with this Section shall be open to inspection or audit 

by representatives of the City at all times after issuance of the notice that the 

Contract is to be terminated and for a period of four (4) years, and such records 

shall be retained for that period. 

f) Subcontracts.   

The provisions of this Section shall be included in all subcontracts.  

D-7 RIGHTS OF CITY UPON TERMINATION 

a) In the event the right of the Contractor to proceed with the work, or any portion thereof, 

has been terminated because of the fault of the Contractor and the Contractor has been 

given ten (10) days notice to cure such fault and has not done so, the City may take 

over the work and prosecute the same to completion by contract or any other method 

the City deems expedient, and may take possession of and utilize in completing the 

work such materials, appliances, equipment and plant as may be on the site of the work 

and necessary therefore.  In such event, the Contractor and its sureties shall be liable 

for all damages including costs of managerial and administrative services, engineering, 

legal and other consultant fees, and liquidated damages sustained or incurred by the 

City in enforcing the provisions of Section D-4 of these General Conditions and in 

completing or causing to complete the work. 

b) Upon termination the Contractor shall not be entitled to receive any further payment 

until the work is finished.  If upon completion of the work the total cost to the City, 

including engineering, legal and other consultant fees, costs of managerial and 

administrative services, construction costs, and liquidated damages shall be less than 

the amount which would have been paid if the work had been completed by the 

Contractor in accordance with the terms of the Contract, then the difference shall be 

paid to the Contractor in the same manner as the final payment under the Contract.  If 

the total cost incurred by the City on account of termination of the Contract and 

subsequent completion of the work by the City by whatever method the City may deem 
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expedient shall exceed said amount which the Contractor would otherwise have been 

paid, the Contractor and its sureties shall be liable to the City for the full amount of 

such excess expense. 

c) The rights and remedies of the City provided in this section are in addition to any of 

the rights and remedies provided by the law or under this Contract. 

D-8 FAILURE TO TIMELY COMPLETE THE WORK; LIQUIDATED DAMAGES 

a) Liquidated Damages. 

It is agreed by the parties to the Contract that time is of the essence; and that in case 

all the work is not completed before or upon the expiration of the time limit as set 

in the Contract, or within any time extensions that may have been granted, damage 

will be sustained by the City; and that it may be impracticable to determine the 

actual amount of damage by reason of such delay.  Accordingly, it is agreed that 

the Contractor shall pay to the City as damages in the amount as specified in Part 

V, Supplemental Conditions, Section D-8, Liquidated Damages for each and every 

day’s delay in finishing the work in excess of the number of days specified.  The 

parties expressly agree that this liquidated damage clause is reasonable under the 

circumstances existing at the time the Contract was made.  The City shall have the 

right to deduct the amount of liquidated damages from any money due or to become 

due the Contractor. 

b) Exclusions.  

Notwithstanding the provisions of Subsection (a), the Contractor shall not be liable 

for liquidated damages or delays caused by the removal or relocation of utilities 

when such removal or relocation is the responsibility of the City or the owner of 

the utility under Government Code § 4215. 
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SECTION E.    LEGAL RELATIONS AND RESPONSIBILITY 

E-1 COMPLIANCE WITH LAWS - PERMITS, REGULATIONS, TAXES 

Contractor is an independent contractor and shall at its sole cost and expense comply with 

all laws, rules, ordinances and regulations of all governing bodies having jurisdiction over the 

work, obtain all necessary permits and licenses therefore, pay all manufacturers’ taxes, sales taxes, 

use taxes, processing taxes, and all Federal and state taxes, insurance and contributions for social 

security and unemployment which are measured by wages, salaries or any remuneration paid to 

Contractor’s employees, whether levied under existing or subsequently enacted laws, rules or 

regulations.  Contractor shall also pay all property tax assessments on materials or equipment used 

until acceptance by the City.  If any discrepancy or inconsistency is discovered in the Plans or 

Specifications, or in this Contract in relation to any such law, rule, ordinance, regulation, order or 

decree, the Contractor shall forthwith report the same to the Engineer in writing.  It shall also 

protect, defend and indemnify the City, the Engineer, and all of the City’s officers, agents, and 

servants against any claim or liability arising from or based upon the violation of any such law, 

rule, ordinance, regulation, order or decree, whether by the Contractor itself or by its employees.  

Particular attention is called to the following: 

a) Without limitation, materials furnished and performance by Contractor hereunder shall 

comply with Safety Orders of the Division of Industrial Safety, State of California, 

Federal Safety regulations of the Bureau of Labor, Department of Labor; and any other 

applicable Federal regulations. 

b) The Contractor, upon request, shall furnish evidence satisfactory to the City that any or 

all of the foregoing obligations have been or are being fulfilled.  The Contractor 

warrants to the City that it is licensed by all applicable governmental bodies to perform 

this Contract and will remain so licensed throughout the progress of the work, and that 

it has, and will have, throughout the progress of the work, the necessary experience, 

skill and financial resources to enable it to perform this Contract. 

c) Contractor is required to ensure that material safety data sheets (MSDS’s) for any 

material requiring a material safety data sheet pursuant to any federal or state law are 

available in a readily accessible place on the Project premises.  Contractor is also 

required to insure (1) the proper labeling of any substance brought onto the Project 

premises by Contractor or any subcontractors, and (2) that the person(s) working with 

the material, or within the general area of the material, are appropriately informed about 

the hazards of the substance and follow proper handling and protection procedures. 

d) Contractor is required to comply with the provisions of Health and Safety Code Section 

25249 et seq. (Prop. 65), which requires the posting and giving of notice to persons 

who may be exposed to any chemical known to the State of California to cause cancer.  

E-2 PREVAILING WAGE 

a) Pursuant to section 1770 et seq. of the Labor Code of the State of California, the 

Director of Industrial Relations has ascertained the general prevailing rate of per diem 
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wages and the rates for overtime and holiday work in the locality in which the work is 

to be performed for each craft, classification or type of worker needed to execute the 

contract which will be awarded to the successful bidder.  Copies are on file with and 

available upon request from the Engineer and are also available at the following State 

of California website: http://www.dir.ca.gov/dlsr/PWD/index.htm.   The successful 

bidder shall post a copy thereof at each job site.  It shall be mandatory upon the bidder 

to whom the Contract is awarded, and upon any subcontractor under him to comply 

with all Labor Code provisions, which include, but are not limited to the payment of 

not less than the said specified rates to all workers employed by them in the execution 

of the Contract, employment of apprentices, hours of labor and debarment of 

contractors and subcontractors. 

b) The Contractor shall forfeit as penalty the amount specified by law for each calendar 

day or portion thereof for each worker (whether employed by the Contractor or 

subcontractor) paid less than the stipulated prevailing rates for any work done under 

the Contract in violation of the provisions of the Labor Code and in particular, Section 

1775. 

c) The City will not recognize or be liable for any claims for additional compensation 

because of the payment of the wages set forth in the Contract Documents or 

Contractor’s failure to pay prevailing wages.  The possibility of wage increases is one 

of the elements to be considered by the Contractor in determining its Bid, and will not 

under any circumstances be considered as the basis of a claim against the City or the 

Engineer. 

E-3 LABOR DISCRIMINATION 

Attention is directed to Section 1735 of the Labor Code, which reads as follows: 

No discrimination shall be made in the employment of persons upon public 

works because of the race, religious creed, color, national origin, ancestry, 

physical disability, mental disability, medical condition, marital status, or 

sex of such persons, except as provided in Section 12940 of the Government 

Code, and every Contractor for public works violating this section is subject 

to all the penalties imposed for a violation of this chapter. 

E-4 EMPLOYMENT OF DEBARRED SUBCONTRACTORS 

Pursuant to Section 6109 of the Public Contract Code, an ineligible contractor may not 

perform work on a public works project, such as this Project, or perform work with a subcontractor 

who is ineligible to perform work on a public works project pursuant to Section 1777.1 or 1777.7 

of the Labor Code. This list of debarred contractors is available from the State Department of 

Industrial Relations web site at: 

http://www.dir.ca.gov/DLSE/Debar.html 

http://www.dir.ca.gov/DLSE/Debar.html
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E-5 EIGHT-HOUR DAY LIMITATION 

a) In accordance with the provisions of the Labor Code, and in particular, Sections 1810 

to 1815 thereof, inclusive, eight hours labor shall constitute a day’s work, and no 

worker, in the employ of said Contractor, or any subcontractor, doing or contracting to 

do any part of the work contemplated by this Contract, shall be required or permitted 

to work more than eight (8) hours in any one calendar day and forty (40) hours in any 

one calendar week in violation of those provisions; provided that subject to Labor Code 

Section 1815, a worker may perform work in excess of either eight (8) hours per day 

or forty (40) hours during any one week upon compensation for all hours worked in 

excess of eight (8) hours per day or forty (40) hours during any one week at not less 

than one and one-half times the basic rate of pay. 

b) The Contractor and each subcontractor shall keep an accurate record showing the 

names, addresses, social security numbers, work classifications, straight time and 

overtime hours worked each day and week, and the actual per diem wages paid to each 

journeyman, apprentice, worker, or other employee employed by the Contractor and by 

the subcontractor in connection with the work specified herein, which record shall be 

open at all reasonable hours to the inspection of the City, State and Federal officers and 

agents; and it is hereby further agreed that, except as provided in (a) above, the 

Contractor shall forfeit as a penalty to the City the sum of twenty-five dollars ($25) for 

each worker employed in the performance of this Contract by it or by any subcontractor 

under it for each calendar day during which such worker is required or permitted to 

labor more than eight (8) hours in any one calendar day and forty (40) hours in any one 

calendar week in violation of Sections 1810 through 1815. 

E-6 COMPLIANCE WITH STATE REQUIREMENTS FOR EMPLOYMENT OF 

APPRENTICES 

The Contractor’s attention is directed to Section 1777.2 through 1777.5 of the Labor Code; 

provisions of those Sections pertaining to employment of registered apprentices are hereby 

incorporated by reference into these Specifications.  As applicable, the Contractor or any 

subcontractor employed by it in the performance of the Contract work shall take such actions as 

necessary to comply with the provisions of Section 1777.5. 

E-7 UNDERGROUND UTILITIES 

All excavations shall be conducted by Contractor or any subcontractor in accordance with 

the procedures set forth in applicable law, including Government Code section 4216 et. seq. 

governing protection of underground infrastructure. 

E-8 WATER POLLUTION 

The Contractor shall comply with the provisions of Chapter 23D, Urban Storm Water 

Quality Management And Discharge Control of the City of Woodland Municipal Code. 

The Contractor shall exercise every reasonable precaution to protect streams, lakes, 

reservoirs, bays, and coastal waters from pollution with fuels, oils, bitumen, calcium chloride and 
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other harmful materials and shall conduct and schedule operations so as to avoid or minimize 

muddying and silting of streams, lakes, reservoirs, bays and coastal waters.  Care shall be exercised 

to preserve adjacent vegetation beyond the limits of construction. 

Water pollution control work is intended to provide prevention, control and abatement of 

water pollution to streams, waterways and other bodies of water, and shall consist of constructing 

those facilities which may be shown on the plans, specified herein or in the special provisions, or 

directed by the Engineer. 

In order to provide effective and continuous control of water pollution it may be necessary 

for the Contractor to perform the contract work in small or multiple units, on an out of phase 

schedule, and with modified construction procedures.  The Contractor shall provide temporary 

water pollution control measures, including but not limited to, dikes, basins, ditches, and applying 

straw and seed, which become necessary as a result of the Contractor's operations.  The Contractor 

shall coordinate water pollution control work with all other work done on the contract. 

Before starting any work on the project, the Contractor shall submit, for acceptance by the 

Engineer, a program to control water pollution effectively during construction of the project.  The 

program shall show the schedule for the erosion control work included in the contract and for all 

water pollution control measures which the Contractor proposes to take in connection with 

construction of the project to minimize the effects of the operations upon adjacent streams and 

other bodies of water.  The Contractor shall not perform any clearing and grubbing or earthwork 

on the project, other than that specifically authorized in writing by the Engineer, until the program 

has been accepted. 

If the measures being taken by the Contractor are inadequate to control water pollution 

effectively, the Engineer may direct the Contractor to revise the operations and the water pollution 

control program.  The directions will be in writing and will specify the items of work for which 

the Contractor's water pollution control measures are inadequate.  No further work shall be 

performed on those items until the water pollution control measures are adequate and, if also 

required, a revised water pollution control program has been accepted. 

The Engineer will notify the Contractor of the acceptance or rejection of any submitted or 

revised water pollution control program in not more than 5 working days. 

The City will not be liable to the Contractor for failure to accept all or any portion of an 

originally submitted or revised water pollution control program, nor for any delays to the work 

due to the Contractor's failure to submit an acceptable water pollution control program. 

The Contractor may request the Engineer to waive the requirement for submission of a 

written program for control of water pollution when the nature of the Contractor's operation is such 

that erosion is not likely to occur.  Waiver of this requirement will not relieve the Contractor from 

responsibility for compliance with the other provisions of this section.  Waiver of the requirement 

for a written program for control of water pollution will not preclude requiring submittal of a 

written program at a later time if the Engineer deems it necessary because of the effect of the 

Contractor's operations. 
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Unless otherwise approved by the Engineer in writing, the Contractor shall not expose a 

total area of erodible earth material, which may cause water pollution, exceeding 1 acre (45,000 

square feet) for each separate location, operation or spread of equipment before either temporary 

or permanent erosion control measures are accomplished. 

Where erosion which will cause water pollution is probable due to the nature of the material 

or the season of the year, the Contractor's operations shall be so scheduled that permanent erosion 

control features will be installed concurrently with or immediately following grading operations. 

Nothing in the terms of the contract nor in the provisions in this Section shall relieve the 

Contractor of the responsibility for compliance with Sections 5650 and 12015 of the Fish and 

Game Code, or other applicable statutes relating to prevention or abatement of water pollution. 

When borrow material is obtained from other than commercially operated sources, erosion 

of the borrow site during and after completion of the work shall not result in water pollution.  The 

material source shall be finished, where practicable, so that water will not collect or stand therein. 

The requirements of this section shall apply to all work performed under the contract and 

to all non-commercially operated borrow or disposal sites used for the project. 

The Contractor shall also conform to the following provisions: 

1. Where working areas encroach on live streams, barriers adequate to prevent the 

flow of muddy water into streams shall be constructed and maintained between 

working areas and streams, and during construction of the barriers, muddying of 

streams shall be held to a minimum. 

2. Removal of material from beneath a flowing stream shall not be commenced until 

adequate means, such as a bypass channel, are provided to carry the stream free 

from mud or silt around the removal operations. 

3. Should the Contractor's operations require transportation of materials across live 

streams, the operations shall be conducted without muddying the stream.  

Mechanized equipment shall not be operated in the stream channels of the live 

streams except as may be necessary to construct crossings or barriers and fills at 

channel changes. 

4. Water containing mud or silt from aggregate washing or other operations shall be 

treated by filtration, or retention in a settling pond, or ponds, adequate to prevent 

muddy water from entering live streams. 

5. Oily or greasy substances originating from the Contractor's operations shall not be 

allowed to enter or be placed where they will later enter a live stream. 

6. Portland cement or fresh portland cement concrete shall not be allowed to enter 

flowing water of streams. 
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7. When operations are completed, the flow of streams shall be returned as nearly as 

possible to a meandering thread without creating possible future bank erosion, and 

settling pond sites shall be graded so they will drain and will blend in with the 

surrounding terrain. 

8. Material derived from roadway work shall not be deposited in a live stream channel 

where it could be washed away by high stream flows. 

9. Where there is possible migration of anadromous fish in streams affected by 

construction on the project, the Contractor shall conduct work operations so as to 

allow free passage of the migratory fish. 

Compliance with the provisions in this section shall in no way relieve the Contractor from 

the responsibility to comply with the other provisions of the contract, in particular the 

responsibility for damage and for preservation of property. 

Full compensation for conforming to the provisions in this section shall be considered as 

included in the prices paid for the various items of work and no additional compensation will be 

allowed therefore. 

E-9 PAYMENT OF TAXES 

The Contract prices paid for the work shall include full compensation for all taxes which 

the Contractor is required to pay, whether imposed by Federal, State, or local governments. 

E-10 PATENTS 

The Contractor shall assume all costs arising from the use of patented materials, equipment, 

devices, or processes used on or incorporated into the work, and agrees to defend, indemnify and 

save harmless the City, the Engineer, and their duly authorized representatives, from all suits at 

law, or actions of every nature for, or on account of, the use of any patented materials, equipment, 

devices, or processes. 

E-11 PUBLIC CONVENIENCE 

a) This Section defines the Contractor’s responsibility with regard to convenience of the 

public and public traffic in connection with its operations. 

b) The Contractor shall so conduct its operations as to offer the least possible obstruction 

and inconvenience to the public and it shall have under construction no greater length 

or amount of work than it can prosecute properly with due regard to the rights of the 

public. 

c) Unless otherwise provided in the Contract Documents, all public traffic shall be 

permitted to pass through the work with as little inconvenience and delay as possible.  

Where possible, public traffic shall be routed on new or existing paved surfaces. In 

order to expedite the passage of public traffic through or around the work, the 

Contractor shall install as appropriate signs, lights, flares, barricades, and other 
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facilities for the sole convenience and direction of public traffic.  Also, where directed 

by the Engineer, the Contractor shall provide and station competent flaggers whose 

sole duties shall consist of directing the movement of public traffic through or around 

the work.  The cost of furnishing and installing such signs, lights, flares, barricades, 

and other facilities, and the cost of providing and stationing such flaggers, all for the 

convenience and direction of public traffic, will be considered as included in the 

Contract price and no additional compensation will be allowed. 

d) Spillage resulting from hauling operations along or across any publicly traveled way 

shall be removed immediately by the Contractor at its expense. 

e) Construction operations shall be conducted in such a manner as to cause as little 

inconvenience as possible to abutting property owners. 

f) Convenient access to driveways, houses and buildings along the line of the work shall 

be maintained and temporary approaches to crossings or intersecting highways shall be 

provided and kept in good condition.  When the abutting property owner’s access 

across the right-of-way line is to be eliminated, or to be replaced under the Contract by 

other access facilities, the existing access shall not be closed until the replacement 

access facilities are usable. 

g) Water shall be supplied if ordered by the Engineer for the alleviation or prevention of 

dust nuisance as provided in the Contract Documents. 

h) Flaggers and guards, while assigned to traffic control, shall perform their duties and 

shall be provided with the necessary equipment in accordance with Caltrans’ current 

“Instructions to Flagmen.”  The equipment shall be furnished and kept clean and in 

good repair by the Contractor at its expense. 

i) When ordered by the Engineer, the Contractor shall furnish a pilot car and driver and 

flaggers for the purpose of expediting the passage of public traffic through the work 

under one-way controls, and the cost thereof will be paid for as extra work as provided 

in Section B-4, except that the cost of flaggers furnished for this purpose will be paid 

for as provided below.  At locations where traffic is being routed through construction 

under one-way controls and when ordered by the Engineer, the movement of the 

Contractor's equipment from one portion of the work to another shall be governed in 

accordance with the one-way controls. 

j) The provisions in this Section shall not relieve the Contractor from the responsibility 

of providing for the safety of the public as provided in Sections E-12 and E-13 nor 

relieve the Contractor from the responsibility for damage as provided in Section E, 

"Legal Relations and Responsibility." 

E-12 SAFETY 

a) General Rule. 
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The Contractor shall be solely and completely responsible for the conditions of the 

job site, including safety of all persons and property during performance of the 

work.  This requirement shall apply continuously and not be limited to normal 

working hours.  Safety provisions shall conform to all applicable Federal, State, 

and local laws, ordinances, and codes, and to the rules and regulations established 

by the California Division of Industrial Safety, and to other rules of law applicable 

to the work. 

b) Additional Safety Provisions. 

(i) The services of the Engineer in conducting construction review of the 

Contractor’s performance is not intended to include review of the adequacy 

of the Contractor’s work methods, equipment, bracing or scaffolding or 

safety measures, in, on, or near the construction site, and shall not be 

construed as supervision of the actual construction nor shall it make the 

Engineer or the City responsible for providing a safe place for the 

performance of work by the Contractor, subcontractors, or suppliers; or for 

access, visits, use work, travel or occupancy by any person. 

(ii) The Contractor shall carefully instruct all personnel as to potential dangers 

and shall provide such necessary safety equipment and instruction as is 

necessary to prevent injury to personnel and damage to property.  Special 

care shall be exercised relative to electrical work, work involving 

excavation and in sump pump work. 

(iii) All work and materials shall be in strict accordance with all applicable State, 

Federal and local laws, rules, regulations, and codes. 

(iv) Nothing in this Contract is to be construed to permit work not conforming 

to governing law.  When Contract Documents differ from governing law, 

the Contractor shall furnish and install the higher standards called for 

without extra charge.  All equipment furnished shall be grounded and 

provided with guards and protection as required by safety codes.  Where 

vapor-tight or explosion-proof electrical installation is required by law, this 

shall be provided. 

c) Shoring and Trench Safety Plan.  

Attention is directed to Section 832 of the Civil Code of the State of California 

relating to lateral and subjacent support, and the Contractor shall comply with this 

law. 

d) Trenching and Worker Protection. 

In accordance with Section 6705 of the Labor Code, the Contractor shall submit to 

the City specific plans to show details of provisions for worker protection from 

caving ground.  Not less than ten (10) days after the date indicated on the Notice to 

Proceed and before beginning excavation for any trench or trenches five feet or 
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more in depth for any work done under this Contract, the Contractor shall furnish 

to the Engineer working drawings of its trench safety plan.  The trench safety plan 

working drawings shall be detailed plans showing the design of shoring, bracing, 

sloping or other provisions to be made for worker protection from the hazard of 

caving ground.  If such plan varies from the shoring system standards established 

by the Construction Safety Orders of the California Department of Industrial 

Relations or the Federal Safety and Health Regulations for Construction of the 

Occupational Safety and Health Administration, Department of Labor, the plan 

shall be prepared by a registered civil or structural engineer.  In no event shall the 

Contractor use a shoring, sloping, or protective system less effective than that 

required by said Construction Safety Orders, or less effective than that required by 

said Federal Safety and Health Regulations for Construction.  Submission of this 

plan in no way relieves the Contractor from the requirement to maintain safety in 

all operations performed by it or its subcontractors. 

E-13 PROTECTION OF PERSON AND PROPERTY 

a) The Contractor shall take whatever precautions are necessary to prevent damage to all 

existing improvements, including above ground and underground utilities, trees, 

shrubbery that is not specifically shown to be removed, fences, signs, mailboxes, 

survey markers and monuments, buildings, structures, the City’s property, adjacent 

property, and any other improvements or facilities within or adjacent to the work.  If 

such improvements or property are injured or damaged by reason of the Contractor’s 

operations, they shall be replaced or restored, at the Contractor’s expense, to a 

condition at least as good as the condition they were in prior to the start of the 

Contractor’s operations. 

b) The Contractor shall adopt all practical means to minimize interference to traffic as 

specified in Section E-11 and public inconvenience, discomfort or damage.  The 

Contractor shall protect against injury to any pipes, conduits or other structures, 

crossing the trenching or encountered in the work and shall be responsible for any 

injury done to such pipes or structures, or damage to property resulting therefrom.  The 

Contractor shall support or replace any such pipes or structures, without delay and 

without any additional compensation, to the satisfaction of the Engineer.  All 

obstructions to traffic shall be guarded by barriers illuminated at night.  The Contractor 

shall be responsible for all damage to persons and property directly or indirectly caused 

by its operations and, under all circumstances, notwithstanding any provisions in this 

Contract to the contrary, the Contractor must comply with the laws and regulations of 

the County and the State of California relative to safety of persons and property and 

the interruption of traffic and the convenience of the public within the respective 

jurisdictions. 

E-14 RESPONSIBILITY FOR REPAIR OF FACILITIES 

All public or private facilities, including but not limited to gravel surfacing at existing 

canals, structures, telephone cables, roadways, curbs, gutters, parking lots, private drives, levees 

and embankments for creeks, ponds and reservoirs disturbed during construction of the work shall 
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be repaired and/or replaced by the Contractor to match facilities existing prior to construction.  In 

addition, the Contractor shall be responsible for any subsidence or settlement damage to such 

facilities or adjoining areas for a period of one year after acceptance of such required facilities. 

E-15 RESOLUTION OF CONSTRUCTION CLAIMS BY CITY  

All claims filed by the Contractor must be in writing and include the documents necessary 

to substantiate the claim.    Nothing in this subsection is intended to extend the time limit or 

supersede notice requirements for the filing of claims as set forth elsewhere in this contract. 

a) Contractor shall timely comply with all notices and requests for additional 

compensation and extensions of time, including but not limited to all requirements of 

Sections B-7 and B-8 of these General Conditions, as a prerequisite to filing any claim 

governed by this Section. The failure to timely submit a notice of potential claim, or to 

timely provide any other notice or request required herein shall constitute a waiver of 

the right to further pursue the claim under the Contract or at law. 

b) Effective January 1, 1991, Section 20104 et seq., of the California Public Contract Code 

prescribes a process utilizing informal conferences, non-binding judicial supervised 

mediation, and judicial arbitration to resolve disputes on construction claims of 

$375,000 or less.  Effective January 1, 2017, Section 9204 of the Public Contract Code 

prescribes a process for negotiation and mediation to resolve disputes on construction 

claims. The intent of this Section is to implement Sections 20104 et seq. and Section 

9204 of the California Public Contract Code. This Section shall be construed to be 

consistent with said statutes. 

 

c) Claims. 

(i) For purposes of this Section, “Claim” means a separate demand by the 

Contractor, after a change order duly requested in accordance with Sections 

B-7 and B-8 of these General Conditions has been denied by the City, for 

(1) a time extension, (2) payment of money or damages arising from Work 

done by or on behalf of the Contractor pursuant to the Contract, or (3) an 

amount the payment of which is disputed by the City.  A “Claim” does not 

include any demand for payment for which the Contractor has failed to 

provide notice, request a change order, or otherwise failed to follow any 

procedures contained in the Contract Documents. 

(ii) Claims governed by this Section may not be filed unless and until the 

Contractor completes all procedures for giving notice of delay or change 

and for the requesting of a time extension or change order, including but not 

necessarily limited to the procedures contained in Sections B-7 and B-8 of 

these General Conditions, and Contractor’s request for a change has been 

denied in whole or in part.  Claims governed by this Section must be filed 

no later than fourteen (14) calendar days after a request for change has been 
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denied in whole or in part or after any other event giving rise to the Claim.  

Any claim must be submitted in writing to the City and shall include on its 

first page the following in 16-point capital font: “THIS IS A CLAIM.”  

Furthermore, the claim shall include the documents necessary to 

substantiate the claim.  Nothing herein is intended to extend the time limit 

or supersede notice requirements otherwise provided by contract for the 

filing of claims, including all requirements pertaining to compensation or 

payment for extra work, disputed work, and/or changed conditions.  Failure 

to follow such contractual requirements shall bar any claims or subsequent 

lawsuits for compensation or payment thereon. 

d) City Response to Claims. 

(i) Upon receipt of a Claim pursuant to this Section, the City shall conduct a 

reasonable review of the Claim and, within a period not to exceed 45 

calendar days of receipt of the claim, or as extended by mutual agreement, 

shall provide a written statement identifying what portion of the Claim is 

disputed and what portion is undisputed.  Any payment due on an 

undisputed portion of the Claim will be processed and made within 60 

calendar days after the City issues its written response. 

(ii) If the City needs approval from City Council to provide Contractor a written 

statement as set forth above, and City Council does not meet within the 45 

calendar days or within the mutually agreed to extension of time following 

receipt of a Claim, the City shall have up to three (3) days following the 

next publicly noticed meeting of City Council after the 45-calendar day 

period, or extension, expires to provide Contractor a written statement 

identifying the disputed portion and the undisputed portion of the Claim. 

(iii) The City may request, in writing, within 30 calendar days of receipt of the 

claim, any additional documentation supporting the claim or relating to 

defenses or claims the City may have. If additional information is needed 

thereafter, it shall be provided upon mutual agreement of the City and the 

claimant.  The City’s written response shall be submitted 30 calendar days 

(15 calendar days if the Claim is less than $50,000) after receiving the 

additional documentation, or within the same period of time taken by the 

claimant to produce the additional information, whichever is greater. 

e) Meet and Confer Conference. 

If the Contractor disputes the City’s response, or if the City fails to respond within 

the statutory time period(s), the Contractor may so notify the City within 15 

calendar days of the receipt of the response or the failure to respond, and demand 

an informal conference to meet and confer for settlement of those portions of the 

Claim that remain in dispute.  Upon such demand, the City shall schedule a meet 

and confer conference within 30 calendar days. 
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f) Mediation. 

 

 

(i) Within 10 business days following the conclusion of the meet and confer 

conference, if the claim or any portion thereof remains in dispute, the City 

shall provide the Contractor with a written statement identifying the portion 

of the claim that remains in dispute and the portion that is undisputed.  Any 

payment due on an undisputed portion of the claim shall be processed and 

made within 60 calendar days after the City issues its written statement. Any 

portion of the claim that remains in dispute shall be submitted to nonbinding 

mediation and the City and the Contractor shall equally share the associated 

mediator fees.  The City and Contractor shall mutually agree to a mediator 

within 10 business days after the disputed portion of the claim has been 

identified in writing, unless the parties agree to select a mediator at a later 

time. 

(ii) If the parties cannot agree upon a mediator, each party shall select a 

mediator and those mediators shall select a qualified neutral third party to 

mediate with regard to the disputed portion of the claim. Each party shall 

bear the fees and costs charged by its respective mediator in connection with 

the selection of the neutral mediator. 

(iii) For purposes of this section, mediation includes any nonbinding process, 

including, but not limited to, neutral evaluation or a dispute review board, 

in which an independent third party or board assists the parties in dispute 

resolution through negotiation or by issuance of an evaluation. Any 

mediation utilized shall conform to the timeframes in this section. 

(iv) Unless otherwise agreed to by the public entity and the Contractor in 

writing, the mediation conducted pursuant to this section shall excuse any 

further obligation under Section 20104.4 to mediate after litigation has been 

commenced. 

(v) The mediation shall be held no earlier than the date the Contractor 

completes the Work or the date that the Contractor last performs Work, 

whichever is earlier. All unresolved claims shall be considered jointly in a 

single mediation, unless a new unrelated claim arises after mediation is 

completed 

(vi) If, following the meet and confer conference, the claim or any portion 

thereof remains in dispute, the claimant may file a claim pursuant to Chapter 

1 (commencing with Section 900) and Chapter 2 (commencing with Section 

910) of Part 3 of Division 3.6 of Title 1 of the Government Code.  For the 

purposes of those provisions, the running of the period of time within which 

a claim must be filed shall be tolled from the time the claimant submits his 

or her written claim pursuant to this Section until the time that claim is 
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denied as a result of the meet and confer process, including any period of 

time utilized by the meet and confer process. 

g) Procedures After Mediation.  

If, following the meet and confer conference, the claim or any portion thereof 

remains in dispute, the claimant may file a claim pursuant to Chapter 1 

(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 

Part 3 of Division 3.6 of Title 1 of the Government Code.  For the purposes of 

those provisions, the running of the period of time within which a claim must be 

filed shall be tolled from the time the claimant submits his or her written claim 

pursuant to this Section until the time that claim is denied as a result of the meet 

and confer process, including any period of time utilized by the meet and confer 

process. 

 

h) Contractor's Duty During Claim Resolution. 

The Contractor shall proceed with the work in accordance with the plans and 

specifications and determinations and instructions of the Engineer during the 

resolution of any claims disputes. 

i) Government Code Claim. 

(i) In addition to any and all contract requirements pertaining to notices of and 

requests for compensation or payment for extra work, disputed work, 

construction claims and/or changed conditions, the Contractor must comply 

with the claim procedures set forth in Government Code section 900 et seq. 

prior to filing any lawsuit against the City.   

(ii) Such Government Code claims and any subsequent lawsuit based upon the 

Government Code claims shall be limited to those matters that remain 

unresolved after all procedures pertaining to extra work, disputed work, 

construction claims, and/or changed conditions have been followed by 

Contractor.  If no such Government Code claim is submitted, or if the 

prerequisite contractual requirements are not otherwise satisfied as 

specified herein, Contractor shall be barred from bringing and maintaining 

a valid lawsuit against the City. 

(iii) A Government Code claim must be filed no earlier than the date the Work 

is completed or the date the Contractor last performs Work on the Project, 

whichever occurs first. A Government Code claim shall be inclusive of all 

unresolved claims known to Contractor or that should reasonably by known 

to Contractor excepting only new unrelated Claims that arise after the 

Government Code claim is submitted. 
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E-16 CIVIL ACTION PROCEDURES 

 In accordance with Public Contract Code section 20104 et seq., the following procedures 

all are established for civil actions filed to resolve Claims of $375,000 or less: 

a) Non-Binding Meditation. 

Within 60 calendar days, but no earlier than 30 calendar days, following the filing 

or responsive pleadings, the court shall submit the matter to non-binding mediation 

unless waived by mutual stipulation of both parties or unless mediation was held 

prior to commencement of the action in accordance with Public Contract Code 

section 9204 and the terms of this Agreement.  The mediation process shall provide 

for the selection within 15 calendar days by both parties of a disinterested third 

person as mediator, shall be commenced within 30 calendar days of the submittal, 

and shall be concluded within 15 calendar days from the commencement of the 

mediation unless a time requirement is extended upon a good cause showing to the 

court  

b) Judicial Arbitration. 

If the matter remains in dispute, the case shall be submitted to judicial arbitration 

pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of 

the Code of Civil Procedure, notwithstanding Section 1114.11 of that code.  The 

Civil Discovery Act of 1986 (Article 3 (commencing with Section 2016) of Chapter 

3 of Title 3 of Part 4 of the Code of Civil Procedure) shall apply to any proceeding 

brought under this subdivision consistent with the rules pertaining to judicial 

arbitration. In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 

3 of Part 3 of the Code of Civil Procedure, (A) arbitrators shall, when possible, be 

experienced in construction law, and (B) any party appealing an arbitration award 

who does not obtain a more favorable judgment shall, in addition to payment of 

costs and fees under that chapter, also pay the attorney’s fees on appeal of the other 

party. 

E-17 CITY’S REPAIR 

In the event the Contractor refuses or neglects to make good any loss or damage for which 

the Contractor is responsible under this Contract, the City may itself, or by the employment of 

others, make good any such loss or damage, and the cost and expense of doing so, including any 

reasonable engineering, legal and other consultant fees, and any costs of administrative and 

managerial services, shall be charged to the Contractor.  Such costs and expenses may be deducted 

by the City from claims for payment made by the Contractor for work completed or remaining to 

be completed. 

E-18 ANTI-TRUST CLAIM ASSIGNMENT 

In entering into a public works contract or a subcontract to supply goods, services, or 

materials pursuant to this Contract, the Contractor and all subcontractors shall offer and agree to 

assign to the City all rights, title, and interest in and to all causes of action it may have under 
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Section 4 of the Clayton Act (15 U.S.C. § 15) or under the Cartwright Act (Chapter 2 (commencing 

with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 

purchases of goods, services or materials pursuant to the public works contract or subcontract.  

This assignment shall be made and become effective at the time the City tender’s final payment to 

the Contractor, without further acknowledgment by the parties.  

E-19 WAIVER OF RIGHT TO RESCIND FOR MATERIAL BREACH 

The Contractor agrees that it can be adequately compensated by money damages for any 

breach of this Contract which may be committed by the City and hereby agrees that no default, 

act, or omission of the City or the Engineer, shall constitute a material breach of the Contract 

entitling the Contractor to cancel or rescind the provisions of this Contract or (unless the City shall 

so consent or direct in writing) to suspend or abandon performance of all or any part of the work.  

The Contractor hereby waives any and all rights and remedies to which it might otherwise be or 

become entitled, save only its right to money damages. 

E-20 CONTRACTOR’S LICENSE NOTICE 

Contractors are required by law to be licensed and regulated by the Contractors' State 

License Board which has jurisdiction to investigate complaints against contractors if a complaint 

regarding a patent act or omission is filed within four years of the date of the alleged violation. A 

complaint regarding a latent act or omission pertaining to structural defects must be filed within 

10 years of the date of the alleged violation. Any questions concerning a contractor may be referred 

to the Registrar, Contractors' State License Board, P.O. Box 26000, Sacramento, California 95826. 

E-21 HISTORICAL, SCIENTIFIC AND ARCHEOLOGICAL DISCOVERIES  

All articles of historical or scientific value, including but not limited to coins, fossils, and 

articles of antiquity which may be uncovered by the Contractor during the progress of work, shall 

become City property.  Such findings shall be reported immediately to the Engineer who will 

determine the method of removal, where necessary, and the final disposition thereof.  

E-22 THIRD-PARTY CLAIMS 

The City shall provide Contractor with timely notification of the receipt of any third-party 

claim in accordance with Public Contract Code section 9201. 
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SECTION F.    INSURANCE AND LIABILITY 

F-1 INSURANCE 

a) Neither the Contractor nor any subcontractors shall commence any work until all 

required insurance has been obtained at their own expense.  Such insurance must have 

the approval of the City as to limit, form, and amount, and shall be placed with insurers 

with a current A.M. Best’s rating of no less than A:VII. 

b) Any insurance bearing on adequacy of performance shall be maintained after 

completion of the project for the full guarantee period. 

c) Prior to execution of the Contract, the Contractor shall furnish the City with original 

endorsements effecting coverage for all policies required by the Contract.  The 

Contractor shall not permit any subcontractor identified in the Designation of 

subcontractor’s form to commence work on this project until such subcontractor has 

furnished the City with original endorsements effecting coverage for all insurance 

policies required by the Contract.  The endorsements shall be signed by a person 

authorized by the insurer to bind coverage on its behalf.  The endorsements are to be 

on forms provided or approved by the City.  The City may require the Contractor or 

any subcontractor to furnish complete certified copies of all insurance policies affecting 

the coverage required by the Contract. 

d) All of the Contractor’s policies shall contain an endorsement providing that written 

notice shall be given to the City at least thirty (30) calendar days prior to termination, 

cancellation, or reduction of coverage in the policy. 

e) All policies of insurance that the Contractor elects to carry shall include a provision 

therein providing a waiver of the insurer’s right to subrogation against the City and the 

Engineer, including insurance against loss or damage to its construction equipment and 

tools, and Worker’s Compensation/Employer’s Liability. 

f) The requirements as to the types, limits, and the City’s approval of insurance coverage 

to be maintained by the Contractor are not intended to, and shall not in any manner, 

limit or qualify the liabilities and obligations assumed by the Contractor under the 

Contract. The limits set forth herein shall additionally apply separately to each insured 

against whom claims are made or suits are brought, except with respect to the limits of 

liability.  Further the limits set forth herein shall not be construed to relieve the 

Contractor from liability in excess of such coverage, nor shall it limit Contractor’s 

indemnification obligations to the City, and shall not preclude the City from taking 

such other actions available to the City under other provisions of the Contract or law.  

Defense costs shall be paid in addition to the limits. 

g) Contractor shall report to the City, in addition to Contractor’s insurer, any and all 

insurance claims submitted by the Contractor in connection with the work performed 

under this Contract. 
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h) In addition to any other remedy the City may have, if the Contractor or any of the 

subcontractors fail to maintain the insurance coverage as required in Section F-2 of the 

General Conditions, the City may obtain such insurance coverage as is not being 

maintained, in form and amount substantially the same as required herein, and the City 

may deduct the cost of such insurance from any amounts due or which may become 

due the Contractor under this Contract. 

F-2 COVERAGE REQUIREMENTS 

The Contractor and all subcontractors shall, at their expense, maintain in effect at all times 

during the performance of work under the Contract not less than the following coverage and limits 

of insurance, which shall be maintained with insurers and under forms of policy satisfactory to the 

City.  The maintenance by the Contractor and all subcontractors of the following coverage and 

limits of insurance is a material element of this Contract.  The failure of the Contractor or any 

subcontractor to maintain or renew coverage or to provide evidence of renewal may be treated by 

the City as a material breach of this Contract. 

a) Worker’s Compensation and Employer’s Liability Insurance. 

(i) Form and Amounts.   

The Contractor and all subcontractors shall maintain insurance to protect 

the Contractor or subcontractor from all claims under Worker’s 

Compensation and Employer’s Liability Acts, including Longshoremen’s 

and Harbor Workers’ Act.  Such coverage shall be maintained, in type and 

amount, in strict compliance with all applicable State and Federal statutes 

and regulations. Any class of employee or employees not covered by a 

subcontractor’s insurance shall be covered by the Contractor’s insurance. In 

case any class of employees engaged in work under this Contract, on or at 

the Project site, is not protected under the Workers’ Compensation Statutes, 

the Contractor shall provide or shall cause a subcontractor to provide, 

adequate insurance coverage for the protection of such employees not 

otherwise protected.   The Contractor shall execute a certificate in 

compliance with Labor Code section 1861, on the form provided in the 

Contract Documents.  In addition, Contractor shall provide Employer’s 

Liability Insurance, including Occupational Disease, in the amount of at 

least one million dollars ($1,000,000.00) per person per accident.  

Contractor shall provide City with a certificate of Employer’s Liability 

Insurance. Such insurance shall comply with the provisions of the Contract.  

The policy shall be endorsed, if applicable, to provide a borrowed 

servant/alternate employer endorsement and contain a waiver of 

subrogation in favor of the City. 

(ii) Claims Against City.   
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If an injury occurs to any employee of the Contractor or any of the 

subcontractors for which the employee or the employee’s dependents, in the 

event of the employee’s death, may be entitled to compensation from the 

City under the provisions of the said Acts, or for which compensation is 

claimed from the City, there will be retained out of the sums due the 

Contractor under this Contract, an amount sufficient to cover such 

compensation as fixed by said Acts, until such compensation is paid or it is 

determined that no compensation is due.  If the City is required to pay such 

compensation, the amount so paid will be deducted and retained from such 

sums due, or to become due, the Contractor. 

b) Commercial General and Automobile Liability Insurance. 

(i) Form and Amounts.   

The insurance shall include, but shall not be limited to, protection against 

claims arising from death, bodily injury, personal injury, or damage to 

property resulting from actions, failures to act, operations or equipment of 

the insured, or by its employees, agents or consultants, or by anyone directly 

or indirectly employed by the insured.  The amount of insurance coverage 

shall not be less than $1,000,000.00 per occurrence for Automobile 

Liability Insurance. The amount of insurance coverage shall not be less than 

$1,000,000.00 per occurrence for Commercial General Liability Insurance 

with an aggregate no less than two (2) times the required per occurrence 

limit applying to bodily injury, personal injury, and property damage, or 

any combination of the three.  Contractor shall provide “occurrence” form 

Commercial General Liability insurance coverage at least as broad as the 

most current ISO CGL Form 00 01.  Contractor shall provide “occurrence” 

form Automobile Liability Insurance at least as broad as ISO CA 00 01 

(Any Auto).  Any deductibles must be declared to and approved by the City.  

At the option of the City, either: the insurer shall reduce or eliminate such 

deductibles as respects the entity, its officers, officials, employees and 

volunteers; or the Contractor shall procure a bond guaranteeing payment of 

losses and related investigations, claim administration expenses, and 

defense expenses. 

(ii) Additional Requirements.   

The commercial general and automobile liability insurance coverage shall 

also include the following: 

a. A provision or endorsement naming the City and the City’s 

consultants, and each of their officers, employees, agents and 

volunteers, each as additional insured with respect to any potential 

liability arising out of the performance of any work under the 

Contract, and providing that such insurance is primary insurance as 

respects the interest of the City, and that any other insurance, risk 



Insurance and Liability 

City of Woodland  IV-71 February 10, 2025 

2025 Open Cut Sewer Repair Project, CIP #08-21    

pool membership, or other liability protection maintained by the 

City or maintained by the Engineer is excess to the insurance 

required hereunder, and will not be called upon to contribute to any 

loss unless and until all limits available under the contractor’s and 

subcontractor’s insurance policy/policies have been paid.  The City 

and the City’s consultants, and each of their officers, employees, 

agents and volunteers shall be named as additional insureds on 

Contractor’s and its subcontractors’ policies of commercial general 

liability insurance using ISO CG forms 20 10 and 20 37 (or 

endorsements providing the exact same coverage, including 

completed operations), and, for subcontractors’ policies of 

commercial general liability insurance, ISO CG form 20 38 (or 

endorsements providing the exact same coverage). 

b. A “Cross Liability” or “Severability of Interest” clause.  Broad Form 

Property Damage, Personal Injury, Contractual Liability, Protective 

Liability, and Completed Operations coverages, and elimination of 

any exclusion regarding loss or damage to property caused by 

explosion or resulting from collapse of buildings or structures or 

damage to property underground, commonly referred to by insurers 

as the “XCU” hazards. 

c. A provision or endorsement stating that such insurance, subject to 

all of its other terms and conditions, applies to the liability assumed 

by the Contractor under the Contract, including, without limitation, 

indemnity and litigation costs set forth in Section F-3 of the General 

Conditions. 

d. A provision or endorsement stating that any failure to comply with 

reporting or other provisions of the policies, including breaches of 

warranties, shall not affect coverage provided to the City, its 

officers, officials, employees, or volunteers. 

e. A provision or endorsement stating that the Contractor’s insurance 

shall apply separately to each insured against whom claim is made 

or suit is brought, except with respect to the limits of the insurer’s 

liability. 

(iii) SPECIAL NOTICE:  Claims Made Coverage.   

Liability insurance coverage shall not be written on a “claims made” basis.  

The Certificate of Insurance must clearly provide that the coverage is on an 

“occurrence” basis.  
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F-3 INDEMNITY AND LITIGATION COSTS 

a) Promptly upon execution of the Contract, the Contractor specifically obligates itself 

and hereby agrees to protect, hold free and harmless, defend and indemnify the City, 

the Engineer and their consultants, and each of their officers, officials, employees 

agents and volunteers, from and against any and all liability, penalties, costs, losses, 

damages, expenses, causes of action, claims or judgments, including without limitation 

attorneys’ fees and other costs of litigation, which arise out of or are in any way 

connected with the Contractor’s, or its subcontractors’ or suppliers’, performance of 

work under this Contract or failure to comply with any of the obligations contained in 

the Contract.  This indemnity shall not extend, however, to attorney fees and costs 

incurred by the City in prosecuting or defending against the Contractor in any 

proceeding under Sections B-7 and E-16 of these General Conditions, and shall imply 

no reciprocal right of the Contractor in any action on the Contract pursuant to Civil 

Code section 1717 or section 1717.5.  To the fullest extent legally permissible, this 

indemnity and hold harmless agreement by the Contractor shall apply to any and all 

acts or omissions, whether active or passive, on the part of the Contractor or its agents, 

employees, representatives, or subcontractor’s agents, employees, and representatives, 

resulting in claim or liability, whether or not any acts or omissions of any of the parties 

to be indemnified hereunder may also have been a contributing factor to the liability, 

except such loss or damage which was caused by the active negligence, the sole 

negligence, or the willful misconduct of the City. 

b) In any and all claims against the City or the Engineer and their consultants, and each 

of their officers, employees and agents by any employee of the Contractor, any 

subcontractor, anyone directly or indirectly employed by any of them, or anyone for 

whose acts any of them may be liable, the indemnification obligation under this Section 

shall not be limited in any way by any limitation on the amount or type of damages, 

compensation or benefits payable by or for the Contractor or any subcontractor under 

Worker’s Compensation statutes, disability benefit statutes or other employee benefit 

statutes. 

F-4 PROTECTION OF WORK 

a) The Contractor shall be responsible for the care of all the work until completion and 

final acceptance.  The Contractor shall, at its own cost and expense, replace damaged 

or lost material and repair damaged parts of the work or the same may be done at the 

Contractor’s expense by the City and the Contractor and its sureties shall be liable 

therefore.  The Contractor shall make its own provisions for properly storing and 

protecting all material and equipment against theft, injury, or damage from any and all 

causes.  Damaged material and equipment shall not be used in the work.  The 

Contractor shall take all risks from floods and casualties except as provided by law, 

and shall make no charge for the restoration of such portions of the work as may be 

destroyed or damaged by flood or other casualties or because of danger from flood or 

other casualties or for delays from such causes.  The Contractor may, however, be 

allowed a reasonable extension of time on account of such delays, subject to the 

conditions hereinbefore specified.  The Contractor shall not be responsible for the cost, 
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in excess of 5% of the contracted amount, of repairing or restoring damage to the work, 

if the damage was proximately caused by an earthquake in excess of a magnitude of 

3.5 on the Richter Scale or by tidal waves; provided that the work damaged was built 

in accordance with accepted and applicable building standards, and the plans and 

specifications of the City. 

b) The Contractor shall effectively secure and protect adjacent property and structures, 

livestock, crops, and other vegetation.  If applicable, the Contractor shall open fences 

on or crossing the right-of-way and install temporary gates of sound construction 

thereon so as to prevent the escape of livestock.  Adjacent fence posts shall be 

adequately braced to prevent the sagging or slackening of the wire.  Before such fences 

are opened, the Contractor shall notify the owner or tenant of the property and, where 

practicable, the opening of the fence shall be in accordance with the wishes of said 

owner or tenant.  The Contractor shall be responsible that no loss or inconvenience 

shall accrue to the owner or tenant by virtue of its fences having been opened or the 

gate not having been either shut or attended at all times.  Where special types of fences 

are encountered, the Contractor shall install temporary gates made of similar materials 

and of suitable quality to serve the purposes of the original fences.  In all cases where 

the Contractor removes fences to obtain work room, Contractor shall provide and install 

temporary fencing as required, and on completion of construction shall restore the 

original fence to the satisfaction of the Engineer.  All costs of providing, maintaining 

and restoring gates and fencing shall be borne by the Contractor.  The Contractor shall 

provide and maintain all passageways, guard fences, lights and other facilities for 

protection required by public authority or local conditions. 

c) The Contractor shall use extreme care during construction to prevent damage from dust 

to crops and adjacent property.  The Contractor, at its own expense, shall provide 

adequate dust control for the right-of-way and take other preventive measures as 

directed by the Engineer. 

d) The Contractor shall be responsible for all damage to any property resulting from 

trespass by the Contractor or its subcontractors and their employees in the course of 

their employment, whether such trespass was committed with or without the consent 

or knowledge of the Contractor. 

e) The Contractor shall see that the Site is kept drained and free of all standing water and 

any other water which may impede the progress or execution of the work. 

f) The Contractor shall be responsible for any damage caused by drainage or water runoff 

from construction areas and from construction plant areas. 

g) In an emergency affecting the safety of life, or of the work, or of adjoining property, 

the Contractor, without special instruction or authorization from the Engineer, is hereby 

permitted to act at the Contractor’s discretion to prevent such threatened loss or injury, 

and it shall so act without appeal if so instructed or authorized.  Any compensation 

claimed by the Contractor on account of emergency work shall be determined as 

specified under Section B-4 of these General Conditions.  Should the Engineer deem 
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an emergency condition exists, the Contractor shall immediately do those things and 

take those steps ordered by the Engineer.  The decision of the Engineer in this respect 

shall be final and conclusive.  Any claims for compensation made by the Contractor on 

account of emergency work shall be determined as specified under Section B-4. 

h) Except as provided by Government Code section 4215, et seq., the Contractor shall be 

responsible for the removal, relocation and protection of all public and private utilities, 

including irrigation facilities in the nature of utilities, located on the Site if and to the 

extent that the same are identified in the Contract Documents, and the Contractor shall 

not be entitled to any extension of time or claim for damages for extra compensation in 

connection therewith.  If and to the extent that such utilities or facilities are not 

identified in the Contract Documents, as between the Contractor and the City, the City 

will be responsible for the cost of their removal, relocation or protection, as the case 

may be, but the Contractor shall perform any such work in conformance with applicable 

provisions of Sections B-3 and B-4 of these General Conditions, if so, directed by the 

Engineer.  In such situations, the Contractor shall not be responsible for delay in 

completion of the Project caused by the failure of the City or the owner of the utility to 

provide for such removal or relocation.  If the Contractor, while performing the 

Contract, discovers utility or irrigation facilities not identified by the City in the 

Contract Documents, the Contractor shall immediately notify the Engineer in writing. 

i) Subject to the provisions of this Section, where the work to be performed under the 

Contract crosses or otherwise interferes with existing streams, watercourses, canals, 

farm ditches, pipelines, drainage channels, or water supplies, the Contractor shall, at its 

own expense, provide for such watercourse or pipelines and shall perform such 

construction during the progress of the work so that no damage will result to either 

public or private interests, and the Contractor shall be liable for all damage that may 

result from failure to so provide during the progress of the work. 

F-5 ACCIDENTS 

a) The Contractor shall provide and maintain, in accordance with Labor Code section 

6708 and OSHA requirements, adequate emergency first-aid treatment for its 

employees and subcontractors and anyone else who may be injured in connection with 

the work. 

b) The Contractor shall promptly report in writing to the Engineer all accidents 

whatsoever arising out of, or in connection with, the performance of the work, whether 

on or adjacent to the Site, which cause death, personal injury, or property damage, 

giving full details and statements of witnesses. In addition, if death or serious injury or 

serious damage are caused, the accident shall be reported immediately by telephone or 

messenger to the City and the Engineer. 

c) If any claim is made by anyone against the Contractor or any subcontractor on account 

of any accident, the Contractor shall promptly report the facts in writing to the 

Engineer, giving full details of the claim. 
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F-6 NO PERSONAL LIABILITY 

Neither the City, the Engineer, nor any of their other officers, agents, or employees shall 

be personally responsible for any liability arising under the Contract, except such obligations as 

are specifically set forth herein. 
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SECTION G.    MEASUREMENT AND PAYMENT 

G-1 MEASUREMENT OF QUANTITIES 

a) Where the Contract provides for payment on a lump sum price basis, no measurement 

of quantity will be made.  Where the Contract provides for payment on a unit price 

basis, the quantities of work performed will be computed by the Engineer on the basis 

of measurements taken by the Engineer, and these measurements shall be final and 

conclusive. 

b) All quantities of work computed under the Contract shall be based upon measurements 

by the Engineer according to United States Measurements and Weights. 

c) Methods of measurement are specified herein and in the Specifications. 

G-2 SCOPE OF PAYMENT 

a) The Contractor shall accept the compensation provided in the Contract as full payment 

for furnishing all labor, materials, tools, equipment, and incidentals necessary to the 

completed work and for performing all work contemplated and embraced under the 

Contract.  The compensation provided in this Contract is also full payment for loss or 

damage arising from the nature of the work, or from the action of the elements, or from 

any unforeseen difficulties which may be encountered during the prosecution of the 

work until the acceptance by the City and for all risks of every description connected 

with the prosecution of the work.  In addition, the compensation provided in this 

Contract is full compensation for all expenses incurred in consequence of the 

suspension or discontinuance of the work as provided in the Contract; and for 

completing the work according to the Specifications and Plans.   

b) Neither the payment of any estimate nor of any retained percentage shall relieve the 

Contractor of any obligation to make good any defective work or material. 

c) The Work also includes the preparatory work and operations needed for mobilization 

and demobilization of the Project.  The Work, however, does not include establishing 

the Engineer's field facility(s) or the utility work and connections needed for these 

facilities. 

G-3 PROGRESS ESTIMATE 

For each calendar month of Contract work, the Engineer will prepare a progress estimate 

of all work performed under the Contract.  Within the first ten (10) days of each succeeding 

calendar month, the Engineer will prepare in writing and certify to the City, an estimate which in 

the Engineer’s opinion is a fair approximation of the value of all work done under the Contract, 

including any amounts due the Contractor for extra work and change orders.  In arriving at the 

value of the work done, the Engineer will give consideration to the value of labor and materials 

which have been incorporated into the permanent work by the Contractor during the preceding 

month.  Consideration will not be given to preparatory work done or for materials or equipment 

on hand but not incorporated into the work. 
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In order to assist the Engineer, the Contractor shall furnish the Engineer with a monthly 

invoice detailing the work completed during the month and total to date including copies of 

supporting invoices for all items delivered to the job site. 

G-4 PROGRESS PAYMENTS   

a) The City will pay the Contractor ninety (95%) percent of the amount of each progress 

estimate within thirty (30) calendar days after receipt of an undisputed and properly 

submitted progress estimate from the Contractor.  If the City fails to pay an undisputed 

progress estimate within the allotted thirty (30) calendar days, the City shall pay interest 

to the Contractor equivalent to the legal rate set forth in subdivision (a) of Section 

685.010 of the Code of Civil Procedure.  Five percent (5%) of the amount of each 

estimate shall be retained by the City until final completion and acceptance of all work 

under the Contract.  Any request to reduce retention must comply with the provisions 

of Public Contract Code Section 9203(a). 

b) Upon receipt of a payment request, the City shall act in accordance with both of the 

following: 

(i) Each payment request shall be reviewed by the City as soon as practicable 

after receipt for the purpose of determining that the progress estimate is a 

proper payment request. 

(ii) Any payment request determined not to be a proper payment request 

suitable for payment shall be returned to the Contractor as soon as 

practicable, but not later than seven days, after receipt.  A request returned 

pursuant to this Section shall be accompanied by a document setting forth 

in writing the reasons why the payment request is not proper. 

c) The number of days available to the City to make a payment without incurring interest 

pursuant to this Section shall be reduced by the number of days by which the City 

exceeds the seven (7) day return requirement set forth in Subsection (b)(ii) of this 

Section. 

d) The Contractor may, in accordance with the provisions of Public Contract Code section 

22300, substitute securities for any monies which the City may withhold to insure 

performance under the Contract. 

e) When, in the judgment of the Engineer, the work is not proceeding in accordance with 

the provisions of the Contract, or when in its judgment the total amount of the work 

done since the last estimate amounts to less than $1,000, no pay estimate will be 

prepared and no progress payment will be made. 

f) No progress estimate or payment shall be considered to be an approval or acceptance 

of any work, materials, or equipment. Estimated amounts and values of work done and 

materials and equipment furnished will be conformed with actual amounts and values 

as they become available in subsequent progress estimates, progress payments and the 
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final estimate and payment.  All estimates and payments will be subject to correction 

in subsequent progress estimates and payments and the final estimate and payment. 

g) It is mutually agreed between the parties to the Contract that no payments made under 

the Contract, including progress payments and the final payment, shall be evidence of 

the performance of the Contract, either wholly or in part, and no payment shall be 

construed to be an acceptance of any defective or incomplete work or improper 

materials.   

G-5 RIGHT TO WITHHOLD PAYMENTS 

a) In addition to all other rights and remedies of the City hereunder and by virtue of the 

law, the City may withhold or nullify the whole or any part of any partial or final 

payment to such extent as may reasonably be necessary to protect the City from loss 

on account of: 

(i) Defective work not remedied, irrespective of when any such work be found 

to be defective; 

(ii) Claims, liens, stop notices or notices to withhold filed or reasonable 

evidence indicating probable filing of claims, liens, stop notices or notices 

to withhold including, but not limited to claims under Sections 1775, 1776, 

or 1777.7 of the Labor Code; 

(iii) Failure of the Contractor to make payments properly for labor, materials, 

equipment, or other facilities, or to subcontractors and/or suppliers; 

(iv) A reasonable doubt that the work can be completed for the balance then 

unearned; 

(v) A reasonable doubt that the Contractor will complete the work within the 

agreed time limits; 

(vi) Costs to the City resulting from failure of the Contractor to complete the 

work within the proper time; or 

(vii) Damage to work or property. 

b) Whenever the City shall, in accordance herewith, withhold any monies otherwise due 

the Contractor, written notice of the amount withheld and the reasons therefore will be 

given the Contractor.  After the Contractor has corrected the enumerated deficiencies, 

the City will promptly pay to the Contractor the amount so withheld.  When monies are 

withheld to protect the City against claims, liens, stop notices, or notices to withhold 

of mechanics, materialmen, subcontractors, etc., the City may at its discretion permit 

the Contractor to deliver a surety bond in terms and amount satisfactory to the City, 

indemnifying the City against any loss or expense, and upon acceptance thereof by the 

City, the City shall release to the Contractor monies so withheld. 
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G-6 LIENS AND STOP NOTICES 

The Contractor agrees to keep the Work, the Site of the Work and all monies held by the 

City free and clear of all liens and stop notices related to labor and materials furnished in 

connection with the Work, if permitted by law.  Furthermore, the Contractor waives any right it 

may have to file any type of lien or stop notice in connection with the Work.  Notwithstanding 

anything to the contrary contained in the Contract Documents, if any such lien or stop notice is 

filed or there is evidence to believe that lien or stop notice may be filed at any time during the 

progress of the Work or within the duration of this Contract, the City may refuse to make any 

payment otherwise due the Contractor or may withhold any payment due the Contractor a sum 

sufficient in the opinion of the City to pay all obligations and expenses necessary to satisfy such 

lien or stop notice.  The City may withhold such payment unless or until the Contractor, within ten 

days after demand therefore by the City, furnishes satisfactory evidence that the indebtedness and 

any lien or stop notice in respect thereof has been satisfied, discharged and released of record, or 

that the Contractor has legally caused such lien or stop notice to be released of record pending the 

resolution of any dispute between the Contractor and any person or persons filing such lien or stop 

notice.  If the Contractor fails to furnish such satisfactory evidence within ten days of the demand 

therefore, the City may discharge such indebtedness and deduct the amount thereof, together with 

any and all losses, costs and damages suffered or incurred by the City from any sum payable to 

the Contractor under the Contract documents, including but not limited to final payment and 

retained percentage.  This Section shall be specifically included in all subcontracts and purchase 

orders entered into by the Contractor. 

G-7 FINAL ACCEPTANCE AND DATE OF COMPLETION 

Whenever the Contractor shall deem all work under this Contract to have been completed 

in accordance therewith, it shall so notify the Engineer in writing, and the Engineer shall promptly 

ascertain whether the work has been satisfactorily completed and, if not, shall advise the 

Contractor in detail and in writing of any additional work required.  When all the provisions of the 

Contract have been fully complied with to the satisfaction of the Engineer, it shall proceed with 

all reasonable diligence to determine accurately the total value of all work performed by the 

Contractor at the prices set forth in the Contract or fixed by Change Orders, and the total value of 

all extra work, all in accordance with the Contract.  The Engineer will then certify to said final 

estimate and to the completion of the work, and will file copies thereof with the City and the 

Contractor and recommend final acceptance by the City Council.  The date of completion shall be 

the date upon which the City Council makes its formal written acceptance of the work. The City 

reserves the right to occupy or utilize any portion of the Work at any time before completion, and 

such occupancy or use shall not constitute Acceptance of any part of Work covered by this 

Contract.  This use shall not relieve the Contractor of its responsibilities under the Contract. The 

City may choose to withhold funds in accordance with the provisions of Section C-13. 

G-8 FINAL PAYMENT 

Within ten (10) calendar days after the date of completion, the City will file in the Office 

of the County Recorder, a Notice of Completion of the work herein agreed to be done by the 

Contractor. The date of completion for purposes of filing the notice of completion shall be the date 

of City Council acceptance of the contract. On the expiration of thirty-five (35) calendar days after 
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the recordation of such Notice of Completion, the difference between said final estimate and all 

payments theretofore made to the Contractor shall be due and payable to the Contractor, subject 

to any requirements concerning the furnishings of a maintenance bond, and excepting only such 

sum or sums as may be withheld or deducted in accordance with the provisions of this Contract.  

All prior certifications, upon which partial payments may have been made, being merely estimates, 

shall be subject to correction in the final certificate. Notwithstanding the above, the City will 

release retention in accordance with the provisions of Public Contract Code Section 7107 within 

60 days of completion of the work (as completion is defined in PCC § 7107). 

G-9 FINAL RELEASE 

Final payment to the Contractor in accordance with the final estimate is contingent upon 

the Contractor furnishing the City with a signed written release of all claims against the City arising 

by virtue of the Contract.  Disputed Contract claims in stated amounts may be specifically excluded 

by the Contractor from the operation of the release.  The release shall be in substantially the 

following form: 
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WAIVER AND RELEASE UPON FINAL PAYMENT 

NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT 

YOU HAVE BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS 

ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. 

IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE FORM. 

The undersigned has been paid in full for all labor, services, equipment or material furnished to 

the City on the job of 2025 Open Cut Sewer Repair Project, CIP #08-21 located at Woodland, 

California and does hereby waive and release any right to a mechanic's lien, stop notice, or any 

right against a labor and material bond on the job, except for disputed claims for extra work in the 

amount of specified below: 

 

Nature of Dispute Date of Notice Amount of Claim 

   

   

   

   

   

   

 

Dated:      

CONTRACTOR: 

By:        

Title:        
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END OF GENERAL CONDITIONS
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SUPPLEMENTAL CONDITIONS 

City of Woodland 
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INTRODUCTION TO SUPPLEMENTAL CONDITIONS 

 

Except as modified by these Supplemental Conditions, the work shall be performed in 

accordance with the General Conditions.  The numbering of these Supplemental Conditions 

conforms to the numbering in the General Conditions.  The existence of a section in these 

Supplemental Conditions means that a corresponding section in the General Conditions is 

modified in some respect.  
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SECTION A.  DEFINITIONS AND TERMS 

 

There are no amendments to this Section of the General Conditions. 
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SECTION B.  SCOPE OF WORK 

 

There are no amendments to this Section of the General Conditions. 
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SECTION C.  CONTROL OF WORK 

 

C-3 CONSTRUCTION STAKING AND SURVEYS 

The Contractor shall provide all construction staking and layout for the project. 

C-18  STORAGE OF MATERIALS 

Storage of materials on the job site must be approved by the Engineer. 

C-25 SUBMITTALS 

a) Submit the following documents as required: 

Part I, Instructions to Bidders Section Reference 

Substitution of Securities for Retention ............................................................ B-17, G-4(d) 

Substitutions (products or materials) .............................................................................B-26 

 

Part III, Contract Documents Section Reference 

Contract ............................................................................................................................... A 

Payroll Records ................................................................................................. A-14 

Performance Bond .............................................................................................................. B 

Payment (Labor and Material) Bond .................................................................................. C 

Workers Compensation Certificate ..................................................................................... E 

Evidence of Insurance ............................................................................... Part IV, Section F 

 

Part IV, General Conditions  Section Reference 

Permits .............................................................................................................................C-4 

Sub-Contracts ...................................................................................................................C-7 

Superintendent & Project Personnel ................................................................................C-9 

Test Results (performed by Contractor) ........................................................................C-11 

Certificates of Compliance ............................................................................................C-20 

Rights of Entry (obtained by Contractor) ......................................................................C-23 

Progress Schedule ........................................................................................................... D-1 

Certified Payrolls (Prevailing Wages) ............................................................................. E-2 

Water Pollution Control Plan ........................................................................................... E-8 

Shoring and Trench Safety Plan ............................................................................... E-12(d) 

Insurance (submitted with Contracts) ................................................................... F-1 & F-2 

Request for Final Acceptance ......................................................................................... G-7 

Waiver and Release Upon Final Payment ...................................................................... G-9 
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Part V, Supplemental Conditions Section Reference 

Staking Requests ..............................................................................................................C-3 

Storage of Materials .......................................................................................................C-18 

Submittals ......................................................................................................................C-25 

Progress Schedule ........................................................................................................... D-1 

Woodland Business Permit ............................................................................................ E-10 

Schedule of Values ......................................................................................................... G-1 

 

Part VI, Technical Conditions Section Reference 

Materials ............................................................................................................................. A 

Traffic Control Plan .........................................................................................................B-1 

Pavement Mix Design ......................................................................................................C-1 

 

Engineering Standards, Construction Specifications Reference 

General Construction Requirements ................................................................. Section 1 

Public Notification ..........................................................................................................1.01 

Traffic Control Plan ........................................................................................................1.04 

Construction Water, Hydrant Permit ..............................................................................1.07 

Replacement and New Control Network Monuments ...........................................1.10, 1.11 

 

Subgrade ............................................................................................................... Section 2 

Subgrade Compaction Testing ........................................................................................2.04 

 

Aggregate Materials............................................................................................. Section 3 

Aggregate Base ......................................................................................................3.01, 3.02 

Sand.................................................................................................................................3.03 

Crushed Rock ..................................................................................................................3.04 

 

Hot Mix Asphalt ................................................................................................... Section 4 

Hot Mix Asphalt, Mix Design ...............................................................................4.01, 4.03 

Crack Sealant ..................................................................................................................4.09 

 

Surface Treatments .............................................................................................. Section 5 

Sand Seal .........................................................................................................................5.01 

Fog Seal ..........................................................................................................................5.02 

 

Portland Cement Concrete .................................................................................. Section 6 
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Portland Cement Concrete, Mix Design .........................................................................6.01 

Steel Reinforcement ........................................................................................................6.02 

Detectable Warning Surface ...........................................................................................6.05 

 

Fabric .................................................................................................................... Section 7 

 

Underground Pipeline Construction .................................................................. Section 8 

Tunneling, Bore & Jack, HDD .......................................................................................8.06 

Slurry Cement .................................................................................................................8.11 

 

Lime Stabilization ................................................................................................ Section 9 

Lime Treatment, Mix Design ..........................................................................................9.03 

Compaction Results ........................................................................................................9.06 

 

Sanitary System .................................................................................................. Section 10 

Sewer Collection System Materials ...................................................................10.02, 10.03 

CCTV Inspection of Sewer ...........................................................................................10.15 

 

Signs .................................................................................................................... Section 14 

Traffic Signs..................................................................................................................14.02 

 

Traffic Striping, Markings, Legends ................................................................ Section 16 

Traffic Striping, Markings and Legends ............................................................ 16.01-16.04 

 

Grading, Erosion Control and Storm Water Quality Management ............. Section 19 

Water Pollution Control Plan or Storm Water Pollution Prevention Plan ....................19.05 

 

Landscaping........................................................................................................ Section 20 

Landscape Certificate of Compliance ...........................................................................20.02 

Landscape Submittals ...................................................................................................20.06 

Modifications and Revisions (Requests) ................................................................ A 

Record Drawings .................................................................................................... B 

Operations Manuals, etc.......................................................................................... C 

Soils Evaluation ...................................................................................................... D 

List of Amendments and Fertilizers ................................................ E (20.11, 20.12) 

Plant Material List................................................................................................... F 

Amendment Samples .............................................................................................. G 

Substitute Plant Materials ....................................................................................... H 
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Post-Amendment Soils Report ................................................................................. I 

Weed Control Materials ................................................................................................20.19 

 

b) Contractor’s Responsibilities   

The Contractor shall submit, at its own expense submittals and details of 

equipment, material, electrical controls, architectural fabrications, finishes, hardware, and 

other appurtenances as required in technical specifications. 

All submittals and supporting data, catalogs, schedules, etc., shall be submitted as 

the instruments of the Contractor, who shall be responsible for their accuracy and 

completeness and coordination.  Such responsibility shall not be delegated in whole or part 

to subcontractors or suppliers. These submittals may be prepared by the Contractor, 

subcontractors, or suppliers, but the Contractor shall ascertain those submittals meet all of 

the requirements of the Contract Documents, while conforming to structural, space, and 

access conditions at the point of installation.  Designation of work "by others," if shown in 

submittals, shall mean that the work will be the responsibility of the Contractor rather than 

the subcontractor or supplier who prepared the Shop submittals.  The Contractor shall 

insure that there is no conflict with other submittals and notify the Engineer in each case 

where its submittal may affect the work of another Contractor or the Owner.  The 

Contractor shall insure coordination of submittals among the related crafts and 

subcontractors. 

Submittals shall be prepared in such form that data can be identified with the 

applicable Specification paragraph.  The data shall clearly demonstrate compliance with 

the Contract Plans and Specifications and shall relate to the specific equipment to be 

furnished.  Where manufacturer's standard drawings are employed, they shall be marked 

clearly to show what portion of the data is applicable to this project. 

c) Transmittal Procedures 

(i) Transmittal Form 

A separate transmittal form shall be used for each specific item, class of 

material, equipment, and items specified in separate, discrete sections, for which the 

submittal is required.  Submittal documents common to more than one piece of 

equipment shall be identified with all the appropriate equipment numbers.  

Submittals for various items shall be made with a single form when the items taken 

together constitute a manufacturer's package or are so functionally related that 

expediency indicates checking or review of the group or package as a whole.  The 

specification section to which the submittal is related shall be indicated on the 

transmittal form. 

A unique number, sequentially assigned, shall be noted on the transmittal 

form accompanying each item submitted.  Original submittal numbers shall have the 

following format:  "XXX"; where "XXX" is the sequential number assigned by the 

Contractor.  Resubmittals shall have the following format:  "XXX-Y"; where "XXX" 
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is the originally assigned submittal number and "Y" is a sequential letter assigned for 

resubmittals, i.e., A, B, or C being the 1st, 2nd, and 3rd resubmittals, respectively.  

Submittal 25B, for example, is the second resubmittal of submittal 25. 

(ii) Deviations From The Contract   

If the submittals show any deviations from the Contract requirements, the 

Contractor shall submit with the submittal submission a separate written description 

of such deviations and the reasons therefore.  If the Owner accepts such deviation, 

the Owner shall issue an appropriate Contract Change Order, except that, if the 

deviation is minor, or does not involve a change in price or in time of performance, 

a Change Order need not be issued.  If any deviations from the Contract requirements 

are not noted on the shop drawing, the review of the submittal shall not constitute 

acceptance of such deviations. 

(iii) Submittal Completeness   

The Contractor shall check all submittals before submitting them to the 

Engineer and shall certify on the transmittal letter and on each submittal that they 

have been checked, are in compliance with the Plans and Specifications, and all 

deviations from the Contract requirements are noted.  

If the Contractor submits an incomplete submittal, the submittal will be 

returned to the Contractor without review.  A complete submittal shall contain 

sufficient data to demonstrate that the items comply with the Specifications, shall 

meet the minimum requirements for submissions cited in the technical specifications, 

shall include materials and equipment data and seismic anchorage certifications 

where required, and shall include any necessary revisions required for equipment 

other than first named manufacturer.   

It is considered reasonable that the Contractor shall make a complete and 

acceptable submittal to the Engineer at least by the second submission of data. The 

Owner reserves the right to deduct monies from payments due the Contractor to cover 

additional costs of review beyond the second submission. 

(iv) Submittal Period 

All submittals shall be completed within ten (10) days after Notice to Proceed 

by the Owner, unless the Engineer accepts an alternate schedule for submission of 

shop drawings proposed by the Contractor. 

d) Review Procedure   

Submittals shall be submitted to the Engineer for review and returned within ten 

(10) working days after receipt.  Review of submittals by the Engineer has as its primary 

objective the completion for the Owner of a project in full conformance with the Contract 

Plans and Specifications, unmarred by field corrections, and within the time provided.  In 

addition to this primary objective, submittals review as a secondary objective will assist 
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the Contractor in its procurement of equipment that will meet all requirements of the 

project Plans and Specifications, will fit the structures detailed on the Plans, will be 

completed with respect to piping, electrical, and control connections, will have the proper 

functional characteristics, and will become an integral part of a complete operating facility.   

Acceptance of submittals does not constitute a change order to the Contract 

requirements. 

After review by the Engineer of each of the Contractor's submissions, the material 

will be returned to the Contractor with actions defined as follows: 

(i) No Exception Noted (Confirm)   

Accepted subject to its compatibility with future submissions and additional 

partial submissions for portions of the work not covered in this submission.  Does 

not constitute approval or deletion of specified or required items not shown in the 

partial submission. 

(ii) Note Markings (Confirm):   

Same as A, except those minor corrections as noted shall be made by the 

Contractor. 

(iii) Note Markings (Resubmit) 

Major corrections as noted by the Architect shall be revised and resubmitted 

by the Contractor. 

(iv) Rejected (Resubmit)   

Rejected because of major inconsistencies or errors which shall be resolved 

or corrected by the Contractor prior to subsequent review by the Engineer. 

(v) Comments Attached (Resubmit)  

Submitted material does not conform to Plans and Specifications in major 

respect, i.e., wrong size, model, capacity, or material. 

Items (i) and (ii) above (no resubmittal required) are considered "favorable 

review."  Items (iii), (iv), and (v) above (correction and resubmittal required) are 

considered "unfavorable review." 

It shall be the Contractor's responsibility to copy and/or conform reviewed 

submittals in sufficient numbers for its files, subcontractors, and vendors. 

e) Effect of Review of Contractor’s Submittals   
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The Engineer's favorable review of submittals shall be obtained prior to the 

fabrication, delivery and construction of items submittal. 

Favorable review of submittals does not constitute a change order to the Contract 

requirements. 

The favorable review of all submittals by the Engineer shall apply in general design 

only and shall in no way relieve the Contractor from responsibility for errors or omissions 

contained therein.  Favorable review by the Engineer shall not relieve the Contractor of its 

obligation to meet safety requirements and all other requirements of laws, nor constitute a 

Contract Change Order.  Favorable review by the Engineer will not constitute acceptance 

by the Engineer of any responsibility for the accuracy, coordination, and completeness of 

the submittals or the items of equipment represented on the submittals.   

C-26 TRADE NAMES AND ALTERNATIVES 

The City has not made findings pursuant to Public Contract Code Section 3400(b) 

regarding the use of specific materials, products, things, and/or services that must be utilized for 

the Project. 
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SECTION D.  PROGRESS AND COMPLETION OF WORK 

 

D-1 PROGRESS SCHEDULE ADDITIONAL REQUIREMENTS: 

Construction Schedule  

 The Contractor shall prepare a schedule that shows work to be accomplished on a 

weekly basis. The Contractor shall submit updates as work progresses. The City will review 

and provide comments within 5 work days of the submittal. 

D-2 COMMENCEMENT AND PROGRESS OF THE WORK AND TIME OF 

COMPLETION 

b) Time of Completion – Ordering Equipment 

Submittals for equipment items that require long lead times (4 weeks or longer) shall 

be processed in an expeditious as possible manner by the Contractor and the City.  The 

Contractor will provide evidence to the City, once order(s) are placed, of the delivery date of 

the equipment items to the work site.  If the delivery dates extend the critical path completion 

date beyond the contract time, the City will approve an extension to contract time provided 

that the Contractor has performed the following: 

1. Complete all other work except for the late delivery items; including 

foundations for late delivery items. 

2. Payments to manufacturers to expedite manufacturing and delivery of the 

various items. 

3. Provide critical path analysis at time of ordering of construction work that 

shows the impact of the late delivery items on the contract completion date. 

The City reserves the right to limit any extension of contract time just to the work 

items reasonably expected to be directly associated with installation and completion of the 

late delivery items. 

 (c) Working Hours 

Construction shall be allowed only between the hours of 7:00 a.m. and 4:00 p.m. on 

weekdays, unless otherwise approved by the Engineer. 

The Contractor shall be responsible for any inspection and additional administration 

costs incurred by the City or its agents and representatives for work by the Contractor outside 

the hours defined above on weekdays, or any work on weekends or holidays recognized by 

the City.  Such costs shall be withheld from the succeeding monthly progress payment or as 

soon as practical after the costs are incurred. 
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The Contractor shall notify the Engineer at least 72 hours prior to any work outside 

the normal working hours as defined above, on weekends or holidays. 

D-4 DELAYS IN THE WORK  

(a) Excusable Delays   

Delays caused by acts of God, fire, unusual storms, floods, earthquakes, strikes, labor 

disputes, freight embargoes, and shortages of materials shall be considered as excusable 

delays insofar as they prevent the Contractor from proceeding with at least seventy-five 

percent (75%) of the normal labor and equipment force for at least five (5) hours per day 

toward completion of the current critical activity item(s) on the latest favorably reviewed 

progress schedule. 

Upon the submission of satisfactory proof to the Engineer by the Contractor, 

shortages of material will be acceptable as grounds for granting a time extension.  In order 

that such proof may be satisfactory and acceptable to the Engineer, it must be demonstrated 

by the Contractor that the Contractor has made every effort to obtain such materials from all 

known sources within reasonable reach of the proposed work.  Only the physical shortage of 

material, caused by unusual circumstances, will be considered under these provisions as a 

cause for extension of time, and no consideration will be given to any claim that material 

could not be obtained at a reasonable, practical, or economical cost or price, unless it is shown 

to the satisfaction of the Engineer that such material will not be considered for material 

ordered or delivered late or whose availability is affected by virtue of the mishandling of 

procurement.  The above provisions apply equally to equipment to be installed in the work. 

(g) Unexcused Delays 

Unexcused delays in the prosecution of the work shall include delays, which could 

have been avoided by the exercise of care, prudence, foresight, and diligence on the part of 

the Contractor or its subcontractors, at any tier level, or suppliers.   

(h) Time Extensions 

(i) Excusable Delays 

If the Contractor experiences an excusable delay, then the Contract 

completion date may be extended by the Engineer for such time that, in the 

Engineer’s determination, the Contractor’s completion date will be delayed, 

provided that the Contractor strictly fulfills the following: 

a. The Contractor shall provide notification, in writing a request for an 

extension of time to the Engineer stating at a minimum the probable cause 

of the delay and the number of days being requested.  The time extension 

request shall be submitted along with a Time Impact Analysis which shall 

include the following: 
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1. An analysis demonstrating how the Contractor proposes to 

incorporate the delay into the schedule. 

2. The analysis shall demonstrate the time impact based on the date of 

occurrence of the delay; the status of construction at that point in 

time; and the impact of all affected activities. 

b. If requested by the Engineer, the Contractor shall promptly provide 

sufficient information to the Engineer to assess the cause or effect of the 

alleged delay, or to determine if other concurrent delays affected the work. 

c. The Contractor will be granted a non-compensable time extension for 

weather caused delays, pursuant to Section D-4, Delays in the Work. 

d. Should the Contractor fail to fulfill any of the foregoing, which are 

conditions precedent to the right to receive a time extension, the Contractor 

waives the right to receive a time extension. 

e. Neither, compensation for engineering, inspection, and administration, nor 

damages for delay will be charged to the Contractor for such extension of 

time.  It is understood and agreed by the Contractor and Engineer that time 

extensions due to excusable delays will be granted only if such delays 

involve controlling operations which would prevent completion of the 

whole work within the specified Contract time. 

D-8 LIQUIDATED DAMAGES 

(a) Liquidated Damages. 

It is agreed by the parties that the liquidated damages for this contract are $1,000 

per day. 
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SECTION E.  LEGAL RELATIONS AND RESPONSIBILITY 

E-10 PERMITS AND LICENSES 

Section E-10 of the General Conditions is amended to include the following: 

Contractor shall also furnish the Engineer a copy of a valid, current City of Woodland 

Business License prior to the commencement of the work. Details may be found at 

www.cityofwoodland.gov. 

E-12 SAFETY 

Add the following: 

Install Type K temporary railing or other authorized protective systems under any of the 

following conditions: 

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge 

of an open traffic lane. 

2. Temporarily unprotected permanent obstacles: When the work includes the 

installation of a fixed obstacle together with a protective system, such as a sign structure together 

with protective railing, and you elect to install the obstacle before installing the protective system; 

or you, for your convenience and as authorized, remove a portion of an existing protective railing 

at an obstacle and do not replace such railing completely the same day. 

3. Storage areas: When material or equipment is stored within 15 feet of the edge of 

an open traffic lane and the storage is not otherwise prohibited by the Contract. 

4. Height differentials: When construction operations create a height differential 

greater than 0.15 feet within 15 feet of the edge of traffic lane. 

Installation of Type K temporary railing is not required if an excavation within 15 feet from 

the edge of an open traffic lane is protected by any of the following: 

1. Steel plate or concrete covers of adequate thickness to prevent accidental entry by 

traffic or the public. 

2. Side slope where the downhill slope is 4:1 (horizontal:vertical) or less unless a 

naturally occurring condition. 

3. Barrier or railing 

Offset the approach end of Type K temporary railing a minimum of 15 feet from the edge 

of an open traffic lane. Install the temporary railing on a skew toward the edge of the traffic lane 

of not more than 1 foot transversely to 10 feet longitudinally with respect to the edge of the traffic 

lane. If the 15-foot minimum offset cannot be achieved, the temporary railing must be installed on 

the 10 to 1 skew to obtain the maximum available offset between the approach end of the railing 

http://www.cityofwoodland.org/
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and the edge of the traffic lane, and an array of temporary crash cushion modules must be installed 

at the approach end of the temporary railing. 

Secure Type K temporary railing in place before starting work for which the temporary 

railing is required. 

Where 2 or more lanes in the same direction are adjacent to the area where the work is 

being performed, including shoulders, the adjacent lane must be closed under any of the following 

conditions: 

1. Work is off the traveled way but within 6 feet of the edge of the traveled way, and 

the approach speed is greater than 45 miles per hour. 

2. Work is off the traveled way but within 3 feet of the edge of the traveled way, and 

the approach speed is less than 45 miles per hour. 

Closure of the adjacent traffic lane is not required when performing any of the following: 

1. Working behind a barrier 

2. Paving, grinding, or grooving 

3. Installing, maintaining, or removing traffic control devices except Type K 

temporary railing. 

Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or 

delineators are used for temporary edge delineation, the side of the base of the cones or delineators 

nearest to traffic is considered the edge of the traveled way. 

If a traffic lane is closed with channelizers for excavation work, move the devices to the 

adjacent edge of the traveled way when not excavating. Space the devices as specified for the lane 

closure. 

Do not move or temporarily suspend anything over a traffic lane open to the public unless 

the public is protected. 

E-24 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the plans or 

indicated in the specifications and the Contractor encounters materials which the Contractor 

reasonably believes to be asbestos or a hazardous substance as defined in Section 25914.1 of the 

Health and Safety Code, and the asbestos or hazardous substance has not been rendered 

harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  

The Contractor shall immediately cease work in the affected area and report the condition to the 

Engineer in writing. 
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In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos 

or hazardous substances including exploratory work to identify and determine the extent of the 

asbestos or hazardous substance will be performed by separate contract. 

 

If delay of work in the area delays the current controlling operation, the delay will be 

considered a right of way delay and the Contractor will be compensated via change order for the 

delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Caltrans 

Standard Specifications. 
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SECTION F.  INSURANCE AND LIABILITY 

 

There are no amendments to this Section of the General Conditions. 
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SECTION G.  MEASUREMENT AND PAYMENT 

 

Add the following: 

 

G-1 MEASUREMENT OF QUANTITIES 

(d) When an item of work is designated as Final Pay Quantity (F) or Special Final 

Pay Quantity (S-F) in the Bid Schedule, the estimated quantity for that item of 

work shall be the final pay quantity, unless the dimensions of any portion of that 

item are revised by the Engineer, or the item or any portion of the item is 

eliminated.  If the dimensions of any portion of the item are revised, and the 

revisions result in an increase or decrease in the estimated quantity of that item of 

work, the final pay quantity for the item will be revised in the amount represented 

by the changes in the dimensions.  If a final pay item is eliminated, the estimated 

quantity for the item will be eliminated.  If a portion of a final pay item is 

eliminated, the final pay quantity will be revised in the amount represented by the 

eliminated portion of the item of work. 

The estimated quantity for each item of work designated as (F) or (S-F) in the bid 

Schedule shall be considered as approximate only, and no guarantee is made that 

the quantity which can be determined by computations, based on the details and 

dimensions shown on the plans, will equal the estimated quantity.  No allowance 

will be made in the event that the quantity based on computations does not equal 

the estimated quantity. 

In case of discrepancy between the quantity shown in the Bid Schedule for a final 

pay item and the quantity or summation of quantities for the same item shown on 

the plans, payment will be based on the quantity shown in the Bid Schedule. 

Measurement Abbreviations: 

AC = Acre 

CY = Cubic Yard 

EA = Each 

LF = Linear or Lineal Foot 

LS = Lump Sum (no measurement) 

SF = Square Foot 

TN = Tons 

(F) = see above paragraph for Final Pay Item description (no measurement) 

Each pay item includes providing all materials, equipment and personnel (labor) required to 

install the contract item of work complete in place in accordance with the project plans and 

specifications. All work will be paid based on the indicated unit of measurement.  
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Bid 

Item # 
Item Name 

Unit of 

Measurement 
Included Work 

1 Mobilization & 

Bonding  

LS Includes administrative portions of the 

work associated with mobilizing, such as, 

construction schedule, safety plan, public 

notifications, bonds, insurance, permits, 

establishment of a contractor’s staging 

area and move in of related equipment, 

tools, supplies and personnel, and 

establishing and onsite project office 

(includes related utility services). 

Includes work associated with de-

mobilizing the above, including cleanup of 

staging area and removal of all 

contractor’s equipment, materials and 

supplies from the project site. 

75% of this item will be paid with the first 

progress payment and the remainder paid 

with the final progress payment.  

2 Traffic Control LS Includes providing for traffic control 

throughout the course of the work to meet 

public safety and convenience 

requirements, including preparation of a 

traffic control plan. Payment will be pro-

rated across the progress payments based 

on the contract time. 

3 Erosion Control 

and BMPs 

LS Work associated with implementation of 

the erosion control and best management 

practices for Contractors’ activities 

including final removal and clean up 

4 Temporary 

Trench Plating 

LS Temporary trench plating for any open 

trenches to maintain roadways during non-

work hours. 



Measurement and Payment – Supplemental Conditions 

City of Woodland  V-21 February 10, 2025 

2025 Open Cut Sewer Repair Project, CIP #08-21   

Bid 

Item # 
Item Name 

Unit of 

Measurement 
Included Work 

5 Dingle Lane 

Repair (A) 

LS All material, labor, and equipment 

required to complete spot repair including 

saw cutting, pavement removal, repair of 

pavement of the trench for underground 

construction, crack seal around new trench 

pavement, and pavement striping & 

markings. Includes excavation, bedding, 

placement, PVC sanitary sewer pipe and 

fittings, backfill, and maintaining existing 

sewer flow, as well as all sheeting, shoring 

and bracing for underground construction 

over 5’ in depth, per California Labor 

Code, Section 6707, including supplying, 

installing, maintaining, and removing 

required sheeting, shoring, and bracing for 

trench safety.  

6 Dingle Lane 

Repair (B) 

LS All material, labor, and equipment 

required to complete spot repair including 

saw cutting, pavement removal, repair of 

pavement of the trench for underground 

construction, crack seal around new trench 

pavement, and pavement striping & 

markings. Includes excavation, bedding, 

placement, PVC sanitary sewer pipe and 

fittings, backfill, and maintaining existing 

sewer flow, as well as all sheeting, shoring 

and bracing for underground construction 

over 5’ in depth, per California Labor 

Code, Section 6707, including supplying, 

installing, maintaining, and removing 

required sheeting, shoring, and bracing for 

trench safety. 
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Bid 

Item # 
Item Name 

Unit of 

Measurement 
Included Work 

7 D St Repair LS All material, labor, and equipment 

required to complete spot repair including 

saw cutting, pavement removal, repair of 

pavement of the trench for underground 

construction, crack seal around new trench 

pavement, and pavement striping and 

markings. Includes excavation, bedding, 

placement, PVC sanitary sewer pipe and 

fittings, backfill, and maintaining existing 

sewer flow, as well as all sheeting, shoring 

and bracing for underground construction 

over 5’ in depth, per California Labor 

Code, Section 6707, including supplying, 

installing, maintaining, and removing 

required sheeting, shoring, and bracing for 

trench safety. 

8 Woodland Ave 

Repair (A) 

LS All material, labor, and equipment 

required to complete spot repair including 

saw cutting, pavement removal, repair of 

pavement of the trench for underground 

construction, crack seal around new trench 

pavement, and pavement striping and 

markings. Includes excavation, bedding, 

placement, PVC sanitary sewer pipe and 

fittings, backfill, and maintaining existing 

sewer flow, as well as all sheeting, shoring 

and bracing for underground construction 

over 5’ in depth, per California Labor 

Code, Section 6707, including supplying, 

installing, maintaining, and removing 

required sheeting, shoring, and bracing for 

trench safety. 
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Bid 

Item # 
Item Name 

Unit of 

Measurement 
Included Work 

9 N Cleveland St 

Repair 

LS All material, labor, and equipment 

required to complete spot repair including 

saw cutting, pavement removal, repair of 

pavement of the trench for underground 

construction, crack seal around new trench 

pavement, and pavement striping and 

markings. Includes excavation, bedding, 

placement, PVC sanitary sewer pipe and 

fittings, backfill, and maintaining existing 

sewer flow, as well as all sheeting, shoring 

and bracing for underground construction 

over 5’ in depth, per California Labor 

Code, Section 6707, including supplying, 

installing, maintaining, and removing 

required sheeting, shoring, and bracing for 

trench safety. 

10 Clover St Repair  LS All material, labor, and equipment 

required to complete spot repair including 

saw cutting, pavement removal, repair of 

pavement of the trench for underground 

construction, crack seal around new trench 

pavement, and pavement striping and 

markings. Includes excavation, bedding, 

placement, PVC sanitary sewer pipe and 

fittings, backfill, and maintaining existing 

sewer flow, as well as all sheeting, shoring 

and bracing for underground construction 

over 5’ in depth, per California Labor 

Code, Section 6707, including supplying, 

installing, maintaining, and removing 

required sheeting, shoring, and bracing for 

trench safety. 
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Bid 

Item # 
Item Name 

Unit of 

Measurement 
Included Work 

Alt-1 W Southwood Dr 

Repair 

LS All material, labor, and equipment 

required to complete spot repair including 

saw cutting, pavement removal, repair of 

pavement of the trench for underground 

construction, crack seal around new trench 

pavement, and pavement striping and 

markings. Includes excavation, bedding, 

placement, PVC sanitary sewer pipe and 

fittings, backfill, and maintaining existing 

sewer flow, as well as all sheeting, shoring 

and bracing for underground construction 

over 5’ in depth, per California Labor 

Code, Section 6707, including supplying, 

installing, maintaining, and removing 

required sheeting, shoring, and bracing for 

trench safety. 

Alt-2 Palm Ave Repair LS All material, labor, and equipment 

required to complete spot repair including 

saw cutting, pavement removal, repair of 

pavement of the trench for underground 

construction, crack seal around new trench 

pavement, and pavement striping and 

markings. Includes excavation, bedding, 

placement, PVC sanitary sewer pipe and 

fittings, backfill, and maintaining existing 

sewer flow, as well as all sheeting, shoring 

and bracing for underground construction 

over 5’ in depth, per California Labor 

Code, Section 6707, including supplying, 

installing, maintaining, and removing 

required sheeting, shoring, and bracing for 

trench safety. 
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Bid 

Item # 
Item Name 

Unit of 

Measurement 
Included Work 

Alt-3 Woodland Ave 

Repair (B) 

LS All material, labor, and equipment 

required to complete spot repair including 

saw cutting, pavement removal, repair of 

pavement of the trench for underground 

construction, crack seal around new trench 

pavement, and pavement striping and 

markings. Includes excavation, bedding, 

placement, PVC sanitary sewer pipe and 

fittings, backfill, and maintaining existing 

sewer flow, as well as all sheeting, shoring 

and bracing for underground construction 

over 5’ in depth, per California Labor 

Code, Section 6707, including supplying, 

installing, maintaining, and removing 

required sheeting, shoring, and bracing for 

trench safety. 

Alt-4 Woodland Ave 

Repair (C) 

LS All material, labor, and equipment 

required to complete spot repair including 

saw cutting, pavement removal, repair of 

pavement of the trench for underground 

construction, crack seal around new trench 

pavement, and pavement striping & 

markings. Includes excavation, bedding, 

placement, PVC sanitary sewer pipe and 

fittings, backfill, and maintaining existing 

sewer flow, as well as all sheeting, shoring 

and bracing for underground construction 

over 5’ in depth, per California Labor 

Code, Section 6707, including supplying, 

installing, maintaining, and removing 

required sheeting, shoring, and bracing for 

trench safety. 

 

G-4 PROGRESS PAYMENTS 

Add the following: 

(h) A prime contractor or subcontractor shall pay any subcontractor not later than 7 

days of receipt of each progress payment in accordance with the provision in 

Section 7108.5 of the California Business and Professions Code concerning prompt 

payment to subcontractors.  The 7 days is applicable unless a longer period is agreed 

to in writing.  Any delay or postponement of payment over 30 days may take place 

only for good cause and with the agency’s prior written approval.  Any violation of 
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Section 7108.5 shall subject the violating contractor or subcontractor to the 

penalties, sanction and other remedies of that section.  This requirement shall not 

be construed to limit or impair any contractual, administrative, or judicial remedies 

otherwise available to the contractor or subcontractor in the event of a dispute 

involving late payment or nonpayment by the prime contractor, deficient 

subcontract performance, or noncompliance by a subcontractor.  

G-10 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS 

The City shall hold retainage from the prime contractor and shall make prompt and 

regular incremental acceptances of portions, as determined by the Engineer, of the 

contract work, and pay retainage to the prime contractor based on these 

acceptances.  The prime contractor, or subcontractor, shall return all monies 

withheld in retention from a subcontractor within 30 days after receiving payment 

for work satisfactorily completed and accepted including incremental acceptances 

of portions of the contract work by the agency.  Federal law (49CFR26.29) requires 

that any delay or postponement of payment over 30 days may take place only for 

good cause and with the agency’s prior written approval.  Any violation of this 

provision shall subject the violating prime contractor or subcontractor to the 

penalties, sanctions and other remedies specified in Section 7108.5 of the Business 

and Professions Code.  These requirements shall not be construed to limit or impair 

any contractual, administrative, or judicial remedies otherwise available to the 

prime contractor or subcontractor in the event of a dispute involving late payment 

or nonpayment by the prime contractor, deficient subcontract performance, or 

noncompliance by a subcontractor.
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PART VI 

TECHNICAL CONDITIONS 
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SECTION A.  INTRODUCTION TO TECHNICAL CONDITIONS 

 

The work shall be performed in accordance the latest edition of the City of Woodland 

Standard Details and Construction Specifications of the Engineering Standards, except as modified 

by these Technical Conditions. Section numbering of these Technical Conditions does not conform 

to the Construction Specifications and Standard Details. 

The contractor shall provide a submittal for all materials to be installed or used on the 

project. 
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SECTION B.  PUBLIC NOTIFICATION 

 

B-1 GENERAL 

The Contractor shall notify all businesses and residents within the project area, and all 

emergency, public transportation, and garbage/recycle collection by letter of the pending work, at 

least two (2) weeks prior to the day the contractor’s forces move on the project site, unless 

otherwise approved in writing by the Engineer. A draft letter shall be submitted to the City 

Engineer for review at the pre-construction meeting.  

At least five (5) working days in advance of lane closures, all emergency, public 

transportation, garbage collection, and school bus services shall be notified by the Contractor in 

writing of the project streets, time and date of closure. Additionally, the Contractor shall make an 

effort to contact the United States Postmaster General, UPS, FED EX and other similar entities 

that deliver mail and parcels.  In case of schedule changes, these services shall be notified by 

telephone at least two days in advance of the street closure. A copy of all written notices shall be 

provided to the Engineer for approval at least one week prior to mailing. 

At least two (2) days in advance of the work, all residents, businesses or other entities 

within the limits of the work, shall be notified in writing via a “door hanger” by the Contractor of 

the time and date of the work. The project manager’s cell phone number shall be provided in case 

of extreme hardship due to the construction. Each notice shall be hand delivered or securely 

attached to the door in the event no one is home. It is against the law to place notices in mailboxes. 

Each notice that remains on the door the morning of construction shall be picked up and disposed 

of by the Contractor.  Door hangers and/or other related communications are to be in both English 

and Spanish.  Such communications shall clearly state dates of when the affected area is to be 

closed and reopened.  The communication shall also clearly state that the roadway will be closed 

and will not be useable. A sample door hanger must be submitted for review and approval by 

the Engineer at least two (2) weeks prior to distribution; in addition, a sample door hanger 

for delayed work will be required at this time.  Failure to submit sample door hangers will 

result in an administrative deduction of five (5) working days from the contract. 

The Contractor shall make arrangements to keep the work area free of parked vehicles and 

shall cooperate fully with local authorities in maintaining traffic flows through the area.  The 

Contractor shall notify the Engineer of any vehicles that remain within the limits of the daily 

operations such that the Engineer may coordinate the removal of that vehicle. 

The Contractor shall install Type II barricades with “No Parking” signs to be placed along 

streets as necessary where work is planned, at least three (3) days, not including Saturday, Sunday 

or holidays, in advance of the actual work. Each sign shall include the day(s) and hours that no 

parking zones shall be in effect, shall have no conflicting markings from previous use and must 

include the Police Department Dispatch number (530) 666-2411 for retrieval of towed vehicles.  

The dates posted on the signs must match the dates that the work is scheduled to be performed at 

that location.  Barricades shall be spaced at 100-foot intervals, or less, on both sides of the street.  

Signage is to conform to all current Vehicle Code requirements. 



Technical Specifications 

City of Woodland  VI-4 February 10, 2025 

2025 Open Cut Sewer Repair Project, CIP #08-21    

In the event that work needs to be rescheduled due to unforeseen delays, the contractor 

shall be responsible for removing all affected no parking signs and barricades immediately, and 

must notify all affected residents with door hangers that the work has been delayed and will be 

rescheduled; this shall be concurrent with the removal of the no parking signage.  The Contractor 

will be responsible for re-notifying all affected residences, schools, and businesses when the work 

has been rescheduled.  Re-notification shall be in accordance with the aforementioned 

requirements for the initial notification.  The Contractor shall also be responsible for reposting, 

“No Parking” signs and barricades in accordance with the requirements of this section of the 

Technical Conditions.  Any street delayed will be placed on a make-up list to be completed at the 

end of the schedule.  

GARBAGE AND REFUSE PICK-UP 

The Contractor shall be aware of Waste Management’s schedule in the areas of 

construction, including trash, recycling and green waste. The City currently has a monthly green 

waste in-street collection.  It is the contractor’s responsibility to schedule around this service.  

The contractor will be provided the current Waste Management collection schedule maps for 

trash, recycling and green waste.   

For pavement seal work, Contractor will not be allowed to place materials within three (3) 

days before trash, recycling or green waste collection is scheduled.  This restriction shall apply to 

both tote pick-up and on-street pile removal. 

B-2 PAYMENT 

All costs for public notification shall be considered included in various items of work and 

no additional compensation will be allowed therefore. 

END OF SECTION 
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SECTION C.  GRADING AND EARTH MOVING 

C-1 STORMWATER POLLUTION PREVENTION 

The Contractor is responsible for implementing best management practices (BMP) to 

prevent storm water pollution. 

Preparation of a SWPPP is not required, but, at minimum, Contractor shall implement the 

following minimum Storm Water Pollution Prevention Best Management Practices: 

a. Build perimeter silt control during construction by one or more of the following 

methods: 

i. Silt Fence (CASQA BMP SE-1) 

ii. Fiber Rolls (CASQA BMP SE-5) 

b. Cover all exposed earth surfaces if left inactive for longer than 14 calendar days, 

by any combination of tarps, geotextile mats, hydro-mulching, etc. 

c. Perform Street Sweeping and cleanup on a daily basis (CASQA SE-7). 

d. Provide Storm Inlet protection at all existing downstream drainage inlets (CASQA 

SE-10). 

e. Provide Wind Erosion control, especially when winds in excess of 10 mph are 

predicted (CASQA WE-1). 

f. Provide Stabilized Construction Entrance/Exit (CASQA TC-1). 

g. Take protective actions during Paving and Grinding Operations (CASQA NS-3). 

h. Perform Vehicle and Equipment Cleaning offsite or per CASQA NS-8. 

i. Perform Vehicle and Equipment Fueling offsite or per CASQA NS-9. 

j. Perform all Vehicle and Equipment Maintenance offsite or per CASQA NS-10. 

k. Comply with the requirements of CASQA WM-1 and WM-2 for Material Delivery 

and Storage and Material Use. 

l. Comply with the requirements of CASQA WM-3 for Material Stockpile 

Management. 

m. Perform Spill Prevention and Control as needed (CASQA WM-4). 

n. Perform Solid Waste and Hazardous Waste Management per CASQA WM-5 and 

WM-6. 

o. Perform Concrete Waste Management per CASQA WM-8. 

p. Perform Sanitary/Septic Waste Management by providing onsite portable toilet 

facilities (CASQA WM-9). 

q. Cover all exposed earth surfaces prior to completion of project by one or more of 

the following methods: 

i. Erosion control mats (CASQA EC-7), 100% coverage. 
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ii. Hydroseeding (CASQA EC-4) to achieve 90% germination and growth, 

including irrigation if during non-rainy months. 

iii. Landscaping mulch (CASQA EC-8), 100% coverage. 

iv. Straw Mulch (CASQA EC-6), 100% coverage – special approval required. 

CASQA refers to California Stormwater Quality Association, Stormwater Best 

Management Practice Handbook. 

CASQA BMPs are available on the city website: 

https://www.cityofwoodland.gov/DocumentCenter/View/1083/CASQA-Stormwater-

BMPs-PDF  

C-2 ROUGH GRADING AND COMPACTION 

All excess materials not used within the project to meet grade requirements shall be loaded, 

hauled off and disposed of by the contractor. 

C-3 PAVEMENT AND CONCRETE REMOVAL 

Sawcut existing pavement and concrete on all sides prior to removal; full-depth or as deep 

as standard blades will reach.  Prevent cuttings from entering the city storm drain system or from 

leaving the immediate area of work.  Cleanup and dispose of all cuttings.  

Remove and dispose of existing pavement, concrete or similar paving materials at an 

appropriate offsite disposal facility.  Pulverized pavement and concrete can be used as fill in the 

subgrade or trench backfill areas below the aggregate base in the roadway. Pavement and concrete 

materials may not be disposed of on adjacent properties. 

C-4 ROAD FINISH GRADING 

Perform this work upon completion of all underground construction within the new 

roadway area.  Comply with the provisions of Section 2, Subgrade Preparation, Construction 

Specifications. 

https://www.cityofwoodland.gov/DocumentCenter/View/1083/CASQA-Stormwater-BMPs-PDF
https://www.cityofwoodland.gov/DocumentCenter/View/1083/CASQA-Stormwater-BMPs-PDF
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SECTION D.  TRAFFIC CONTROL 

D-1 TRAFFIC CONTROL PLAN 

Prepare and submit a Traffic Control Plan for review and approval of the Engineer. Comply 

with the requirements of the California MUTCD. 

Provide flashing arrow signs in advance of all lane closure or lane changes. 

Contractor shall bear the cost of all flaggers. 

D-2 STREET CLOSURES 

a) Street Closures 

Partial or full street closures other than those indicated below will not be allowed. 

Other closures will be considered if Contractor can demonstrate that there is no 

other practical or logical method of performing the work without incurring 

significant additional expense.  

Road segment lengths listed below are approximate measurements. 

(i) Residential Alley (Elm St to College St, 431’) 

1. Segment may be closed starting at 7:00 am until 5:00 pm. 

(ii) Dingle Lane (Oak Ave to Residential Alley, 450’) 

1. Segment may be closed starting at 7:00 am until 5:00 pm. 

(iii) D St (Armfield Ave to Dead End, 366’) 

1. Segment may be closed starting at 07:00 am until 5:00 pm. 

(iv) Woodland Ave (Freeman St to N College St, 426’); (N Walnut St to 

Freeman St, 427’) 

1. No segment closures are permitted. 

2. Contractor shall maintain one eleven-foot (11’) wide lane in each 

direction. 

(v) N Cleveland St (Frost Dr to Woodland Ave, 410’)  

1. No segment closures are permitted. 

2. Contractor shall maintain one eleven-foot (11’) wide lane in each 

direction. 
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(vi) Clover St (Victory Way to Fifth St, 209’) 

1. Segment may be closed starting at 7:00 am until 5:00 pm. 

(vii) Palm Ave (Hollister Rd to Keystone Ave, 280’) 

1. No segment closures are permitted. 

2. Contractor shall maintain one eleven-foot (11’) wide lane in each 

direction. 

(viii) W Southwood Dr (Walnut Woods Ct to Willow Way, 315’) 

1. No segment closures are permitted. Work shall begin after 8:30 am on 

school days, refer to Section K. 

2. Contractor shall maintain one eleven-foot (11’) wide lane in each 

direction. 

 

b) Alternate Proposals 

The Engineer will consider proposals that reduce the overall traffic impact while 

meeting the project quality requirements without any increase in contract costs. 

These proposals may include suggestions to work longer hours or on weekends or 

at night provided that the lane closures are significantly reduced in duration. 
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SECTION E.  UNDERGROUND CONSTRUCTION 

E-1 SUBSURFACE LOCATING OF EXISTING FACILITIES (POTHOLING) 

Locate existing underground facilities by excavating to measure vertical and horizontal 

locations relative to the work.  Notify the Engineer of any apparent conflicts with the new 

work.  Make temporary or permanent pavement repairs as appropriate. 

E-2 DEWATERING 

Groundwater is not expected to be encountered at the excavation depths required for this 

project. However, if encountered, Contractor shall provide, install and operate pumps, 

piping, temporary power supply and other associated electrical and mechanical equipment 

necessary to remove groundwater from the work area. Groundwater may be discharged to 

the existing storm system during the dry summer months. 

E-3 TRENCHING 

Refer to Standard Details 0200 series as well as the various Construction Specifications 

sections relating to each specific type of utility. 
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SECTION F.  HMA PAVEMENT 

F-1 HOT MIX ASPHALT 

This work includes producing and placing HMA by mixing aggregate and asphalt binder 

at a mixing plant and spreading and compacting the HMA mixture. The work shall comply 

with Section 4 “Hot Mix Asphalt” of the City's Standard Details and Construction 

Specifications. 

Top or final lift shall be Type A, ½" maximum, medium HMA, PG 64-10. 

Lower or base lifts shall be Type A, ¾" maximum, medium HMA, PG 64-10. 

Provide a minimum of 4 inches of HMA pavement per City Standard Detail 0210. For 

roadways classified as a collector or arterial, minimum AC depth shall be a minimum of 6 

inches of HMA pavement.  

Submit HMA mix designs for City review and approval. 

All longitudinal joints shall have a minimum 6” offset from other lifts. 

Tack Coat shall be RS-1 paving asphalt applied to vertical surfaces of existing pavement 

immediately prior to placement of new HMA. 

All loads of HMA shall be covered during transport and delivery from the plant to the 

paving machine. 

F-2 STRIPING AND PAVEMENT MARKINGS 

All pavement striping and markings damaged during construction operations shall be 

replaced in kind. 



Technical Specifications 

City of Woodland  VI-11 February 10, 2025 

2025 Open Cut Sewer Repair Project, CIP #08-21    

SECTION G.  SANITARY SEWER COLLECTION SYSTEM 

G-1 GENERAL 

The work to improve the City’s Sanitary Sewer Collection System shall comply with 

Section 10 “Sanitary Sewer Collection System” of the City’s Standard Details and 

Construction Specifications. Please refer to Section J for project specifics. 

G-2 QUALITY ASSURANCE  

a) This section contains references to the following documents.  They are a part of this 

section as specified and modified. In the event of a conflict between the requirements 

of this section and those of the listed documents, the requirements of this section shall 

prevail. 

b) Unless otherwise specified, references to documents shall mean the documents in effect 

at the time of design.  

Reference Title 

ASTM C923 
Standard Specification for Resilient Connectors Between Reinforced 

Concrete Manhole Structures, Pipes and Laterals 

ASTM D1784 
Standard Specification for Rigid Poly (Vinyl Chloride) (PVC) Compounds 

and Chlorinated Poly (Vinyl Chloride) (CPVC) Compounds 

ASTM D2241 
Standard Specification for Poly (Vinyl Chloride) (PVC) Pressure-Rated 

Pipe (SDR Series) 

ASTM D2665 
Standard Specification for Poly (Vinyl Chloride) (PVC) Plastic Drain, 

Waste, and Vent Pipe and Fittings 

ASTM D3034 
Standard Specification for Type PSM Poly(Vinyl Chloride) (PVC) Sewer 

Pipe and Fittings 

ASTM F477 
Standard Specification for Elastomeric Seals (Gaskets) for Joining Plastic 

Pipe 

ASTM F679 
Standard Specification for Poly(Vinyl Chloride) (PVC) Large Diameter 

Plastic Gravity Sewer Pipe and Fittings 

UNI-B-6 
Recommended Practice for Low-Pressure Air Testing of Installed Sewer 

Pipe 

PPI TR-2 PVC Range Composition Listing of Qualified Ingredients 

 

G-3 MATERIALS 

a) Gravity Sewer Main & Sewer Sanitary Lateral 
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New improvements to the City’s sewer system shall be made with SDR 26 Polyvinyl 

Chloride Pipe (PVC). The gravity sewer mains within the City range from six (6”) 

inches to twelve (12”) inches. The sewer sanitary laterals are typically four (4”) inches, 

unless otherwise directed by the Engineer. 

b) Repair Couplings  

Couplings shall be flexible rubber with a stainless steel shear band, attached with 4 

stainless steel locking bands and shall be Fernco Strong Back RC 1000 series or 

approval equal. Solvent-welded SDR 26 adapter brushings may be required when 

coupling SDR 26 pipes to materials of dissimilar outside diameter. No air-gap shall 

exist between the outside of the pipe and the inside of the coupling.  

c) Warning/Marker Tape 

Warning tap shall be placed in all mainline and service trenches on top of the initial 

backfill zone centered over the pipe. Tape shall be twelve inches (12”) wide, green, 

plastic (non-detectable) and marked “Caution sewer line below”, or approved equal 

G-4  EXCAVATION, TRENCH SECTION AND BACKFILL  

a) Excavation, trenching and backfilling for sanitary sewer improvements shall conform 

to the City Construction Specifications Sections 8 & Section 10 and Standard Details 

0200 series, except as amended herein: Nominal size of crushed rock shall be ½-inch 

or ¾-inch. All rock shall: 

• Be angular, crushed stone and have 100 percent of its particles with at least 

one fractured face on a weight basis when tested for crushed particles per 

ASTM D5821 

• Be clean, hard, sound, durable, uniform in quality, and free of soft, friable, 

thin, elongated or laminated pieces and disintegrated material. 

• Comply with the grading shown in the following table: 

 

• A fabric barrier filter shall be placed between the crush rocks and native or 

imported materials. 
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G-5 INSTALLATION 

a) Existing sanitary sewer flows must be accommodated throughout construction. 

Contractor shall minimize interruption of service and inconvenience to the public. It 

shall be the Contractor’s responsibility to maintain sewer flows through the project site. 

Contractor shall schedule and coordinate the work to allow operation of the sewer. 

Refer to Section H of the Technical Specifications for detailed wastewater flow control 

requirements. 

b) Contractor shall reconnect all existing service laterals and intercepted operational 

sewer mains. 

c) Whenever work is stopped or is left unattended for any reason, the open end of sewer 

mains and services shall be furnished with caps or stoppers (i.e. plugs). No lubricant 

shall be used.  

d) Existing manholes shall be protected from debris. Debris or foreign materials that 

enters the sewer system as a result of construction shall be removed at the Contractor’s 

expense. If the Contractor is unable to properly clean and flush the lines, City crews 

and equipment will be used at the Contractor’s expense. 

e) CCTV is not required. 

G-6 CONNECTION TO SANITARY SEWER MAINS AND SERVICES  

a) When connections are to be made to any existing pipe where the actual elevation or 

position of which cannot be determined without excavation, the Contractor shall 

excavate for and expose the existing facility before installing improvements. The 

Engineer shall be provided with adequate notification and opportunity to inspect the 

existing facility before connection is made. Any adjustments in line or grade which 

may be necessary to accomplish the intent of the Plans shall be made at no extra cost 

to the City. 

b) Polyvinyl chloride (PVC) pipe shall be connected to existing mains or services with a 

repair coupling, including any required adapters or brushings, to provide leak-free and 

properly graded flow into or out of the existing pipeline. 

G-7 CONNECTION TO SANITARY SEWER MANHOLES AND STRUCTURES   

a) Pipe shall be connected to manholes and other structures to provide a leak-free, 

properly graded flow into or out of the manhole or structure. 

b) Connections to existing manholes and structures shall be made in accordance with the 

requirements specified herein. 

• For a cored or drilled opening provide a flexible, watertight connection that 

meets and/or exceeds ASTM C923 
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• For a knockout opening, provide a watertight connection (waterstop or other 

approved method) meeting the material requirements of ASTM C923 that 

is securely attached to the pipe with stainless steel bands or other means 

• Grout internal joint space in manhole wall with non-shrink grout. 
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SECTION H.    TEMPORARY BYPASS PUMPING AND FLOW CONTROL 

H-1 GENERAL 

During sanitary sewer improvements and repairs, flow control methods and procedures 

shall be utilized as necessary. Flow control methods and procedures are to be in accordance 

with manufacturer’s recommendations for proper operation of equipment, application of 

materials and performance of work, or as directed by Engineer. 

Flow control and flow bypassing methods and procedures must result in minimum 

inconvenience and nuisance to the public and prevent damage to public and private 

property from flooding, surge or excessive surcharging. 

The Contractor shall comply with all safety regulations regarding confined space entry, 

including continuous air monitoring of the confined space atmosphere, and shall provide 

all hoists, safety harnesses, protective clothing, gloves, etc., as required to work within 

confined spaces when installing, maintaining, and demobilizing the bypass pumping 

system. 

Discharging of untreated wastewaters to surface water or drainage courses will not be 

permitted and is a violation of various state laws, rules and regulations. Except as otherwise 

permitted, all wastewater facilities will remain in continuous and full operation during 

construction. 

H-2 PLUGGING OR BLOCKING 

a) Plugging or blocking shall be designed and installed to readily control any amount of 

flow. System shall be capable of releasing sewage flow or reducing flow from full flow 

to complete shutoff, to permit satisfactory performance of work and tasks. 

b) Plugs used shall be restrained or otherwise protected to prevent the plug from traveling 

down the sewer line during release or possible failure. 

c) For all plugging operations, the Contractor shall submit a procedure of plugging 

operations and materials. The Contractor shall submit a schedule of planned blockage 

days to the City at least 3 working days prior to the first day of blockage. 

d) During the plugging operations, the Contractor shall be responsible for monitoring the 

manhole where the plug has been inserted and the manholes upstream to determine the 

level of backed up wastewater. When the stored wastewater has reached 3’ below the 

top of the rim, the Contractor shall slowly bleed off plug pressure and release 

wastewater flows to prevent surcharging the system upstream. The plug shall be 

removed in a manner that permits sewer flow to slowly return to normal without surge, 

surcharging or causing other major disturbances downstream. 

e) Actual available storage capacity in the upstream reaches of the trunk mains cannot be 

guaranteed. The Contractor shall have acceptable contingency plans in the event that 

the upstream capacity is consumed more quickly than anticipated. Contractor shall 
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remove plugs without additional expense to the City if required to prevent backups or 

overflows upstream of the plug. 

f) Plug Protective Sleeve: The Contractor shall submit a complete plug protective sleeve 

plan, which shall include: 

• Plan showing plug protective sleeve to be installed between the inflatable 

plug and the host pipe to protect the plug from potential rupture. The sleeve 

shall be manufactured for the purpose of plug protection in this type of 

application. The plug protective sleeve shall be Cherne Industries Part 

Number 301 018 or 301 028 or approved equal. 

• The plan shall indicate restraining or capture devices to prevent the plug 

and/or sleeve from traveling down the sewer line if the plug fails. 

g) When plugging or blocking is no longer needed for performance and acceptance of 

work, it shall be removed in a manner that permits sewer flow to slowly return to 

normal without surge, surcharging or causing other major disturbances downstream. 

• In the event that a plug is lost in the sewer system, or any debris or foreign 

materials enter the sewer system due to Contractor’s operations, the 

Contractor shall retrieve the plug and clean and flush the affected lines and 

manholes at their expense. If the Contractor is unable to properly clean and 

flush the lines, City crews and equipment will be used at the Contractor’s 

expense. 

H-3 PUMPING AND BYPASS SYSTEM 

a) Provide, install, operate and maintain a bypass system to conduct sewer flows 

around the work area when flow cannot be controlled by plugging and blocking or 

when it is necessary to maintain system sewer flow around the work area. 

b) System to be of sufficient capacity to handle existing normal sewer flows plus 

additional flow that may occur during a rain storm. 

c) Bypass system shall be capable of bypassing the total flow around the work area or 

of releasing any amount of flow up to full available flow into the work area as 

necessary for satisfactory performance of the work. 

d) The design, installation and operation of the temporary pumping system shall be 

the Contractor’s responsibility. The Contractor shall employ the services of a 

vendor who can demonstrate to the Engineer that he specializes in the design and 

operation of temporary bypass pumping systems. The vendor shall provide at least 

five (5) references of projects of a similar type, size and complexity as this project 

performed by his firm within the past three years. The bypass system shall meet the 

requirements of all codes and regulatory agencies having jurisdiction. 
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e) Sewage spills will not be permitted. In order to prevent the accidental spillage of 

flows all exposed discharge piping systems installed on the ground surface for 

temporary bypass pumps shall be constructed of either rigid pipe with positive, 

restrained joints, or hard suction hoses with flanged couplings and driveway ramps 

at all existing driveways. The use of flexible lay-flat hoses (or other means and 

methods) is acceptable provided the contractor can demonstrate to the Engineer that 

capacity can meet the required sewer flows. Under no circumstances will aluminum 

“irrigation” type piping or glued PVC pipe be allowed for exposed piping systems. 

Discharge hose will only be allowed in short sections and by specific permission 

from the Engineer. 
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SECTION I.    PAVEMENT MARKERS AND MARKINGS 

I-1 GENERAL 

During pavement marking and marker placement removal and placement operations, traffic 

shall be controlled with lane closures in accordance with the approved Traffic Control Plan. 

The Contractor shall notify the City at least 48 hours prior to removal of any pavement 

markings. The Contractor will be required to make contact with the inspector each day prior to 

beginning work. 

The Contractor shall notify the City a minimum of 48 hours in advance of the layout and 

“cat-tracking” of all permanent markers and markings. 

I-2 REMOVAL OF PAVEMENT STRIPING, MARKINGS AND MARKERS 

All existing painted or thermoplastic traffic stripes and pavement markings shall be 

removed prior to surfacing operations within areas to receive microsurfacing, other seal coat 

materials or HMA overlay. Removal of existing thermoplastic markings shall be by grinding. 

Sandblasting is not allowed. 

All pavement markings and markers shall be removed the same day surfacing is to occur. 

If markings and markers are allowed to be removed in advance of surfacing operations, the 

Contractor shall install temporary pavement delineation. 

The Contractor shall clean and sweep roadways and on-site paved areas to eliminate all 

materials generated by or involved with removal operations. All materials shall be removed from 

the roadway prior to the end of each working day or as directed by the inspector. The Contractor 

shall not wash down the streets with water. 

I-3 TEMPORARY PAVEMENT DELINEATION 

Temporary pavement delineation shall be furnished, placed, maintained, and removed in 

accordance with the provisions in Section 12 “Temporary Traffic Control”, Caltrans 

Specifications. Comply with the provisions of California Manual on Uniform Traffic Control 

Devices (MUTCD). Contractor shall install temporary striping immediately prior to opening to 

traffic. The Engineer reserves the right to install temporary pavement delineation at the 

Contractor’s expense if not installed within a 24 hour period of time. 

Whenever the work causes obliteration of pavement delineation, temporary or permanent 

pavement delineations shall be placed prior to the opening of the traveled way to public traffic. 

Lane line and centerline delineations shall be provided at all times for traveled ways open to public 

traffic. Crosswalks and stop bars at intersections shall be delineated prior to opening the roadway 

to public traffic. 

All work necessary to establish satisfactory lines for temporary pavement delineation shall 

be performed by the Contractor. For pavement markings, temporary delineation shall be placed 

eighteen (18) inches in back of the permanent marking locations. Surfaces upon which temporary 
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pavement delineation is to be applied shall be cleaned of all dirt and loose materials and dry when 

the delineation is applied. 

Temporary pavement delineation shall be maintained until replaced with permanent 

pavement delineation. Temporary delineation will be removed as soon as the permanent pavement 

delineation is placed, or when no longer required. Remove all temporary delineation when no 

longer needed for traffic control. 

Use temporary reflective raised pavement marker such as “Chip Seal Marker,” as 

distributed by MV Plastics, Inc., 533 W. Collings Avenue, Orange, CA (714) 532-1522, or 

approved equal. 

Temporary reflective raised pavement markers will be placed in accordance with the 

manufacturer’s instructions. Temporary reflective raised pavement markers shall be cemented to 

the surfacing with the adhesive recommended by the manufacturer. Do not use epoxy adhesives to 

affix temporary reflective raised pavement markers. 

I-4 PAVEMENT MARKINGS 

All markings shall be thermoplastic per the City of Woodland Standard Specifications and 

shall conform to the provisions in Section 84-1, “General”, Section 84-2, “Thermoplastic Traffic 

Stripes and Pavement Markings” of the Caltrans Specifications and Section 16 of the Woodland 

Construction Specifications. Use paint at the locations indicated on the Plans. 

Pavement markings shall be replaced in their pre-construction configurations unless 

specified otherwise on the Plans. Pavement marking obliterated by construction activities, shall be 

replaced by thermoplastic. Stop bars shall be installed at all locations where stop signs exist. 

Surfaces to be marked shall be thoroughly cleaned, free from any loose material and dry. 

Engineer will review and approve preparation before beginning placement. Provide temporary 

layout markings (“cat-tracking”) for all markings. Engineer will review and approve marking 

layout prior to placement operations. 

Stop limit lines shall be installed four (4) feet behind the extension of the curb faces of the 

intersecting street or before the ADA ramp, if one exists. 

No permanent markings shall be installed for seven (7) calendar days after the street has 

been surfaced, not including the day of application. This period of time has been established to 

allow the materials to cure. Permanent striping is to be installed between the eighth (8th) and 

thirteenth (13th) calendar days. Complete all permanent pavement marking work by the fourteenth 

(14th) calendar day following the placement of materials on each street. 

I-5 PAVEMENT MARKERS 

Pavement markers shall conform to the provisions in Section 85, “Pavement Markers” of 

the Caltrans Specifications and Section 16 of the Woodland Construction Specifications. Markers 

shall be reinstalled in their pre-construction location and as described in the Plans and 

Specifications. 
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Install a blue Type B reflective marker in the street opposite each fire hydrant. Place the 

marker in the street, perpendicular to the street centerline, opposite the fire hydrant, offset two (2) 

feet from the center of the street toward the hydrant. 

When a bituminous adhesive is used for pavement marker replacement, traffic control 

during placement operations shall conform to the requirements set forth by these specifications. 

No permanent markers shall be installed for seven (7) calendar days after the street has 

been surfaced, not including the day of application. This period of time has been established to 

allow the materials to cure. 

Permanent markers are to be installed between the eighth (8th) and thirteenth (13th) calendar 

days following surfacing operations. Complete all permanent pavement marker work by the 

fourteenth (14th) days following the placement of materials on each street. 
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SECTION J.  PROJECT DETAILS 

J-1 ABBREVIATIONS  

(i) MH – manhole  

(ii) SSL – sanitary sewer lateral  

(iii) VCP – vitrified clay pipe 

J-2 PROJECT SITE AND REPAIR DESCRIPTION 

This subsection outlines the repair work for each bid item and alternate. The lengths for 

the repairs are estimates, to be used solely for bidding purposes. The City shall mark the 

boundaries of each repair with green paint prior to construction. The Contractor shall take all 

necessary field measurements at the project sites prior to ordering materials. For visuals of the 

defects and their corresponding locations within the City, please refer to Attachment 1 and 

Attachment 2, available on the City's bid portal (Public Purchase). 

 

(i) Bid Item #5 - Dingle Lane Repair (A) 

The sewer main is 6 inches in diameter and approximately 5.6 feet deep at 

the repair site. The Dingle Lane Repair (A) shall repair a break between the 

3 o’clock and 9 o’clock positions, approximately 6 feet from the upstream 

MH (SMH501). The Contractor may access the repair site from Oak Ave.  

The Contractor shall replace approximately 3 feet of the main.  

(ii) Bid Item #6 – Dingle Lane Repair (B) 

The sewer main is 6 inches in diameter and approximately 5.9 feet deep at 

the repair site. The Dingle Lane Repair (B) shall repair a break at the 7 

o’clock position, approximately 124.5 feet from the upstream MH 

(SMH501). It shall also repair the circumferential break approximately 2 

feet downstream. The Contractor may access the repair site from Oak Ave. 

The Contractor shall replace approximately 5 feet of the main.  

(iii) Bid Item #7 – D Repair  

The sewer main is 8 inches in diameter and is approximately 5 feet deep at 

the repair site. The D St Repair shall repair the break at the drop in the wye, 

approximately 24.6 feet from the downstream MH (SMH981). The 

Contractor may access the repair site from Armfield Ave. 

The Contractor shall install new 8” x 4” wye and reconnect to the existing 

SSL and main.  
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(iv) Bid Item #8 – Woodland Ave Repair (A) 

The sewer main is 8 inches in diameter and is approximately 5 feet deep at 

the repair site. The Woodland Ave Repair (A) shall repair a break in the 

flowline, approximately 304 feet from the downstream MH (SMH998). It 

also shall repair a spiral fracture slightly 3 feet upstream. The repair site is 

located between Freeman St and N College St. 

The Contractor shall replace approximately 4 feet of the main.  

 

(v) Bid Item #9 – N Cleveland St Repair 

The sewer main is 8 inches in diameter and is approximately 8.4 feet deep 

at the repair site. The N Cleveland St Repair shall repair a break at the 2 

o’clock to 5 o’clock positions. The repair site is located between Frost Dr 

and Woodland Ave, approximately 362 feet north from the downstream 

MH (SMH773) at the intersection of Frost and N Cleveland. 

 

The Contractor shall replace approximately 3 feet of the main. 

 

(vi) Bid Item#10 – Clover St  Repair  

The sewer main is 6 inches in diameter and is approximately 6.6 feet deep 

at the repair site. The Clover St Repair shall repair a break between 6 

o’clock and 8 o’clock, approximately 60 feet from the upstream MH 

(SMH617). The repair site is also located between Victory Way and Fifth 

St. 

The Contractor shall replace approximately 3 feet of main. 

 

 

(vii) Alt-1 – W Southwood Dr Repair 

The sewer main is 8 inches in diameter and is approximately 11.6 feet 

deep at the repair site. The W Southwood Dr Repair shall replace a 

defective wye, approximately 265 feet from the upstream MH 

(SMH1590). The repair is also located between Walnut Wood Ct and 

Willow Way. 

 

The Contractor shall replace approximately 4 feet of main and install an 8” 

x 8” wye. 

 

(viii) Alt-2 – Palm Ave Repair 

The sewer main is 6 inches in diameter and is approximately 4.4 feet deep 

at the repair site. The Palm Ave Repair shall repair an offset at the drop, 
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approximately 132.5 feet from the upstream MH (SMH757). The repair 

site is also located between Hollister Rd and Keystone Ave. 

 

The Contractor shall install new 8” x 4” wye and reconnect to the existing 

SSL and main. 

 

(ix) Alt-3 – Woodland Ave Repair (B) 

The sewer main is 8 inches in diameter and is approximately 4.3 feet at the 

repair site. The Woodland Ave Repair (B) shall repair an intruding tap and 

breaks shortly after it downstream. The repair site is located between N 

Walnut St and Freeman St, approximately 227 feet from the upstream MH 

(SMH790). 

 

The Contractor shall replace the intruding tap with a new 8” x 4” wye and 

approximately 5 feet of the main. 

 

(x) Alt-4 – Woodland Ave Repair (C) 

The sewer main is 8 inches in diameter and is approximately 4 feet deep at 

the repair site. The Woodland Ave Repair (C) shall repair an intruding tap 

and breaks stemming from it. The repair site is located in between N 

Walnut St and Freeman St, approximately 159 feet from the upstream MH 

(SMH790). 

 

The Contractor shall replace the intruding tap with a new 8” x 4” wye and 

approximately 4 feet of the main. 

 

 

 



Technical Specifications 

City of Woodland  VI-24 February 10, 2025 

2025 Open Cut Sewer Repair Project, CIP #08-21    

SECTION K.  WJUSD (LOCAL SCHOOLS) SCHEDULES 

Contractor shall be aware of schedules and calendars of nearby WJUSD school (e.g. Whitehead Elementary School). At the time of 

actual work, refer to each school’s website for updated bell schedules and to https://www.wjusd.org/District/About-

WJUSD/Calendar/School-Year-Calendar/ for updated calendars. The current school year calendar is shown below. 

https://www.wjusd.org/District/About-WJUSD/Calendar/School-Year-Calendar/
https://www.wjusd.org/District/About-WJUSD/Calendar/School-Year-Calendar/
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